

Copy [REDACTED]
4 December 1970

MEMORANDUM FOR: Director of Special Projects

SUBJECT : Photo Reconnaissance Systems Report No. 69

I. CORONA

A. Accomplishments

CR-2 (Mission 1112) continues in mono coverage after recovery of first bucket on 25 November 1970.

B. Problems

1. QR-2 (Mission 1112) No. 1 instrument is functioning. The material recovered from the first bucket is under analysis for the cause of No. 2 instrument and DISIC failure. (See [REDACTED] for detailed material report.) The failure report for this part of the mission will be reported separately.

2. The CR-15 slope programmer failure analysis is continuing.

C. Projected Schedule

- 1. QR-2. "B" Mission.
- 2. CR-13. Pre-Storage - holding for storage audit.
- 3. CR-14. R-25 Status and holding.
- 4. CR-15. Pre-storage - holding for storage audit.
- 5. CR-16. Functional testing.
- 6. CR-8. Receiving tests continuing.

Declassified and Released by the N R 9

In Accordance with E. O. 12958
on NOV 26 1997

GROUP 1
Excluded from automatic
downgrading and
declassification

HANDLE VIA [REDACTED]
CONTROL SYSTEM ONLY

*****NOTICE OF REMOVED PAGES*****

Pages 2 through 7 are not provided because their full text does not contain CORONA, ARGON, LANYARD programmatic information.