

Cy  
26 February 1971

MEMORANDUM FOR: Director of Special Projects

SUBJECT : Photo Reconnaissance Systems Report No. 81

I. CORONA

A. Accomplishments

1. CR-14 was pulled up for Mission 1114 launch on 24 March 1971, or 31 March if a [redacted] payload is desired.
2. A study of the six-pack configuration has begun. The goal is to complete the study (integrated with vehicle considerations) by 26 March 1971.

B. Problems

No major problems.

C. Projected Status

1. CR-14. At launch preps.
2. CR-15. Pre-back-up preps.
3. CR-16. Block preps.
4. CR-8. Integrated assembly.

Declassified and Released by the NRO

In Accordance with E. O. 12958

on NOV 26 1997

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

**\*\*\*NOTICE OF REMOVED PAGES\*\*\***

Pages 2 through 5 are not provided because their full text does not contain CORONA, ARGON, LANYARD programmatic information.