

Copy [redacted]  
5 March 1971

MEMORANDUM FOR: Director of Special Projects

SUBJECT : Photo Reconnaissance Systems Report No. 82

I. CORONA

A. Accomplishments

1. CR-14 (Mission 1114) is in its final readiness for launch on 24 March 1971, and normal mission preparations are currently taking place. Preliminary camera operations data are being sent to the [redacted] today for editing.


2. The six-pack study group met at the WCPO on 4 March. The purpose of the meeting was an information exchange and further definition of size, weight, stand time, and constraints. The study completion target date is 26 March 1971.

B. Problems

No major problems.

C. Projected Status

1. CR-14. Flight preps (readiness).
2. CR-15. Backup preps.
3. CR-16. Block preps.
4. CR-8. Final integration.



HANDLE VIA [redacted]  
~~CONTROL SYSTEM ONLY~~

Declassified and Released by the NRO

In Accordance with E. O. 12958

on NOV 26 1997

**\*\*\*NOTICE OF REMOVED PAGES\*\*\***

Pages 2 through 6 are not provided because their full text does not contain CORONA, ARGON, LANYARD programmatic information.