

Copy [redacted]  
14 May 1971

**MEMORANDUM FOR: Director of Special Projects**

**SUBJECT : Photo Reconnaissance Systems Report No. 92**

**I. CORONA**

**A. Accomplishments**

1. CR-15 (Mission 1115) is proceeding into flight preps under the assumption that the scheduled 16 June flight will actually be launched on that date.

2. LMSC personnel have supported the pre-mission launch window studies for Mission 1115. Included in this effort is the planning for a possible ascending-descending mission.

**B. Problems**

No major problems.

**C. Projected Status**

1. CR-15. Flight preps.

2. CR-16. Pre-storage.

3. CR-8. Dr. "A" tests.

Declassified and released by the N R O

In Accordance with E. O. 12958

on NOV 26 1997

NOV 26 1997  
Special Projects  
[redacted]

**\*\*\*NOTICE OF REMOVED PAGES\*\*\***

Pages 2 through 11 are not provided because their full text does not contain CORONA, ARGON, LANYARD programmatic information.