

[REDACTED] CORONA

14-00000-720

Copy [REDACTED]
20 August 1971

MEMORANDUM FOR: Director of Special Projects

SUBJECT : Photo Reconnaissance Systems Report No. 106

I. CORONA

A. Accomplishments

1. CR-15 (Mission 1115) flight assembly is continuing on schedule for planned launch on 8 September 1971. The filter and slits have been installed and are being verified. The DISIC readiness checks were completed. The orbit assignment is as follows: 75 degree inclination, 85 NM perigee, launch window 2130-2210Z, 8 September 1971. Software preparations for the selected slits is in progress. The nominal camera operations data was forwarded to the [REDACTED] for editing. No software problems are anticipated.

2. CR-8 is in storage preps. The system is holding for slope programmer.

B. Problems

No major problems.

C. Projected Status

- 1. CR-15. Flight preps.
- 2. CR-16. R-25 backup.
- 3. CR-8. Storage preps.

GROUP 1
Excluded from automatic
downgrading and
declassification

[REDACTED] CORONA
~~SECRET~~

HANDLE VIA [REDACTED]
CONTROL SYSTEM ONLY

*****NOTICE OF REMOVED PAGES*****

Pages 2 through 7 are not provided because their full text does not contain CORONA, ARGON, LANYARD programmatic information.