

UNCLASSIFIED

16 Mar 2016

MEMORANDUM FOR THE RECORD

NRO000-15-P-0330
 Mantech
 Falls Church, VA
 P00003 – Descope, deob/reob, PoP reduction

(U) The purposes of this modification, P00003, to NRO000-15-P-0330, are to (1) remove contract Level of Effort, value, and funding, and to (2) reduce the period of performance. Accordingly, the following changes are hereby made:

- (U) CLINs 0001, 0002, and 0003 are hereby changed in value, as follows, to reflect the reduction in Government requirements: (b)(3)
(b)(4)

CLIN	From	By	To
CLIN 0001			
Quantity			
Unit Price			
Firm Fixed Price			
CLIN 0002			
Total Level of Effort			
Firm Fixed Price			
CLIN 0003			
Total Estimated Cost			

- Funding is hereby removed to now coincide with the CLIN values, as follows:

CLIN	From	By	To
0001			
0002			
0003			

- The Period of Performance of the contract is changed to the following, to reflect the reduction in Government Requirements, as follows: (b)(3)
(b)(4)

CLIN	Start Date	Completion Date
0001	09/14/2015	02/01/2016
0002	09/14/2015	02/01/2016
0003	09/14/2015	02/01/2016

UNCLASSIFIED

UNCLASSIFIED

4. (U) In consideration of modifications agreed to herein as a complete equitable adjustment for the changes directed by definitization modification, P00003, the contractor hereby releases the Government, from any and all liability under this contract, for further equitable adjustment by reason of said changes.
5. (U) All other terms and conditions under this contract remain unchanged and in full effect.
6. (U) The reason for this modification is that the Government, when reviewing sessions of noticed inconsistencies in the performance, that raised concern in the fidelity of the sessions already held, and the standard and quality of work to be performed in the future. Please see the attached memorandum from the COTR. Termination was considered if the IC would not agree to this reduction. The IC did; therefore, Termination was not needed. The modification is in the best interest of the Government, by freeing up the budget for other efforts with greater return on investment for the Government and Taxpayer dollars.

(b)(3)

(b)(3)

Contracting Officer

UNCLASSIFIED