

PRECEDENCE	RELEASED BY	DRAFTED BY	PHONE
ACTION			
INFO			

\$1.5M. ADDITIONALLY, THIS DELAY WILL NECESSITATE
AN EQUIVALENT NUMBER OF MONTHS OF TWO SHIFT OPERATION
AFTER COMMENCEMENT OF WORK IN ORDER TO INSURE MEETING
SCHEDULE FOR SV-17. THIS PREMIUM OPERATION WILL COST
APPROXIMATELY \$150K PER MONTH OR APPROXIMATELY \$1.2M.
THESE COSTS ARE IN ADDITION TO PREVIOUS ESTIMATES SUBMITTED
FOR TWO ADDITIONAL MAPPING CAMERA SYSTEMS. * UNQUOTE.

2. IN THE EVENT YOU DESIRE TO FUND A HEXAGON MAPPING
CAPABILITY FOR SV-17 AND 18, ACTION IS REQUIRED BY
15 DEC 74 IN ORDER TO OBTAIN DNRO APPROVAL BY JAN 1975.
LT COL HUTCHISON WILL BE AVAILABLE TO WORK WITH YOU TO
PREPARE A BRIEFING OR MEMORANDUM, AS YOU MAY DESIRE.
E-2 IMPDET.

Go to next page

CONTROL NO.	TOR/TOD	PAGE NO.	NO. OF PAGES	MESSAGE IDENTIFICATION	INITIALS
		3	3		

REGRADING INSTRUCTIONS

SECURITY CLASSIFICATION
~~TOP SECRET~~