

~~TOP SECRET~~HANDLE VIA
BYEMAN
CONTROL SYSTEM~~IS~~ NATIONAL RECONNAISSANCE OFFICE
WASHINGTON, D.C.

McL

28 March 1969

MEMORANDUM FOR DR. McLUCAS

SUBJECT: HEXAGON Reschedule

At the right is a message from General Martin which may be pertinent to your discussions with CIA on 31 March.


LEW ALLEN, JR.
Colonel, USAF~~HEXAGON~~~~TOP SECRET~~EXCLUDED FROM AUTOMATIC REGRADE
DOD DIRECTIVE 5200.10 DOES NOT APPLYCONTROL NO. Internal
COPY 1 OF 1 COPIES
PAGE 1 OF 1 PAGES

Unclassified

6578

~~SECRET~~
 10000 14 000000
 10000 14 000000



ml

670 MAR 26 PM 8 13

ZCZCFTC532/270110Z ZPO OPCEN

BT
 XXXXX
 GUARD 251 OPCEN 167

SAFSS

~~SECRET~~ 270102Z MAR 6 CITE CHARGE 1123
 PRIORITY WHIG, INFO PILOT
 HEXAGON

WHIG FOR DR MCLUCAS, INFO PILOT FOR MR DUCKETT, FROM GEN MARTIN
 SUBJECT: HEXAGON RESCHEDULE

1. I HAVE REVIEWED THE JOINT SCHEDULE ANALYSIS OF THE SPO/SSPO WHICH
 EXAMINED THE SCHEDULE IMPACTS OF THE RECENT SENSOR SUBSYSTEM
 REPROGRAMMING ACTIONS. IT IS MY CONVICTION THAT TO RETAIN THE SCHEDULE
 OF 10 OCTOBER 1 70, FOR THE FIRST HEXAGON LAUNCH IS UNREALISTIC IN VIEW
 OF THE HIGH SCHEDULE RISK THAT WOULD BE INVOLVED. I HAVE THEREFORE
 INSTRUCTED THE TWO PROJECT OFFICES TO REVISE THE INTEGRATED MASTER
 SCHEDULE TO REFLECT THE FOLLOWING LAUNCH PROGRAM:

FLIGHT UNIT 1 DEC 1 70
 FLIGHT UNIT 2 MAR 1 71
 FLIGHT UNIT 3 JUNE 1 71
 FLIGHT UNIT 4 SEPT 1 71
 FLIGHT UNIT 5 DEC 1 71
 FLIGHT UNIT 6 MAR 1 72

2. AS SOON AS THIS RESCHEDULING IS COMPLETED I WILL INCORPORATE THE
 REVISED MASTER SCHEDULE IN THE NEXT HEXAGON MONTHLY REPORT.
 (WHICH WILL BE DATED 15 APRIL, AND DUE IN YOUR OFFICE ON 1 MAY).

~~SECRET~~
 BT

DISTRIBUTION	
SAFSS	A I
SS-1	☒
SS-2	☒
SS-3	☐
SS-4	☐
SS-5	☐
SS-6	☐
SS-7	☒
SS-8	☐
ATF-1	☐
COMP	☒
AFACR	☒
RF	☐
FILE	☐

N
 N
 N

~~SECRET~~
 10000 14 000000
 10000 14 000000

903-27-013