<i>'</i> .		The second secon				*.	
	23 Sep 64 21	COLAGGIFIED MESSAGE		ţ		159	
147 72	Albert D. Wheelon		13	DD/SLT		9	***
UniT:	D/S&T	-cacast-	2	SPS/DD/S	Kr !	0 -	
ΓX, :	7713		3	DD/S&T R			*3*
	23 September 1964		4	<u> 53</u>	1		<u> </u>
TACK!			5			3	
TO:	KWWHIG		6	RB.	1	41	
			t	14 0006645			
FRUM:	Director		1		T		INITIAL
			ő	DEFERRED	X	PRIORITY	İ
CONF:			0		 	OPERATIONAL	INITIAL
W. LPWO			S C S	ROUTINE		IMMEDIATE	
INFO:					Ī		
		20 A 1		_	1		_
		⊕> / T /	~/:	5 ~ 1	1	2531	5
		OSA-/		Rete	A		
	the state of the s				<u>"</u>		
ፕ ርን	WHIG			CITE A	ADIC 4436		
	REF WHIG 1748 (IN 98	1077		-	,		
	REP WHIG 1748 (IN 98	301)					

1. WITH RESPECT TO STATUS OF FULCRUM CAMERA SYSTEM, THE FOLLOWING PROGRAMS ARE UNDERWAY:

- e. ITEK BEGAN WORK IN LATE JUNE TO DEMONSTRATE
 FEASIBILITY OF FILM HANDLING, CAMERA DYNAMICS, OPTICAL
 DESIGN, FACILITY ANALYSIS, AND GENERAL ENGINEERING OF THE
 GO INCH F-3 MAKSUTOV DESIGN AND OTHER VARIANTS. THIS
 HEFORT HAS PROCEEDED THIS FAR ON LETTER CONTRACT AND IS
 NOW BEING NEGOTIATED IN FINAL FORM. COPY OF WORK STATEMENT
 WILL BE FORWARDED WHEN FINALIZED.
- b. Back-up effort at Stl to Demonstrate Prasibility

 OF FAST FILM HANDLING BEGAN ON 8 SEPTEMBER AND FINAL CONTRACTS

 NOW BEING NEGOTIATED. WORK STATEMENT WILL BE SENT SOONEST.

QCOUP 1 Excluded from extensell descriptions and deductions

AUTHENTICATING OFFICER

RELEASING OFFICER AUTHE
REPRODUCTION BY OTHER THAN THE ISSUING OFFICE IS PROHIBITED.

Copy No. 7

1			MA STEP HE LENGTH TO			€ - <u>-</u>	-	, a t	
			ASSIFIED MESSAGE			RÇ	ROUTING A		
ORIG:				, <u> </u>	1	-	9		7
UNIT:			-BERET		2		10		- 2 ⁴
EXT :					3		11		ış
DATE		· · · · · · · · · · · · · · · · · · ·	,		4		12	-	, _{1,2} 2
	<u></u>				5		13		4
TO:		. ,			6		14	1	***
			,		7		15	·	
FROM		<i>i</i> \$			8	·	16		
	PAGE	2		•	£	DEFERRED	١,	RIORITY	INITIALS
CONF:	FAGE	•			Ě,		~ _		
			•	•	RAOR	ROUTINE		ERATIONAL IMEDIATE	IRITIALS
INFO:				,	-	Ţ			
							7	1631	\$:
TO		INFO	-			CITE			+

- C. BACK-UP OPTICAL DESIGN EVALUATION EFFORT
 ESTABLISHED AT PERKIN ELMER ON 23 JUNE 64 WITH CIA
 FUNDS RUNNING TO 28 SEPTEMBER 64 AT LOW LEVEL.
 PRESENTLY EXPLORING POSSIBILITY OF CONTINUING AND
 ENLARGING THIS EFFORT SUBSTANTIALLY TO EXPLORE
 ALTERNATE DESIGNS. WILL KEEP YOU INFORMED.
- 2. WE ARE POLLOWING PULCEUM PROGRAM PROCEDURES SET FORTH IN EYE-0169-64, COPY OF WHICH WAS TABLED AT EXCON MEETING OF 1 SEPTEMBER 64.
 - 3. WE HAVE PREVIOUSLY PROVIDED YOU WITH COPIES OF THE RFPB (BYE-0253-64) AND TECHNICAL SPECIFICATIONS FOR THE SPACECRAFT AND RESNTRY VEHICLE FUNDED COMPETITIONS WHICH ARE NOW UNDERWAY.

 THESE DOCUMENTS ARE IN EFFECT WORK STATEMENTS FOR THESE ACTIVITIES.

 WILL CONTINUE TO KEEP YOU FULLY INFORMED AS WORK PROGRESSES.
 - 4. FOR PLANNING PURPOSES WE WILL CALL UPON NEO FOR RELEASE
 OF APPROXIMATELY \$4.5 MILLION OF THE \$13.1 OF PROGRAM B' ADVANCE
 STUDY FUND TO COVER THESE EFFORTS.

 COORDINATING OFFICERS

 END OF MESSAGE

T. Rel. -BOOK

GECRP (
Empeled from asymmetry
drospyschery auch
destauffranker

Albert D. Wheelor DD/S&T AUTHENTICATING OFFICER

REPRODUCTION BY OTHER THAN THE ISSUING OFFICE IS PROHIBITED.