

~~SPECIAL HANDLING~~



DD/ST# 3067-64

9204-SHC64-181

Copy #/

10 November 1964

Dear Jim,

Transmitted herewith is the monthly cost status chart as of 30 October 1964 on Contract MB-1957 as per our discussion.

Request that additional funding in the amount of \$600,000 be provided to cover work through 30 November 1964.

Should you have any questions, please contact this office.

Very truly yours,

J. E. Lilley
Contract Administrator


JEL/kmt

Atch: Monthly Cost Status Chart

MB-1957
T-1

~~SPECIAL HANDLING~~

TOTAL COST STATUS REPORT



WEEK	7-1-64 THROUGH 9-30-64	10-9	10-16	10-23	10-30	11-6	11-13	11-20	11-27	12-4	12-11	12-18	12-25	1-1	1-8	1-15	1-22	1-29
CUM. BUDGET																		
CUM. EXP. + O/S COMMIT.																		
FUNDING																		
CONTRACT VALUE - NEGOTIATED																		
CONTRACT VALUE - TARGET																		
CONTRACT VALUE - CEILING																		
		737			1464				2225				2856				3338	
		737	881	1023	1148	1354												
		596,293	714,473	816,255	966,326	1129,801												
		142,177	166,242	180,543	155,448	174,652												
			26,467	26,467	29,737													