

~~TOP SECRET~~

3 December 1963

MEMORANDUM FOR RECORD

SUBJECT: Unified CORONA Management

The attached pages are a talking paper prepared for the DNRO's use in a discussion with the DCI on 27 November. The actual material was collected by Colonel John Strand; we edited and reproduced it.

Atch: C/M Program

  
PAUL E. WORTHMAN  
Colonel, USAF

  
Control System

~~TOP SECRET~~

COPY 4 OF 4 COPIES  
PAGE 7 OF 7 PAGES

CORONA/ARGON 

SAFSS

OBJECTIVES IN UNIFYING THE CORONA/MURAL Program

1. Assign to one Program Director the single management responsibility for developing, testing, and employing CORONA/MURAL satellite systems. This includes responsibility to the DNRO for:
  - a. Development, launching, tracking, recovery, and product delivery of CORONA/MURAL satellite systems in accordance with approved schedules.
  - b. System Engineering/Technical Direction authority and control over all system and associate contractors.
  - c. Technical direction authority and control of engineering changes recommended by the CCB within limits expressed by the DNRO.
  - d. Contract administration of all contracts pertaining to CORONA/MURAL satellite systems.

- e. Directive control over all NRO representatives stationed at contractors' plants.
- f. Programming and budgeting responsibility to the DNRO for approved programs.
- g. Accountability to the DNRO for reporting program and financial progress on all applicable contracts.
- h. Utilization of DOD and CIA special skills, capabilities, and resources to achieve maximum program accomplishment.

Present Deficiencies

- 1. Director Program A has overall responsibility but does not control all elements essential to managing the CORONA/MURAL CM-J programs effectively.
  - a. Does not administer all pertinent contracts.
  - b. Does not have directive control over all contractors involved.

~~TOP SECRET~~

CORONA/MURAL

- c. Does not have control over all NRO representatives at contractors' plants.
- d. Does not have complete programming and budgeting responsibility.

CORONA/MURAL

~~TOP SECRET~~

SECRET [REDACTED]

~~TOP SECRET~~

Configuration Control Board Membership

CORONA/MURAL

Colonel R. Worthington, Chairman

Captain A. W. Johnson, Deputy Chairman

Colonel C. Murphy, CIA West Coast Representatives

 CIA Hqs Representative

 NRO Staff Representative

ARGON

 Chairman

Other members same as above, except Worthington

ARGON/CORONA/MURAL

Handle   
Control System

~~TOP SECRET~~

~~TOP SECRET~~

**PROGRAM A**  
Director  
M/Gen Robert E Greor

**SATELLITE SECURITY**  
[REDACTED]

**LEGAL**  
[REDACTED]

**EXECUTIVE**  
[REDACTED]

**ADVANCED SATELLITE PLANNING**  
[REDACTED]

[REDACTED]  
NASA Lunar Recce  
Colonel [REDACTED]

[REDACTED]

**SATELLITE PROCUREMENT**  
[REDACTED]

**SATELLITE OPERATIONS**  
[REDACTED]

**MAPPING & GEODESY**  
[REDACTED]

**SATELLITE PROGRAMMING**  
[REDACTED]


[REDACTED]


**PROGRAM 417**  
[REDACTED]

**ARGO**  
[REDACTED]


1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60 61 62 63 64 65 66 67 68 69 70 71 72 73 74 75 76 77 78 79 80 81 82 83 84 85 86 87 88 89 90 91 92 93 94 95 96 97 98 99 100

UNIFIED CORONA/MURAL PROGRAM MANAGEMENT









~~SECRET~~

