

~~TOP SECRET~~

(FY66) 7105 Total @ Mar 28 1966 letter to NPD.

$$\begin{array}{r}
 3564.57 \text{ FY66} \\
 23105.0 \text{ S} \\
 960.0 \text{ FY67} \\
 \hline
 8029.5 = \text{FY66}
 \end{array}$$

(FY66) 7106 Est as of 28 Mar 66 = 4100 = FY66 est
 4540 = FY67
8640

4 Oct = 7105 Cost + Est FY 66 = 6111.7

FY 67 = 0492.4
 2607.5

~~8029.5~~

9211.6 Oct est.
 8029.5 March est
1182.1

previous est. delay caused this increase in 7105 costs

~~TOP SECRET~~

4 Oct 7106 Cost + est. 66=05 33.3
 67 00 84.0
 3471.0

4088.3

Reduction in rate of
 Definite

- 1- Delay
- 2- 18 month stretch out in schedule

HANDLE VIA BYEMAN-TALENT-KEROLE

CONTROL SYSTEMS JOINTLY

86400 ← early estimate March
 4088.3 ← " " Oct
45517

~~TOP SECRET~~ [redacted] | Estimates 5 months
 710.5 710.6 05 06 07

I

a	122	109	419.7	(72.0)	420	170.5	585	
b		154.8				242.0		
c		63.8				250.		
d		54.6				100		
e		9.1		2.2		15		
f		47.6				125		
g	58.8	655.9	20	(15. / 140.3)	28	350	5	
h	70.0	210.2	30	39. / 30.8	20	200	15	
		(1305.0)		(126.)	(173.3)	(468)	(1452.5)	605

II

a	160	50.8	55	189.8 / 45	30	25.	
b	15	4.5		55 / 12.5	25	12.5	
c	42	0	8.0	40 / 20	10	1	
d	65	.4	15	105	1.0	25	
		56.7		(359.4)	(37.5)	(90)	(371.3)

III

a	70.0K		10.0K	34K	342.4 / 75	16	200	35
---	-------	--	-------	-----	------------	----	-----	----

IV

a	93K	11.4	700	55	42.7
		7.3			

HANDLE VIA
BYEMAN-TALENT-KENNEL
CONTROL SYSTEMS JCNTEL

