5400

5430-40:RDM:jbk 21 Jan 1966 NRL Prob R06-29

TSP Secret

Overtime expenditure estimate until Sept 1966

- 1. Job Order Status Reports for period ending Dec. 31, 1965 show the expenditure of overtime Man Hours for Code 5100 cooperative problems to be about 37% while Code 5435 effort on 54R06-29 is only 26% for the first half of FY-66.
- 2. During the second half of FY-66 several factors will affect any extrapolation to determine the overall overtime expenditure. These factors are:
- a. Several of the members of the Branch are being used now for overtime support on Problem 54R06-29 while they work on their own problems during the normal work week. (Ed Becke, Ron Smith and William McDavitt). This trend may increase when new areas of specialization are incurred in the effort on 54R06-29. Particularily in Bruce Wald's area for the digitalization equipment design.
- b. During the months of May, June, July and August there is anticipated a vast effort in UP-DATING of the sites overseas with the installation of new antenna systems at several and the change over to new solid-state receivers at at least two of the sites, and the consolidation of the HUT equipment into permanent buildings at several of the sites.
- c. With the recent clearance of F. V. Hellrich he should be available for many of the interface tests with the Code 5100 team during the months of Feb., Mar., April, May and June.
- 3. During the second half of FY-66, It is anticipated that overtime will be required at about a 40% rate or approximately 2800 man hours for the six month period, if the operational dates are to be met by Code 5435.
- 4. During July, Aug., and Sept. the rate will be higher for normal 5435 personnel but lower for the extra Branch help on the problem. The total expected for these 3 months is about 1400 hours.
- 5. Expenditure of overtime anticipated for the effort of 54R06-29 is shown in the table below:

	Jan	Feb	Mar	April	May	June	July	Aug	Sept	Oct
Site Flite	150 150	_1 <u>5</u> 0_ 250	200 400	200 400	_ <u>250</u> _ 250	_250 150	_300_ 	2 <u>0</u> 0_ 300	<u>300</u> _ 100	150 100 <i>+</i> 100
Total	300	400	600	600	500	400	500	<u>\500</u>	400	250 ^
		429	447	514/2	421.7	420,3	420	420	4 60	350

Secret

Handle Via momenta



5430-40: RDM: jbk 21 Jan 1966

6. Therefore it is requested that the overtime for 54R06-29 be authorized in the amount of 40 hours per pay period per man with use of overtime being limited where ever possible and the absolute maximum each month not to exceed the amounts listed in the Table above. This should allow the peak worked to be met without being inhibited by overtime limitations.

H. O. LORENZEN, Head Countermeasures Branch

•	
APPROVED	DATE
AFFRUVED	UALE .
	T. A CERHARD



Handle Via Byennan Control system only

Approved for Release: 2021/04/20 C05025247