

Via:

5600  
5610

7 October 1966

~~Top Secret~~

Overtime Authorization; request for

1. NRL Problem 56R06-29 has been subjected to repeated delays in the flight-schedule; an operational date which is set outside the Laboratory and to which the Laboratory must be completely responsive. The present flight is scheduled for 10 January 1967 and the work being done on the 56R06-29 program by Mr. Rose, Mr. Becke and to some extent by Mr. Hellrich continue to be the "Pace Setting" or schedule-limiting effort within the total NRL cooperative structure.

2. The demands for enhancing the overseas aspects of this problem are increasing extensively every week.

a. [ ] is scheduled for Mid-October updating in the area of the outside antennas and the transmitter control system by a team (Mr. Withrow, Hellrick and [ ]).

b. [ ] must be furnished with the complete outside complex (2 towers and antennas) before end of November.

c. [ ] is attempting to update their complex without personnel from NRL; a risky endeavor when it is as complicated as these systems.

d. [ ] is scheduled for complete conversion to an indoor-operation with remote antennas before Jan 15.

3. With the outlined areas of effort supplied above it evident that certain key individuals on the staff will be required to work in excess of 40 hours per week if these schedules are to be met. It is therefore requested that the following individuals be authorized the use of overtime in the amounts listed.

V. S. Rose	-	20 hours/week through Nov. then 16 hours/week thru March
E. G. Becke	" "	" " " " " " " "
F. V. Hellrick	" "	" " " " " " " "
R. D. Mayo	12	" " " " " " " "
R. H. Smith	8	" " " " March
C. W. Price	8	" " " " March
[ ]	8	" " " " March
W.E. Withrow	5	" " " " March
McDavit, [ ]		5 hours/week through March.

3. Overtime for the personnel listed, and in the amounts indicated will greatly increase the possibilities of a successful conclusion to this operational effort. Use of Overtime will be minimized and limited to those efforts which have a significant schedule impact.

R. D. Mayo

*Handle via BYEMM  
Control Systems*

APPROVED

DATE

H. O. LORENZEN

~~Top Secret~~

OPTIONAL FORM NO. 10  
MAY 1962 EDITION  
GSA FPMR (41 CFR) 101-11.6

UNITED STATES GOVERNMENT

## Memorandum

~~Secret~~

TO : 5600  
Via: 5610

DATE: 7 October 1966

FROM : 5614

SUBJECT: Overtime Authorization; request for

1. NRL Problem 56R06-29 has been subjected to repeated delays in the flight-schedule; an operational date which is set outside the Laboratory and to which the Laboratory must be completely responsive. The present flight is scheduled for 10 January 1967 and the work being done on the 56R06-29 program by Mr. Rose, Mr. Becke and to some extent by Mr. Hellrich continue to be the "Pace Setting" or schedule-limiting effort within the total NRL cooperative structure.

2. The demands for enhancing the overseas aspects of this problem are increasing extensively every week.

a. [ ] is scheduled for Mid-October updating in the area of the outside antennas and the transmitter control system by a team (Mr. Withrow, Hellrick and [ ]).

b. [ ] must be furnished with the complete outside complex (2 towers and antennas) before end of November.

c. [ ] is attempting to update their complex without personnel from NRL; a risky endeavor when it is as complicated as these systems.

d. [ ] is scheduled for complete conversion to an indoor-operation with remote antennas before Jan 15.

3. With the outlined areas of effort supplied above it evident that certain key individuals on the staff will be required to work in excess of 40 hours per week if these schedules are to be met. It is therefore requested that the following individuals be authorized the use of overtime in the amounts listed.

V. S. Rose	-	20 hours/week through Nov. then 16 hours/week thru March
E. G. Becke	" "	" " " " " " " " " "
F. V. Hellrick	" "	" " " " " " " " " "
R. D. Mayo	12	" " " " " 8 " " " "
R. H. Smith	8	" " " " March
C. W. Price	8	" " " " March
[ ]	8	" " " " March
W.E. Withrow	5	" " " " March

[ ] 5 hours/week through March.

3. Overtime for the personnel listed, and in the amounts indicated will greatly increase the possibilities of a successful conclusion to this operational effort. Use of Overtime will be minimized and limited to those efforts which have a significant schedule impact.

*R. D. Mayo*  
R. D. Mayo

APPROVED

H. O. LORENZEN

DATE

10/7/66



5010-108

Buy U.S. Savings Bonds Regularly on the Payroll Savings Plan

Handle Via BYEMAN  
Control system only

~~Secret~~