

H- Major Procurements: 3rd 1/4 FY-64 2nd 1/2 FY-64 FY-65-FY-66

		1 st 1/4 FY-64 July Aug Sept.			
Field Site Updating:					
Timing:	30 K	30	50	50	50
Receiving:	25 K	10	50	50	50
Command:	5 K	10	10	20	20
Recording:	10 K (70 K)	20	25	50	50
Quality-Control Analysis Effort:					
Spinning Head-	10		20	20	20
PRF Analyzer-	35	30	50	20	20
Presentation Equip	20		30	25	25
Recording "	20 (85 K)		25		25
Flight Equipment:	70	30	50	150	200
R&D Refinements					
Frequency:	5 K	15	25 K	25	25
PW, Amplitude:	15 K	20	75 K	75	75
New Data Frequency:	10 K (30 K)	10	75 K	100	100
Test Equipment:	10 K	25	75 K	100 K	100 K
Hybla Valley	25 K	16	50 K	75 K	75 K

(Oct-Nov-Dec) = 230 K 216 K 610 K 760 K 885 K

(July-Aug-Sept) - 1/4 FY-64 = 216
1/2 FY-64 = 446 K

HANDLE VIA
BYEMAN-
CONTROL SYSTEMS COUNTY