

~~Top Secret~~

5614B Fred V. HELLRICH

UNIT = Overseas Site Support. 3<sup>rd</sup> & 4<sup>th</sup>

Major areas of effort 2nd Quarters FY-69 ::::

Field Digitizer for [ ]

Computer GSA 30 Day operational TEST

A/DDS check out

Spares for above.....

Preparation for shipment of the system

Installation of the system

Rehabilitation of project spaces in [ ]

Elevated flooring

Purchase

Installation

Revision of RED/GREEN &amp; BLUE complexes.

Installation on New Floor.

Design of individual functional elements.

Manufacture these elements (ESD)

Project Spaces in [ ]

Design and Install complete Analog System.

Procure Video Disc Unit for Domestic and Overseas CHECK OUT.

Interrogation and PCM Demodulator systems.

New Receiver System for all sites.

Alignment, and Environmental testing prior to deployment.

Handle Via BILÉMAN  
control system only

~~Top Secret~~