

15 AUG 77

COST ESTIMATE FOR "P-1" DEINSTALLATION

NOTE: [] SYSTEM INTACT FOR REINSTALLATION. ANTENNAS AND TOWERS TO BE LEFT IN THEIR PRESENT LOCATION. INTERNAL/EXTERNAL CABLING PULLED OUTSIDE AND COILED UP ON THE GROUND. CABLE ENTRY/EXIT PORTS TO BE FILLED IN. P-1 OPS ROOM TO BE COMPLETELY CLEARED. THE TECHNICAL POWER WILL BE REMOVED BACK TO THE DISTRIBUTION PANEL.


([] SYSTEM TO BE SURVEYED AND ONLY THOSE ITEMS TO BE IDENTIFIED BY CODE 7032 WILL BE RETURNED TO NRL.

ITEM	SITE		REMARKS
I. MATERIEL COSTS	\$ 5,048. ⁰⁰	\$ 939.75	[]
II. MATERIEL SHIPMENT	3,130.00	875.00	15,650 LBS / 2500 LBS
III. SALARY	32,880.00	12,480.00	240 / MGR [] 7 MEN [] 6 MEN
IV. PER DIEM	7,497.00	1,875.00	
V. TRAVEL	7,907.00	5,616.00	* 748 ⁰⁰ / RE - LOCAL = 200 ⁰⁰ - CARRANTAL ^d 975 ⁰⁰ } 936 ⁰⁰ / RE
VI. CONSIGNMENT	1,000.00	500.00	
VII. EQUIPMENT SHIPMENT	5,200.00	4,390.00	2 40 FT VANS [] / GREEN SHEET []
TOTAL	\$ 62,662.00	\$ 26,675.75	
TOTAL COST OF DEINSTALLATION			\$ 89,337.75

15 Aug 77

Approved for Release: 2024/06/14 C05026475

P-1 INSTALLATION SCHEDULE



-50X1