

DISPOSITION FORM

SECURITY / SIFIC / (U/CONF)

FILE NO.

SUBJECT

WEEKLY DIARY - 2 Aug Thru 8 Aug 57

TO

MCPT

FROM

MCPDA


DATE 8 Aug 57

COMMENT NO. 1

1. LOCKHEED AIRCRAFT CORPORATION - L/C AF 04(647)-97 (UNCL)

a. Steps are being taken to clarify the procedure for obtaining funds on this contract for the WS-117L System. It is planned to visit Headquarters AMC and discuss this matter with the individuals there concerned with funding procedures. For current purposes funds are available to cover the contract for approximately two additional months, and it is anticipated that additional funds will be forthcoming in time to carry the program through FY 58 without further difficulties.

b. The proposal for definitization of this letter contract is expected shortly. This proposal has slipped schedule from the original date of April 1957, and the current date is August 1957. Information from the contractor indicates that their proposal has been completed and is now being coordinated within their own management. Contractor states that the proposal will be delivered on or before 15 August.

for

JAMES S. BEAX
Colonel, USAF
Chief, WS-117L Branch