

~~TOP SECRET~~

CONTROL SYSTEM

(S) NATIONAL RECONNAISSANCE OFFICE
WASHINGTON, D.C.

OFFICE OF THE DEPUTY DIRECTOR

14 00067036D

September 5, 1969

MEMORANDUM FOR [REDACTED] CIA (DDS&T)

SUBJECT: CR-8 Refurbishment, UTB Usage and Stretch-out Costs

REFERENCE: [REDACTED]

Your recommendation for the refurbishment and rescheduling of CR-8 is accepted and should be accomplished pending satisfactory conclusion of funding arrangements between [REDACTED] and Mr. McDonald concerning refurbishment and program stretch-out costs.

Your recommendations concerning the use of UTB film are accepted.

The submitted CORONA schedule should be deferred pending complete analysis of the 5 - 5 - 2 program impact and schedule adjustments to be accomplished by a representative from this office and [REDACTED] staff on September 5. It is understood that representatives of your West Coast project office will be in attendance.

[REDACTED]

Declassified and Released by the N R O

In Accordance with E. O. 12958

on NOV 26 1997

CORONA

[REDACTED]

~~TOP SECRET~~

EXCLUDED FROM AUTOMATIC REGRADING
DOO DIRECTIVE 5200.10 DOES NOT APPLY

CONTROL [REDACTED]
COPY [REDACTED] COPIES
PAGE 1 OF 1 PAGES