

~~SECRET~~



[REDACTED]

2 February 1960

MEMORANDUM FOR : Acting Chief, IFD

SUBJECT : Development Branch Activity Report, 25-29 January 1960

1. [REDACTED]
 - a. [REDACTED]
 - b. [REDACTED]
 - c. [REDACTED]
 - (1) [REDACTED]

~~SECRET~~

[REDACTED]

(2)

[REDACTED]

(3)

[REDACTED]

(a)

[REDACTED]

(b)

[REDACTED]

(c)

[REDACTED]

[REDACTED]

[REDACTED]

[REDACTED]

2. CORONA:

Mr. Kiefer attended a technical meeting at Vandenberg on 27 January at which INEK, LMBB and EBD agreed that the current electrical problems had been solved and that FLO52 was flight ready. Count down proceeded to 0 on 29 January but the fuel failed to ignite. Trouble was traced to faulty umbilical connection and the launch was re-scheduled to the week of 1 Feb.

3. ARCON:

Further delays in lens fabrication threatened a slippage in the delivery of flight cameras to LMBB.

4. [REDACTED]

[REDACTED]

5. C-130's:

The Development Branch submitted a report to the Operations Branch concerning air snatch-gear for use on C-130's.

6. [REDACTED]

[REDACTED]

[REDACTED]
Chief, Development Branch
DPD-DD/P

Distribution:

[REDACTED]