

~~TOP SECRET~~

31 March 1967

MEMORANDUM TO HEADQUARTERS

TO: [REDACTED]
INFO: [REDACTED]
FROM: [REDACTED]
SUBJECT: WEEKLY ACTIVITY REPORT
REFERENCE: [REDACTED]

1. The reference TWX reported the planned travel of the Resident Office Staff for the period 3-14 April 1967. This memorandum will focus attention on the activity of the staff during the period 27 thru 31 March 1967.

Activity for the week of 27 March 1967.

Monday - 27 March

J-37 shipped to [REDACTED] for use in technical briefings. [REDACTED] at [REDACTED] for vehicle mating and R-1 meetings on Mission 1040 (J-35).

Tuesday - 28 March

Snyder at [REDACTED] for Mission 1040 (J-35) mating. Mission 1040 delayed one day due to faulty Link II in Agena. [REDACTED] participated with FMSAC personnel in [REDACTED] briefings.

Wednesday - 29 March

[REDACTED] at [REDACTED] for technical progress briefing. [REDACTED] at [REDACTED] for R-1 meeting on Mission 1040. System J-37 returned to [REDACTED] in the afternoon.


Thursday - 30 March

[REDACTED] at STC for launch of Mission 1040. Mission 1040 successfully launched in a nose forward configuration. Nose first launch required due to faulty yaw circuitry in Agena transformer. [REDACTED] at Boston for negotiations.

Declassified and Released by the N R C

Accordance with E.O. 12958

NOV 26 1997



31 March 1967
Page two

Friday - 31 March

The Resident Office conducted normal administration. Mission 1040 continues. All systems normal.

