

1 August 1969

MEMORANDUM FOR: Director of Special Projects  
SUBJECT : "C" Weekly Activity Report  
28 July - 1 August 1969

CURRENT ACTIVITIES

1. [redacted] returned from TDY at [redacted] a separate report is being prepared.
2. The final version of the "C" Technical Data book arrived this week. An addition to the Film and Filter section and an Operations section will follow.

FORECAST ACTIVITIES

- 7 August The SO-180 J-3 System Capability report is scheduled for community distribution.
- 7 August CASSANDRA, a variable contrast dynamic resolution prediction program will arrive at Headquarters for [redacted] Additional support from Itek is planned.
- 12 August The remainder of the Film and Filter section of the Technical Data book will arrive.
- 12 August A definition or test plan for a Red Dot Nevada Test Site (AEC) test is due from Itek.
- 21 August The Summary Special Purpose Technique for Overhead Reconnaissance less the NPIC contribution, will arrive for review.

[redacted] SO7C/OSP

Declassified and approved for release  
in Accordance with E. O. 12958  
on NOV 26 1997

SUBJECT: "C" Weekly Activity Report  
28 July - 1 August 1969

Distribution:

