

14 00000460

RECEIVED

~~SECRET~~

ACTION _____

-1 NOV 1963 13 04

INFO _____

~~SECRET~~ 011154Z

PRIORITY [REDACTED] INFO [REDACTED] CITE [REDACTED]
FOR IMMEDIATE DELIVERY TO MESSRS PLUMMER,
INFO COL. MURPHY, [REDACTED]
FROM CONTRACTING OFFICER
REF: [REDACTED]

1. THE REFERENCED MESSAGE DIRECTED LMSC TO STOP ALL WORK ON LANYARD PROGRAM UNDER CONTRACTS [REDACTED] AND THE LANYARD PORTION OF [REDACTED] CONTRACTS [REDACTED] AND [REDACTED] ARE HEREBY TERMINATED PURSUANT TO THE CLAUSE THEREOF ENTITLED "TERMINATION FOR CONVENIENCE". FURTHER, NO COSTS ARE TO BE INCURRED UNDER CONTRACT [REDACTED] FOR THE LANYARD PROGRAM.

2. EXCEPT AS HEREIN SPECIFIED NO REPEAT NO FURTHER WORK IS TO BE PERFORMED BY LMSC ON THE LANYARD PROGRAM OTHER THAN THAT REQUIRED TO SECURELY PACKAGE, INVENTORY AND PREPARE FOR SHIPMENT OR STORAGE. EXCEPTIONS ARE:

- A. ACCEPTANCE TEST CLOCKS FOR L-4 THROUGH L-8
- B. ACCEPTANCE TEST BUT NOT MODIFY SRV'S L-4 THROUGH L-8
- C. REMOVE AND RETAIN ALL S SERIAL S/I UNITS.
- D. CONTINUE WORK ON [REDACTED] PROGRAM PURSUANT TO AMENDMENT NO. 1 TO CONTRACT [REDACTED]
- E. CONTINUE WORK ON MISCELLANEOUS PARTS ORDERED PURSUANT TO PARAGRAPH 20 OF THE WORK STATEMENT OF CONTRACT [REDACTED]

3. REPRESENTATIVES OF THE GOVERNMENT WILL VISIT LMSC A/P IN THE IMMEDIATE FUTURE AT WHICH TIME PLANS FOR THE INVENTORY, PACKAGING AND DISPOSITION OF ALL GOVERNMENT PROPERTY UNDER THE LANYARD PROGRAM WILL BE CONSIDERED. LMSC A/P IS REQUESTED TO PREPARE AN OUTLINE PLAN FOR THIS PROPOSE.

~~SECRET~~

~~SECRET~~

Declassified and Released by the NRC

In Accordance with E. O. 12958

on NOV 26 1997