

C [REDACTED]

14 00068240

21 April 1967

[REDACTED]

MEMORANDUM FOR: Director, Office of Special Projects

SUBJECT: CORONA Weekly Report, 17-21 April

1. The "C" Operational Schedule was constructed once again, on the warped pop-up panel, to make it available for the briefing of [REDACTED] on Tuesday. The warp was corrected on Wednesday and in the process most of the magnets were jarred to the floor behind the storage bins. On Thursday these magnets were collected and once again replaced for the briefing of [REDACTED] on Friday. One more reiteration, that of transferring the schedule to the stationary wall, is desired; however, the PCB allotment of Chart-Pak tape to CORONA was consumed on the pop-up panel, therefore, this transfer is not presently possible.

2. Webb attending PET meeting Thursday and Friday. Initial look indicates that this mission is comparable to the best seen with this system, with the possible exception of 1006 that had the low perigee.

Forecast Activities:

1. Webb scheduled to buy off instruments 220-221 and instruments 304-305 at ITEK, Boston, on 25-26 April 1967.

Declassified and Released by the N R O
In Accordance with E. O. 12958
on NOV 26 1997

C [REDACTED]

GROUP 1
Excluded from automatic
downgrading and
declassification

~~SECRET~~

SUBJECT: CORONA Weekly Report, 17-21 April

2. Webb scheduled to attend CCB meeting at [REDACTED] on 2-3 May.

3. The following SRV buy offs are scheduled for May. Webb will be available if needed.

| | |
|---------------|--------|
| SRV's 747-748 | 21 May |
| SRV 807 | 19 May |
| SRV 808 | 26 May |

[REDACTED]
EA/C/O

[REDACTED]