

Copy [REDACTED]  
17 October 1969

MEMORANDUM FOR: Director of Special Projects

SUBJECT: Photo Reconnaissance Systems Report No. 10

I. CORONA

A. Accomplishments

1. [REDACTED] held a Space Ground Link Equipment (SGLE) status meeting for interested personnel. Attendance included SCF personnel and their contractors. [REDACTED] represented the WCPO.

2. Itek proposed a computer technique to analyze resolution data prior to finalizing lens focus. CR-10 and subsequent systems will utilize this method. A study will be conducted to determine the advantages of optimizing camera focus with known smear values. This study will compare mission results and pre-flight smear data.

3. CR-9. The system is undergoing pre-flight vibration with levels slightly higher than normal acceptance.

B. Projected Status

1. CR-8. Return to Itek for refurbishment.
2. CR-9. Complete shake. November launch.
3. CR-10. HIVOS.
4. CR-11. System Tests.
5. CR-12. Acceptance Tests.
6. CR-13. Mods being accepted.

Declassified and Released by the N R O

In Accordance with E. O. 12958

on NOV 26 1997

**\*\*\*NOTICE OF REMOVED PAGES\*\*\***

**Pages 2 through 7 are not provided because their full text does not contain CORONA, ARGON, LANYARD programmatic information.**