

Copy [redacted]
15 May 1970

MEMORANDUM FOR: Director of Special Projects

SUBJECT : Photo Reconnaissance Systems Report No. 40

I. CORONA

A. Accomplishments

1. Itek is proceeding with the component test box design and fabrication. All procurement except the case should be available 22 May. Estimated completion date is 22 June.

2. CR-11 readiness, loading, buy-off and shipment to VAFB were completed. Receiving and acceptance at VAFB will be completed today. Mission 1110 is scheduled for launch on 20 May.

3. CR-13 pre-HIVOS completed on 12 May. This will be a re-HIVOS due to excessive corona on the first test. Instrument rollers were replaced prior to retest.

4. QR-2 completed HIVOS test on 13 May.

5. The schedule of relocation activities from A/P to Bldg. [redacted] is outlined in A/P message [redacted] dated 14 May 1970.

6. Parachute cover modifications have been completed on all systems at A/P. Covers still at G. E. will be modified prior to final buy-off and shipment.

B. Problems

Delivery of CR-14 tape recorders delayed at the vendor.
Declassified and Released by the NRO

In Accordance with E. O. 12958

on NOV 26 1997

GROUP 1
Excluded from automatic
downgrading and
declassification

SUBJECT: Photo Reconnaissance Systems Report No. 40

C. Projected Status

1. CR-12. Storage.
2. CR-13. HIVOS.
3. QR-2. Post-HIVOS retrieval and processing.
4. CR-14. Pre-HIVOS prep.
5. CR-15. Functional.

II.

A.

1. [REDACTED]
2. [REDACTED]
3. [REDACTED]

[REDACTED]
Page Two

SUBJECT: Photo Reconnaissance Systems Report No. 40

[REDACTED]

5. [REDACTED]

6. [REDACTED]

7. [REDACTED]

[REDACTED]

[REDACTED]

[REDACTED]

[REDACTED]

[REDACTED]

[REDACTED]

Page Three

SUBJECT: Photo Reconnaissance Systems Report No. 40

8. [REDACTED]

9. [REDACTED]

10. [REDACTED]

11. [REDACTED]

12. [REDACTED]

[REDACTED]

[REDACTED]

Page Four

[REDACTED]

[REDACTED]

B. [REDACTED]

1. [REDACTED]

2. [REDACTED]

C. [REDACTED]

1. [REDACTED]

SUBJECT: Photo Reconnaissance Systems Report No. 40

2. [REDACTED]

D. [REDACTED]

1. [REDACTED]

2. [REDACTED]

3. [REDACTED]

III. [REDACTED]

<u>Date</u>	<u>Subject</u>	<u>Attendees</u>
[REDACTED]	[REDACTED]	[REDACTED]
19 May (A. M.)	[REDACTED]	[REDACTED]
19 May (P. M.)	[REDACTED]	[REDACTED]
20 May	[REDACTED]	[REDACTED]
21 May	[REDACTED]	[REDACTED]
21 May	[REDACTED]	[REDACTED]

SUBJECT: Photo Reconnaissance Systems Report No. 40

Date **Subject** **Attendees**

LMSC

21p22 May

[REDACTED]

[REDACTED]

VAFB

19 May

[REDACTED]

[REDACTED]

20 May

[REDACTED]

[REDACTED]

HQS

20 May

[REDACTED]

[REDACTED]

21-22 May

[REDACTED]

[REDACTED]

D
[REDACTED]
PMO/PST/CSF

Distribution:

[REDACTED]