

14 00000000

~~SECRET~~

Copy [redacted]

11 December 1970

MEMORANDUM FOR: Director of Special Projects

SUBJECT : Photo Reconnaissance Systems Report No. 70

I. CORONA

A. Accomplishments

OR-2 (Mission 1112) "B" recovery was accomplished on 7 December 1970 at 2224Z (on board), Rev 309.

B. Problems

1. Mission 1112 material and data recovered from "A" and "B" is under analysis for cause of No. 2 instrument and DISIC failure.

2. CR-15 slope programmer failure analysis is continuing. Preliminary indications are that an incorrect solvent used in the cleaning of the bearings caused drying out of the lubricants in the vendor motor mod.

C. Projected Schedule

- 1. CR-13 Pre-storage.
- 2. CR-14. Storage, R-25 status.
- 3. CR-15. Pre-storage.
- 4. CR-16. Environmental preps.
- 5. CR-8. Instrument acceptance.

Declassified and Released by the NRO
In Accordance with E. O. 12958
on NOV 26 1997

[Stamp]

~~SECRET~~

HANDLE VIA [redacted]
CONTROL SYSTEM ONLY

*****NOTICE OF REMOVED PAGES*****

Pages 2 through 6 are not provided because their full text does not contain CORONA, ARGON, LANYARD programmatic information.