

Copy [redacted]
31 December 1970

MEMORANDUM FOR: Director of Special Projects

SUBJECT : Photo Reconnaissance Systems Report No. 73

I. CORONA

A. Accomplishments

1. The switch cluster actuator inspection and replacement is completed (CR-13).
2. Replacement TU's for CR-13 DISIC were received on 29 December 1970.


B. Problems

CR-16 cut and wrap problem is unsolved to date, but retracking is still in process with realigned SRV.

C. Projected Schedule

1. CR-13. Flight preps.
2. CR-14. Storage B/U R-25 status.
3. CR-15. Pre-storage.
4. CR-16. Retracking.
5. CR-8. Instrument acceptance.

Declassified and Released by the NRO
In Accordance with E. O. 12958
on NOV 26 1997



*****NOTICE OF REMOVED PAGES*****

Pages 2 through 4 are not provided because their full text does not contain CORONA, ARGON, LANYARD programmatic information.

SUBJECT: Photo Reconnaissance Systems Report No. 73

| <u>Date</u> | <u>Subject</u> | <u>Attendees</u> |
|-------------|--|-----------------------|
| <u>NPIC</u> | | |
| 5-6 Jan | CORONA PET Meeting | [REDACTED] (5th only) |
| <u>LMSC</u> | | |
| 6-8 Jan | Thermal Subgroup Meeting Structural/Mechanical IFWG | [REDACTED] |

[REDACTED]
PMO/PRS/OSP

Distribution:
[REDACTED]