

**C** ~~SECRET~~

14 000408600

Copy [REDACTED]  
28 May 1971

MEMORANDUM FOR: Director of Special Projects

SUBJECT : Photo Reconnaissance Systems Report No. 94

I. CORONA

A. Accomplishments

1. CR-16 (Mission 1115) thermal taping was completed, and flight cams were installed.

2. LMSC personnel are providing normal mission preparation support for Mission 1115. This week has been spent in generation of camera operations for editing by the [REDACTED]. No problems have been encountered and none are anticipated.

B. Problems

The CR-15 SRV thrust cone disconnect was found to have a lanyard problem. The component was replaced and the discrepant part, along with a spare, was handcarried to the vendor's shop for disassembly and failure analysis.

C. Projected Status

1. CR-15. Flight preps.
2. CR-16. Pre-storage.
3. CR-8. Block preps.

Declassified and Released by the NRO

In Accordance with E. O. 12958

on

NOV 26 1997

~~GROUP 1  
Excluded from automatic  
downgrading and  
declassification~~

**C** ~~SECRET~~

HANDLE VIA [REDACTED]  
CONTROL SYSTEM ONLY

**\*\*\*NOTICE OF REMOVED PAGES\*\*\***

Pages 2 through 10 are not provided because their full text does not contain CORONA, ARGON, LANYARD programmatic information.