

~~SECRET~~

[REDACTED]

CORONA

14-00000-700

[REDACTED]

Copy
24 September 1971

MEMORANDUM FOR: Director of Special Projects

SUBJECT : Photo Reconnaissance Systems Report No. 111

I. CORONA

A. Accomplishments

CR-15 (Mission 1115) A SRV was successfully recovered in air on 17 September 1971. The material was off-loaded at LMSC and shipped to [REDACTED]. The Performance Evaluation Team (PET) at [REDACTED] has indicated an MIP rating of 120. This is the highest rating to be expected from this particular system and surpasses the pre-flight prediction.

B. Problems

Two instances of non-start of the V/h programmer occurred during the mission to date, on Revs 120 and 192. In neither instance were these on active revs, so there was no operational impact. The programmer again restarted following each anomaly. Backup manual V/h ramp control has been set up to circumvent any more occurrences of a more major nature.

C. Projected Status

- 1. CR-16. R-25 backup.
- 2. CR-8. Storage preps.

Declassified and Released by the NRO

In Accordance with E. O. 12958
on NOV 26 1997

[REDACTED]

[REDACTED]

CORONA

~~SECRET~~

[REDACTED]

FORNSEE-VR
TALENT-KEYHOLE
CONTROL

*****NOTICE OF REMOVED PAGES*****

Pages 2 through 6 are not provided because their full text does not contain CORONA, ARGON, LANYARD programmatic information.