

~~SECRET~~
CORONA



Copy [redacted]
8 October 1971

MEMORANDUM FOR: Director of Special Projects

SUBJECT : Photo Reconnaissance Systems Report No. 113

I. CORONA

A. Accomplishments

CR-15 (Mission 1115-2) recovered material was processed by Westover AFB and the [redacted] issued. Although a report of comparable to 1115-1 was given on 1115-2, no MIP was assigned due to lack of MIP chips, for comparison at Westover AFB facility. The NPIC Tiger Team will assign an MIP rating prior to the PET meeting on 13-14 October 1971.

B. Problems


No major problems.

C. Projected Status

1. CR-16 Recycle to backup [redacted] in November.
2. CR-8 Pre-storage preps.

D. Software

Post-flight software support of Mission 1115 was near completion this week with transmission of the frame ephemeris data based on the recovered tape recorder data. Effort is still under way to recover diagnostic data from the RV-1 tape recorder which had a faulty drive speed. Success of this latter effort is extremely doubtful.



[redacted] CORONA

~~SECRET~~

HANDLE VIA [redacted]
CONTROL SYSTEM ONLY

*****NOTICE OF REMOVED PAGES*****

Pages 2 through 8 are not provided because their full text does not contain CORONA, ARGON, LANYARD programmatic information.