



CORONA



Copy
29 October 1971

MEMORANDUM FOR: Director of Special Projects

SUBJECT : Photo Reconnaissance Systems Report No. 116

I. CORONA

A. Accomplishments

CR-16 (Mission 1116) system pyro installation and checkout has been completed. Capsule readiness is in process. The system is proceeding on schedule to an R-14 status, at which time it will hold as a backup to the [redacted] mission launch.

B. Problems

The CR-16 capsule readiness may have to be rerun due to out-of-date thermal modules. Quality Assurance is checking the LOL/LCL status of the modules.


C. Projected Status

- 1. CR-16. Flight preps.
- 2. CR-8. Pre-storage preps.

II. [redacted]

A. [redacted]


1. [redacted]



Declassified and Released by the NRO

In Accordance with E. O. 12958

NOV 26 1997



CORONA

SECRET

HANDLE VIA [redacted]
CONTROL SYSTEM ONLY

*****NOTICE OF REMOVED PAGES*****

Pages 2 through 8 are not provided because their full text does not contain CORONA, ARGON, LANYARD programmatic information.