

~~██████████~~ CORONA

████████████████████  
14 00000000

~~██████████~~  
Copy  
19 November 1971

MEMORANDUM FOR: Director of Special Projects

SUBJECT : Photo Reconnaissance Systems Report No. 119

I. CORONA

A. Accomplishments

CR-16 (Mission 1116) attained R-14 status 18 November and is holding for loading and countdown or standby decision.

B. Problems

None.

C. Projected Status

- 1. CR-16. Flight preps.
- 2. CR-8. Storage preps.


D. Software

Mission 1116 H-timer inputs were completed and transmitted to VAFB on 16 November. Personnel at VAFB will complete H-timer punching and verification on 24 November. All other CORONA software activities are proceeding normally to meet a launch date as early as 2 December.

Declassified and Released by the N R O

In Accordance with E. O. 12958

on NOV 26 1997



~~██████████~~ CORONA

HANDLE VIA ~~██████████~~  
CONTROL SYSTEM ONLY

**\*\*\*NOTICE OF REMOVED PAGES\*\*\***

**Pages 2 through 8 are not provided because their full text does not contain CORONA, ARGON, LANYARD programmatic information.**