



Copy [redacted]
18 February 1972

MEMORANDUM FOR: Director of Special Projects

SUBJECT : Photo Reconnaissance Systems Report No. 132

I. CORONA

A. Accomplishments

CR-16 (Mission 1116) is scheduled for launch on 12 April 1972. Number one instrument was reshimmed, plus .0005 and block run successfully completed. The payload was processed and evaluated with no major anomalies. PMU's of CR-16 and CR-8 are in 48-hour leak checks and at the end of twenty-four hours effectively no change was noted.

B. Problems

CR-16 block test indicated slit commands to Number one instrument scan head has a problem. Analysis has confirmed a broken wire (slit drive motor). Scan head was removed for repair.


C. Projected Schedule

- 1. CR-16 Flight preps recycle
- 2. CR-8 R-10 backup

Declassified and Released by the NRO

In Accordance with E. O. 12958

on NOV 26 1997



HANDLE VIA [redacted]
CONTROL SYSTEM ONLY

*****NOTICE OF REMOVED PAGES*****

Pages 2 through 8 are not provided because their full text does not contain CORONA, ARGON, LANYARD programmatic information.