

Copy [REDACTED]  
21 April 1972

MEMORANDUM FOR: Director of Special Projects

SUBJECT : Photo Reconnaissance Systems Report No. 141

I. CORONA

A. Accomplishments

1. CR-16 (Mission 1116) successfully launched on 19 April at 1344 hours PST. An orbit of 82.7 nm by 153 nm was achieved. All systems are normal. A 19-day mission is planned.

2. CR-8 (Mission 1117) scheduled for launch 17 May 1972. Completed SRV flight assembly. Pyro loading is in process. Completed main door fit checks and light leak checks.

B. Problems

None.

C. Projected Status

1. CR-16 19-day mission.

2. CR-8 Flight preps.

II. [REDACTED]

A. [REDACTED]

1. [REDACTED]

2. [REDACTED]

[REDACTED]

Declassified and Released by the N R O

In Accordance with E. O. 12958

on NOV 26 1997

[REDACTED]

[REDACTED]

**\*\*\*NOTICE OF REMOVED PAGES\*\*\***

**Pages 2 through 5 are not provided because their full text does not contain CORONA, ARGON, LANYARD programmatic information.**