(b)(3)	
From:	(b)(3) (b)(3) 31 USC § 711 (b)(3) (b)(1)
Classification: <u>SECRET//TK//NOFORN</u> Classified By: (b)(3) Derived From: INCG dated 20120213 Declassify On: 20411231	(b)(3)
	(b)(3) 31 USC § 711
The PMP foris attached. I'm still tracking down if there was another Acq Board That should be all I'm tracking down outside of making the PNMs available. Let me know else outstanding. (b)(1) (b)(3) V/R	
(b)(3)	
From:	(b)(3) 31 USC § 711 (b)(3)

These are the attachments that were in the Part 2 email. Sorry about that.

(b)(3) 31 USC § 711

I'm still tracking down the PMP and ensuring there are no additional Acquisition Board Charts than the ones I already sent you.

Let me know if you have any questions.

V/R

(b)	3)
	/

From: (b)(3) Sent: Wednesday, October 12, 2016 7:23 PM To: Cc: Subject: Docs - Basic Contract - 1 of 2 SECRET//TK//NOFORN Classification: SECRET//TK//NOFORN	(b)(1) (b)(3)	(b)(3) 31 USC § 711 (b)(3)
Classified By: (b)(3) Derived From: INCG dated 20120213 Declassify On: 20411231		
(b)(3) 31 USC § 711 (b)(1) (b)(3)		

Attached are the BASIC contract and most attachments for In receiving these documents from the program office, I got the documents I'm sending you as a part 1 of 2 email. I never received the 2nd email, so we're following up to make sure there either wasn't as second email, or that we get whatever additional attachments there were out to you.

(b)(3)

You are receiving these in 2 emails because I'm separating the GFE list attachment since it's 17+ MB by itself.

Let me know if you have any questions.

V/R

Classification: SECRET//TK//NOFORN
Classification: SECRET//TK//NOFORN
Classification: SECRET//TK//NOFORN
Classification: <u>SECRET//TK//NOFORN</u>

Approved for Release: 2019/04/03 C05105800_





Program Management Plan

Revision B as of 27 November 2012



Concur:	(b)(3)	
Concur:	(U) (B//REL) (b)(1) (b)(3)	Date
	(U) Terry S. Duncan Director, Communications Systems Directorate	Date
Concur:	(U) Betty J. Sapp Director, National Reconnaissance Office	Date
Approved:	(U) Dawn C. Meyerriecks Deputy Director of National Intelligence for Acquisition, Technology, & Facilitie Co-Milestone Decision Authority	Date
Approved:	(U) Frank A. Kendall Undersecretary of Defense for Acquisition, Technology and Logistics Co-Milestone Decision Authority	Date
	(b)(3) X1, 20621127, RRG dated July 2005 CG 1.0, 13 February 2012	N, GBR, and NZL.
	SECRET//TALENT KEYHOLE//NOFORN	
	Approved for Release: 2019/04/03 C05105800	

Table of Contents

1.0 (U) Intro	duction
	ram Purpose
2.0 (U) Devel	opment Baseline
2.1 (U) Perf	ormance Baseline Goals $\ldots \ldots 4$
	Baseline Goals
2.3 (U) Sche	dule
3.0 (U) Summa	ry of Baseline Changes
4.0 (U) Key D	ependencies
	isition Dependencies
Appendix A: (U) Current Approved Baseline by Nominal Appropriation Breakdown $\dots \dots \dots \dots 11$
Appendix B: (U) Decision History
Appendix C:	(U) Milestone Criteria
Appendix D: (U) Managed Acquisition Positions $\dots \dots \dots$
Appendix E: (U) Acronyms





























e a beniek









Appendix D: (U) Managed Acquisition Positions

(S//TK//NF)	
Position	Certification
Program Manager	Program Manager
Deputy Program Manager	Program Manager
Contracting Officer	Contracting Officer
Lead Systems Engineer	SE or Professional SE

(Table is S//TK//NF)

(b)(3)







