


AL HANDLING



FUL-0263
Copy 1 of 5

Contract No. MB-1956
Amendment No. 2

12 MAY 1965

Itek Corporation
Lexington, Massachusetts

Gentlemen:

1. This document constitutes Amendment No. 2 to Contract No. MB-1956 between the parties hereto, and said contract, as amended, is further amended as hereinafter set forth.

2. Pursuant to the Clause 2 of the General Provisions hereof entitled "LIMITATION OF COST", the Contractor has notified the Government that it does not expect to incur the total estimated cost as established by the contract. Therefore, it is in the best interests of the Government to reduce the estimated cost and remove these funds from the contract. Accordingly, the funds obligated under this contract are reduced by the sum of \$14,761.

3. As a result of the foregoing, PART III - ESTIMATED COST AND FIXED FEE is hereby amended to read as follows:

"PART III - ESTIMATED COST AND FIXED FEE

a. The total estimated cost for the performance of this contract is \$120,000.


b. The total fixed fee for the performance of this contract is \$10,239.

c. The total sum available for payment and allotted to this contract is \$130,239.00 and the estimated period of performance said funds will cover extends through 30 June 1964, the period of performance of this contract."

4. All other terms, conditions, and requirements of this contract, as amended, remain unchanged.

5. Please indicate your receipt and acceptance of this amendment by executing the original and two copies hereof. Please return the fully executed original and one copy to the undersigned, and retain the remaining copy for your files.

Very truly yours,



ACKNOWLEDGED AND ACCEPTED
ITEK CORPORATION

~~SECRET~~

BY [Signature]
TITLE [Signature]

DATE

Contracting Officer
SPECIAL HANDLING