

~~TOP SECRET~~

HANDLE VIA
BYEMAN
CONTROL SYSTEM

~~(S)~~ NATIONAL RECONNAISSANCE OFFICE
WASHINGTON, D.C.

THE NRO STAFF

29 September 1971

MEMORANDUM FOR DR. McLUCAS



SUBJECT: EOI Schedules

Here are the EOI milestones as submitted by OSP at your request:

- Send program plan/funding recommendations to NRO 8 Nov 71
- Complete source selection 15 Nov 71
- Start system acquisition; notify contractors 1 Dec 71
- Launch first relay satellite Aug 75
- Launch second relay satellite Oct 75
- Launch first imaging satellite Jan 76

David D. Bradburn
David D. Bradburn
Colonel, USAF

HANDLE VIA
BYEMAN
CONTROL SYSTEM

~~TOP SECRET~~

EXCLUDED FROM AUTOMATIC REGRADING
DOD DIRECTIVE 5200.10 DOES NOT APPLY

CONTROL NO _____
COPY _____ OF _____ COPIES
PAGE _____ OF _____ PAGES