

~~SECRET~~

Written by: [unclear]
~~CONFIDENTIAL~~

The revised development plan should provide for continued R&D in the following areas, listed in order of priority:

- a. Recoverable photo package (E-5). *ITEK study 50" to 70" } 5 ft*
E-2
- b. E-1 and E-2 R&D read-out packages. *6" - 22.56" } both revised*
- c. E-3 study completed. *study, RCA tape rather than film processing*
- d. Read-out photo package completed. *Subsys E ground effort*
- e. One set of research and development ground photo read-out equipment, consisting of the minimum required to evaluate E-1 and E-2 package, completed.
- f. Only one tracking and acquisition station equipped with a minimum number of "E", "D" and "F" components, without data links as planned, established at Vandenberg AFB.
- g. F-1, F-2 and [redacted] packages continue on the present R&D basis. Read-out for these to be processed by a limited subsystem "F" program with no emphasis on quick processing to obtain warning at this time.
- h. Subsystem "F" completely reoriented and limited to the use of existing resources to exploit the intelligence wherever possible. Equipment developed for processing, storage, recall and viewing must improve equipments now in use that perform the same functions but do not have the capacity to handle the 34,000 collection capability. Individual equipments will be improved as a system rather than facilities and at a place that will allow for operational flexibility as well as maximum exploitation of the end product.

The staff of the Office of the Assistant Director for Special Operations, AFSS, will be available for advice and assistance in regard to the above recommendations.

Herbert F. York

~~CONFIDENTIAL~~

~~SECRET~~

