



22-28 Jan 1959

(U) Liquid Oxygen Pressure Switch

Contract No. AF 04(647)-158, Frebank Company. A No-Cost Proposal Agreement No. 2 is in process to revise and clarify parts of the work statement and amend the delivery schedule. Distribution of this Supplemental Agreement is contemplated on or before 4 February 1959.

(S) Lunar Observatory Studies

DSD ✓

Two contracts for manned Intelligence Lunar Observatory Studies have been transferred to the Special Projects Division (LBTP) from Headquarters Air Research and Development Command. One is with Boeing Airplane Company (AF 18(600)-1824) and the other with North American Aviation (AF 18(600)-1825). Purchase Requests, in the amount of \$75,000 for each contract, have been received calling for expansion of the studies.

(U) Space Technology Laboratories, Inc.

1. Negotiations are scheduled to begin 4 February 1959 under Contract No. AF 04(647)-302. This contract will cover STL's effort under Projects ABLE-3 and ABLE-4. Work is presently being performed under a Letter Contract.

2. Letter Contract No. AF 04(647)-309 is being amended to incorporate SE/TD effort by STL for ARPA Space Probes. Anticipate issuance of the Amendment during the week of 2 February 1959.

3. Supplemental Agreement #11 to Contract No. AF 04(647)-165 which definitized CCN #4 is presently in Contractor's possession for review and signature. Receipt of signed document is expected momentarily. This will complete all contract action under Contract No. AF 04(647)-165, except the Novation Agreement (SA #8) which is being reviewed by the Contractor prior to signature. A problem relative to acceptancy of certain aspects of the Air Force Policy incorporated in the document is delaying signature by the Contractor.

(U) Grand Central Rocket Company

Contract Change Notifications #1 and #2 have been definitized as Supplemental Agreement #1 to Contract No. AF 04(647)-209, and is presently in Contractor's possession for signature. When this document is executed and distributed this will complete all contract actions on this Contract. No further problems exist.

DOWNGRADES AT 3 YEAR INTERVALS;
DECLASSIFIED AFTER 12 YEARS.
DOD DIR 5200.10



59LRT4315