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TO, Memorandum for Record

The Under Secretary of the Air Force convened a meeting on 3 November
1960 for the purpose of reviewing the present Discoverer launch schedules and
to discuss stronger methods of program control in the interests of meeting the
requirements of various agencies, on matters of security, costs, and launch
operations. Attached is a list of the participants at this meeting:

Dr. Char)* opened the meeting by announcing that his office must be directly
involved in all substantive matters related to adjustments in Discoverer payloads,
costs, schedules, and prioritien. He stated that it is not his intention to get
involved in details but that his office must be directly consulted on any changes
which are desired in the Discoverer program. Specifically, he pointed out that
the Commander, AFBMD, will not entertain any adjustments in the Discoverer
program except as they emanate from Dr. aiaryk's office. At this point Mr.
Parangosky of QA noted that originally BMD was the exclusive executive agency
and that contacts directly between the Agency and BMD (with ARPA concurrence)
were authorized. When Mr. Parangosky asked for a clarification of this method
of operation, Dr. Charyk stated that his proposal is not intended to deteriorate
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	 this relationship but that specific adjustments on the items noted above will be
processed through the SAFMS office.

3. At this point the matter of security of the program was discussed and Dr.
Charyk proposed that it might be timely to consider the A program as a splendid
cover for all of the Discoverer launches. There was general agreement amongst
some ARPA and DOD representatives that this may be a logical suggestion. A
national geodetic effort could receive general public acclaim in view of such
programs as ANNA, BETTY, and SECOR. Dr. Char* suggested an additional
meeting to cover this matter more thoroughly. Considerable discussion then
ensued regarding the forthcoming single bio-medical launch and Dr. Charylt
emphasized the point that he does not believe that one bio-medical experiment
makes sense. A more complete program involving additional launches should
be considered. He was favorable to the radiometric Midas launches as presently
proposed.
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The following launch schedules for Vandenberg launch pad Nos. 4 and 5 were
displayed:

	

Date	 Date
Pad 4	 #1103	 - 11/29	 Pad 5	 #1062	 -	 11/8

	

100 pin umbilical 1104 (A) - 1/10	 200 pin umbilical 	 1101(R/M) -	 12/20

	

1105	 - 2/9	 1102(R/M) - 1/20

	

1107	 - 4/4	 1025(Bio)	 - 2/21
1106	 - 3/21

It was predicted that the first launch from pad 75-1 will occur in May of 1961.
Following the 1104 launch of 10 January 1961, the remaining *launches are
scheduled for June, July and August of 1961. Dr. ataryk considered that the
scheduling of only one engineering and test launch (1104) of the A payload was
abnormally risky and that if any difficulties ensued, reschedul ing of other
Discoverers would have to be accomplished prior to the operational launches
in mid-1961. He again reiterated his concern that the single bio-medical launch
also seemed totally inadequate.

After a technical briefing by Lockheed and the project personnel from BMD,
Dr. Charyk concluded the meeting with the following. A thorough review of the
A program and the bio-medical series must be conducted with the purpose of
considering additional launches for both of these programs to improve their
potential to accomplish planned objectives.• The question of additional Thor
boosters must also be considered. Interaction of these proposed additional
launches on the C program must be studied. A review of this total problem
should be accomplished within one week. In the meantime, the schedule outlined
in paragraph 4 above will be adhered to pending any new decisions. The wider-
signed informed Dr. Charyk that ARDC would be prepared to review a new
bio-medical development plan with him in approximately one week.

NORMAN C APPOLD
Colonel, USAF
Director, Ballistic Missiles

& Space Systems
DCS/Research & Engineering
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Dr. Charyk
General Curtin
Colonel Martin

MA.1 int-Golowl Howard
Major James

DDR&R

Mr. Dailey
Mr. Cesaro
Mr. Hancock
Colonel Smith
Colonel Ruzek
Mr. Waggoner

BMD

CEA

Mr. Kieffer
Mr. Parangosky
Colonel Murphy

Lockheed

Colonel Worthman
Colonel Battle
Lt Colonel Ford

Mr. Plummer
Mr. Fred O'Green

Autonetics
Army 

Mr. Dressler
Colonel Simmon	 Dr. Heidelauf
Colonel Haseman
Mr. Spooner

Air Staff 

Major Floyd

ARDC

Colonel Appold
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