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PROGRAM CHRONOLOGY  

PROGRAM SCHEDULE TOTAL COST  

(1) $1653M 28 June 65 
1 unmanned 
6 manned 

First flight late CY 68 
Last flight early CY 70 

First manned flight 
late CY 68 

Unmanned flight CY 68 
First manned late CY 68 

First qual flight Apr 69. 
First manned flight Dec 69. 
Compatibility model camera 

First qual flight Apr 69 
First manned flight 
Dec 69 

First qual flight Apr 69 
First manned flight 
Dec 69 

First qual flight Apr 70 
First manned flight 
Dec 70 

First qual flight Jan 71 
First manned Flight Oct 71 

First qual flight Dec 70 
First manned flight Aug 71 
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24 August 65 
1 unmanned 
5 manned 

25 August 65 
Presidential Announce-
ment 
1 unmanned 
5 manned 

23 May 66 
2 qualification 
3 manned 
2 unmanned 

September 66 
2 qualification 
3 manned 
2 unmanned 

December 66 
2 qualification 
3 manned 
2 unmanned 

$1500M 

$1500M 

$1750M 

$1749M 

$1970M 

	 June 67 
2 qualification 

co 	3 manned No 
\ 	2 unmanned 

tr. 	Oct/Nov 67 co 	 Nom 	2 qualification 
==== 3 manned 
)-== 	2 unmanned 

December 67 
2 qualification 
3 manned 
2 unmanned 

$2350M 

$293914 

$280714  
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MOL PROGRAM CHRONOLOGY
5 

• DATE 	FLIGHT PROGRAM 

June 65 	1 qual launch 

6 manned fits 

Aug 65 	1 qual launch 
5 manned fits 

May 66 	2 qual launches 
3 manned fits 
2 unmanned fits  

FLIGHT SCHEDULE 	COST1  

Fall 1968 	 $1.65B 

1st flt late 19682  

Fall 1968 	 $1.50B 
1st flt late 1968

2 

16i: launch Apr 1269 	$1.75B 
1st flt Dec 1969J  
1st flt Sep 1970 

Dec 66 

Jun 67 

Dec 67 

2 qual launches 
3 manned fits 
2 unmanned fits 

2 qual launches 
3 manned fits 
2 unmanned fits 

2 qual launches 
3 manned fits 
2 unmanned fits 

1st launch Apr 1969 	$1.97B 
1st flt Dec 19693  
1st flt Sep 1970 

1st launch Apr 1270 	$2.35B 
1st fit Dec 1970 
1st fit Sep 1971 

1st launch Dec 1270 	$2.80B 
1st flt Aug 1971 
1st flt Sep 1972 

Footnotes: 
1. Total cost from start engineering development. 
2. 1st manned flt without payload; 1st camera flt in 1969. 
3. 1st manned flt with qual-model camera/optics. 
4. 1st manned flt with production camera/optics. 
5. The MOL Program has evolved from a manned system demonstration of a very 
high resolution photo capability to operational manned and unmanned systems. 
The increases in costs are attributable to that scope change, a camera 
development cost several times higheethan initially estimated, a program 
spanning a much longer time period, and detailed program definition and contract 
negotiations. 
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