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MEMORANDUM FOR: Director, CIA Reconnaissance Programs

SUBJECT : OSP's NRO Quarterly Report on NRP
Satellite Systems

Attached for your consolidation into an overall
CIA Reconnaissance Report is OSP's NRO Quarterly Progress

Report.. Two additional copies are attached for

Dr. McLucas, and one copy each of CORONA and-

is attached for forwarding to-

Attachment: a/s
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SUBJECT: OSP's NRO Quarterly Report on NRP Satellite
Systems

Distribution:

(14 July 1971)
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QUARTERLY PROGRESS REPORT

SATELLITE SYSTEMS

1 April 1971 through 30 June 1971

CORONA PROGRAM

CR-14 {Mission 11}14) Performance Evaluation Team (PET)
meeting was held at NPIC on 20-21 April 1971, with all team
members in attendance, The Performance Interim Evaluation
Report (PIER) stating excellent performance was issued by the
team based on the MIP ratings assigned earlier, The report
indicated a trouble-free mission,

CR-15 remained in a backup condition throughout Mission
1114 and then was recycled to prepare for a tentative launch
16 June 1971 (Mission 1115)., Launch preparations were completed
and the system counted down to R-7 at which time the decision
was made to revert to a R-15 backup status for the
Program launch. The system is now at R-25 status, and will
remain in this configuration until a decision is made relative
to establishing a flight schedule for the three remaining
CORONA systems,
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~ **NOTICE OF REMOVED PAGES***

Pages 2 through 5 are not provided
because their full text does not contain CORONA,
ARGON, LANYARD programmatic information.
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'B. CORONA Mission Planning and QOperations

One CORONA mission was supported with mission
planning and on-orbit targeting activities during this
quarter.
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**NOTICE OF REMOVED PAGES***

Pages 7 through 32 are not provided
because their full text does not contain CORONA,
ARGON, LANYARD programmatic information.



