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MEMORANDUMFORTHERECORD 

NROOOO-l 5-P-0330 
Man tech 
Falls Church, VA 
P00003 Descope, deob/reob, reduction 

16 Mar 2016 

(U) purposes of this modification, P00003, to NROOOO-l 5-P-0330, are to (l) remove 
contract Level of Effort, value, and funding, and to (2) reduce the period of 

Accordingly, the following are hereby made: 

1. (U) CLlNs 0001, 0002, and 0003 are hereby changed in value, as follows, to reflect the 
reduction in Government requirements: (b)(3) 

(b)(4) 

From B To 

Funding is hereby removed to now coincide with the CUN values, as follows: 

3. The Period of Performance of the contract is changed to the following, to reflect the (b)(3) 
reduction in Government Requirements, as foHows: (b )( 4) 
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(b)(3) 

(b)(3) 
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4. (U) Tn consideration modifications agreed to herein as a complete equitable 
adjustment for the changes directed by definitization modification, P00003, the contractor 
hereby the Government, from any and all liability under this contract, for further 
equitable adjustment by reason of said changes. 

5. (U) All other tenns and conditions under this contract remain unchanged and full 

6. (U) The reason for this modification is that the Government, when reviewing sessions 
I poticed inconsistencies in the performance, that raised concern the 

fidelity of the sessions already held, and the standard and quality of work to 
in the future. Please see the attached memorandum from the COTR. was 
considered if the IC would not agree to this reduction. The IC did; therefore, 
Termination was not needed. The modification is in the best interest of the Government, 
by up the budget for other efforts with return on investment for the 
Government and Taxpayer dollars. 
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