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QUARTERLY PROGRAM REPORT 

PROJECT DAMON 

Program Manager: Colonel Daniel B. Hutchison 

1. Overview 

a. The DAMON post-award conference was held in 
January. 

b. Air Force Program 267 was introduced to DOD 
and NASA; thereby, establishing an umbrella for DAMON. 

c. The Shuttle Pallet Interface Utility Study, 
10430, and Advanced Imaging MIX-85, 10424, were 
initiated. 

2. Specific Status 

a. The DAMON program baseline was established at 
the post-award conference. The contractor began 
developing designs and schedules leading to a 
Preliminary Design Review in April. 

b. The DAMON photographic reconnaissance space
craft is scheduled to fly on Space Shuttle Flight 
Number 6 in May 1982. All related tasks associated 
with shuttle integration Phase O and Phase 1 will be 
completed shortly after the Preliminary Design Review 
in early April. Program introduction briefings and 
working sessions have been held at NASA's Johnson 
Space Center (JSC) and Kennedy Space Center (KSC). A 
draft Payload Integration Plan has been developed and 
is now in final internal review at JSC. The Phase 
Zero Safety Review was completed in January and Phase 
1 Review is scheduled for late April. An extensive 
data bank has been developed, a data bank catalog 
distributed and a far-reaching shuttle integratiou 
lessons learned dissemination program is now being 
developed. Space Division has initiated preliminary 
analysis to determine mixing candidates to share 
Shuttle Flight 6. Finally, the Orbital Requirements 
Document and the Mission Support Plan are in the 
process of review by the AFSCF and a Mission Definition 
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Briefing for the intelligence community is scheduled 
for April. 

c. Study 10430 will evaluate the utility of 
modifying the DAMON interface to perform future 
experiments. Study 10424 will evaluate the needs and 
technology expected in the 1985-90 time period and 
identify imaging system concepts to complement, 
supplement and back-up the imaging mix. 
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