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DEPARTMENT OF THE AIR FORCE
WASHINGTON

41E UNDER SECRETARY

July 13, 1965

EMDRANDUM FOR DEPUTY SECRETARY OF DEFENSE
DIRECTOR CENTRAL INTELLIGENCE AGENCY

JUBJECT: New Satellite Search/Survelllance System

The purpose of this memorandum is to provide a status
report on NRO activities toward meeting satellite search and
surveillance requirements in the 1967 and subsequent time -

period.

In-house NRO analyses, in conjunction with competitive
contractor parametric studies and techmology investigations,
have progressed to a point that permits decisions to be made =
with high .confidence about the overall system configuration.
The NRO is now in a position to proceed with an orderly program
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==== toward a first launch of a new system in the last quarter of
n=== FY 67. The paragraphs which follow briefly descrlbe the maJor

elements of the system.

Camera Sub-system

The NRO has continued to fund both the Eastman Kodak and
Itek efforts. The basic characteristics of each camera sub-
system are essentially unchanged from the material presented
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n==== to Dr. Land's panel last February. The soundness and feasibility

Y==== of both designs have been further verified. The EK proposal

WCE===  remains the most straightforward design, with the least technical

JE== risk, and it has been selected as the primary camera sub-system.
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@ We will fund a back-up camera development to the EK effort
scheduling

and build approximately five flight articles,
For this purpose, 1 propose to
and select

however,
at least three for flight test.
compete the present Itek and Perkin-Elmer designs,
the most promising as an alternate camera configuration w1th1n

the next few months.
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Spacecraft

Both Lockheed and General Electric have been on contract
with the NRO, since last December, accomplishing design studies
on spacecraft of varying capabilities in conjunction with the
payload contractors. The Lockheed designs have been based on
advanced versions of the AGENA vehicle; the General Electric
designs generally have been evolutions of their GAMBIT vehicle.

We have analyzed most thoroughly the cost and effective-
ness of different orbital lifetimes for the system - from a
minimum of about 8 days, to a maximum of 30 days or more. The
studies rather conclusively indicate that considerably greater
effectiveness can be realized with a system possessing an
orbital lifetime of 20-30 days.

In that orbital lifetime range, the General Electric design
proposals are clearly superior to those of LMSC. ' Accordingly,
no further spacecraft effort will be supported at LMSC after
mid-July. The GE spacecraft selected will have the following
major characteristics: o0

1. Possess an orbital lifetime of approximately 25 days;

2. Accommodate the_EK, Itek, or Perkin-Elmer camera sub-
systems, and carry at least 1000 1bs of film;

3. Have an integral orbit-adjust system;

4. Have redundant command and control, attitude control,
etc. sub-systems for high reliability;

5. Have an integral and improved Stellar-Index Camera sub-
system; ' »

6. Be compatible with planned improvements in our space-net
and all other elements of the support forces; :
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The spacecraft design is based on proven technology and
should not be the pacing item toward first launch and an early
operational capability.

Booster .

In conjunction with the several spacecraft designs, the
NRO has analyzed all boosters which might reasonably be employed.
Although several combinations are possible, the .optimum booster
for this 20-30 day system is the TITAN-IIIX, with two two-segment
strap-on solids (120" diameter). This combination will boost
more than 13,000 lbs of payload into a polar orbit.

Accordingly, I have selected the TITAN-IIIX with the two-
'segment strap-ouns (a shred-out of the TITAN-ILIC Development
Program) as the system booster and am preparing appropriate
procurement instructions to the TITAN SPO.

In this regard, it will be necessary to modify an additiomal
launch pad at Point Arguello. Pad 4 has been selected for the
TITAN-IIIX with the 120" strap-on solids. PALC II will thus
become a TITAN III complex, since Pad 3 is now being modified
to a TITAN III-X/AGENA capability (for GAMBIT-CUBED). Addition-
ally, sufficient AGE will be added to the [Illlltc use that
facility, when available, as a back-up and alternate facility
for both pads 3 and 4.

Re~entry Vehicles

Planned orbital lifetimes, the number of days required for
access to the Sino-Soviet Bloc, and total film weight to be
carried were key factors in determining the number of RV's to
be employed. For example, twenty-£five day lifetimes will
provide complete photographic access to the entire Sino-Soviet
Bloc at least four times in a single mission (ranging from
four accesses to all portions of the southern latitudes, to
more than twelve accesses in the northernmost areas). In view
of these and other factors, we have selected. four medium-sized
RV's as the standard configuration. This will permit the return
of a bucket of film after each complete photographic access to
the entire Sino-Soviet Bloc.
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The four RV-configuration could be used in crisis-manage-
ment situations and return a considerable amount of film daily.
However, since this would not represent the most efficient
use of the system (in view of its orbital lifetime), I plan
to continue investigating the use of many small RV's -- perhaps,
as many as 16 -- as an alternate configuration. I will keep
you apprised of our actions in this regard. -

- Summary

.The system described above will be highly cost-effective.
Under average weather conditions, two missions can provide
cloud-free photography of approximately 90 percent of the entire
Sino-Soviet Bloc, with all photography at 3-foot (mnadir) to
5-foot (edge) resolutions. USIB's requirements for surveillance,
rather than search, may therefore become the determining factor
in the number of launches required annually. These requirements,
as presently envisaged, could be satisfied by one launch each
60 days for surveillance purposes. : ’

I feel it would be appropriate for the two of you to
review the program in some depth in the next 30-60 days. At
least two hours will be required for this purpose. If you agree,
I will make the necessary arrangements.

fowe ///‘Wm—
rockway McMiZlan
Director :

. National Reconnaissance Office
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