DATE: 7 January 1972
ORIGINATOR: L.B. Malaskey
EXTENSION: 5597

TO HEXAGON

REF: A. MSG 3228
B. MSG 3320

SUBJ: EXTENDED COVERAGE OF RV-3 RECOVERY ACTIVITY

DUE TO THE EXTENDED DURATION (6 WEEKS VICE 2 WEEKS ORIGINALLY PLANNED) OF THE RECOVERY MISSION OFF HAWAII THE BUDGET ESTABLISHED LIMIT IMPOSED PER REF A WILL BE EXCEEDED BY APPROXIMATELY THIS INCREASED COST IS A DIRECT RESULT OF THE LABOR HOURS AND EXPENSES ASSOCIATED WITH THE TECHNICAL SUPPORT PROVIDED ABOARD THE WHITE SANDS AT THE RECOVERY SITE.

END OF MESSAGE

APPROVALS:

1. P. Jones
2. R.W. Jones
3. A. Wallace
4. H.W. Robertson
5. 
6. 
7. 
8. 

SECRET
(when filled in)