1. **LOCKHEED AIRCRAFT CORP. - L/C AF 04(647)-97 (UNCL)**

   A meeting has been arranged for 25 July with representatives of Lockheed, BMD and BMO for the purpose of discussing the following topics:

   a. The test procedure and equipment required for test purposes. It is believed possible to effect economies by utilizing available test facilities rather than the procurement of new equipment. Similar equipment is available either in the hands of subcontractors or in Government stocks.

   b. The matter of funds and fund requirements projected through FY 58 will be discussed. A new format has been established with the Contractor for reporting fund requirements. This format likewise will be discussed.

   c. The subject Letter Contract provides only tentative time schedules for performance under the contract. However, the request for proposal toward definitization includes a detailed time schedule of significant milestones. A problem arises since this new Work Statement is not a part of the contract until the definitization actually takes place. Arrangements will be made with the Contractor by means of which some of the schedules can be made effective immediately.

   JAMES S. SEAY
   Lt Colonel, USAF
   Chief, WS-117L Branch