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WS 117L Development Plan, 2 April 1956, presented

to HQ ARM, HQ USAF, and Secretary Quarles in series

of briefings ending 10 May 1956.

WS 117L approved by HQ USAF Development Directive

No. 85, 3 August 1956 and HQ ARDO System Development

Directive No. 1171,, 17 August 1956. (Reference

DD No. 85 and SDD No. 117L)

3.	 Because of fund limitations in FT 57 program only

$3,000,000 of FY 57 R&D funds were made available

to initiate this development.

On 28 August 1956, WDD requested HQ USAF to re-examine

inadequate funding. A total of $23,000,000 was con-

•sidered minimum essential to meet the schedule

approved by HQ USAF. (Reference Imp letter da+ped 28... • g le)

WDTR 57-485
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ITEM NO.	 AMOLTAAIN	 REFEREE= TAB NO. 

.71"HQ USAF replied no more than #10,000,000 of R&Dvi	 ty45.(ltrirrp

OZ.
di

funds could be made available in FY 57 and requested

a redetermination of our nonresearchtype funds

which would be required. (Reference TWX AFDRD 57697

dated 23 October 1956).

W8 117L representatives briefed Coordinating Committee

on Guided Missiles o' 26 October 1956. (Reference Memo

to Colonel Terhune dated 31 October 1956)

21 November 1956. WDD informed HQ USAF that in addition

to the $10,000,000 FY 57 R&D funds which they were to

maka.available, an additional $18,000,000 non-R&D funds

would be required. (Reference WDD!letter dated 21 Nov 56)

Secretary Quarles briefed again en WS 117L on 29 Nov 1956.

(Reference Homo to Colonel Terhune dated 5 December 1956)



=IMAM

HQ USAF informed WDD on 10 December 1956 that ne

more than sa0,000,000 in R&D funds could be made

available in both FY 57 and FY 58'and asked that we

again reconsider our requirements far non-R&D funds.

(Reference 10 Dee 1956 letter, HQ; USAF)

On 30 January 1957, WDD again requested a total of

FY 57 funding of $28,000,000 and set FY 58 require-

ments at $47,000,000 dollars. (Reference 30 Jan 57/

letter)

11.	 On 4 February 1957 HQ MAP requested WDD rde cost

estimates for a WS 1I7L backup to VANGUARD during the

101 period. A total program cost estimate for pre-

paration and launching of six (6)1 WS 117L scientifically

instrumented satellites during the 171 was determined to

be 91 million dollars and was relayed to HQ USAF on 8 Feb 57.

(Reference ma AFDRD-SS 47017 and' TkUr WDTR 2-2-E)`

WDTR 57-485



12.

AMMLIAASI

Air Council considered WS 117L case on 7 February

1957 and considered NO 117L as one of several %ital•

priority programs with insufficient funding" and

referred the matter to Secretary Quarles for

REFERENOB TAB NO.

determination.

Due to the inadequate funding and the amount of funds

in the second half of the fisoal year, the prime

contractor was required to reduce his planned effort

and stretch out the program. (Reference AM letter to

Lockheed dated 11 Feb 1957)

HQ USAF prohibits orbital testing prior to January 1960.

(Reference HQ USAF letter dated 6 March 1957) /7

15.	 1 117L was finplly funded to a total of $13.9 million

dollars in FY 57.

3.0 million dollars received Sept 1956 	 •
7.0 million dollars received January 1957
3.9 million dollars received April 1957
13.9 million (TOTAL)

WDTR 57-425



PART II - INCLUDES ACTIONS SINCE 1 IOU 1957



ITEM .NO.

1.

=WA=
Contractor proceeded on the basis that FY 58 funding

would total $35,000,000 Which had been our guidance

from HQ USAF. (Reference DRD . letter dated 6 March 1957)

•
Contractor notified in August to stretch out program

through October 1957 due to lack of FY 58 !waling.

(Reference HMO letter to Lockheed.dated 13 August 1957)

Contractor notified of R&D Fund Expenditure Ceiling

in Fr 58. As of 30 December 1957 these expenditUre

ceilings have not been removed. (Reference BMO letter

to Lockheed dated 21 August 1957):

On 22 August 1957 General Ritland briefed the Air

Council on MS 117L.

On 3 September 1957, we received program planning gUidance

from HQ USAF that all activity, on WS 117L must be limited

to 10 million dollars in FY 58 R&D funds. (Reference HQ USAF

letter dated 3 Sep 57111.11r: 11/1111111425



ITEM NO.	 AWSLIASIO	 ERWMULIALMI.

On 5 Sept 1957 HQ USAF requested a budget submission

based upon the Air Council briefing. This information

was presented to HQ USAF on 19 Sept 19571.essentially

requesting $48 million dollars fop the remainder of

Fr 58 and $106 million dollars for FY 59. This would

allow the WS 117L to proceed at a,rate to allow initiation

of flight teat program by the middle of Calendar Tear 1959.

(Reference 19 Sept 1957 letter "VS 117L Funding for FY 58

and FY 59")

ODM-State-M3C-State Group briefed on WS 117L on 20 Sept 1957.

ODM group under Dr. Kybal briefed-on WS 117L on 10 Oct 1957.

AFBMD notified HQ USAF of pending. work stoppage at prime

contractor for lack of Fr 58 funds. (Reference TWX WDTR 10-8-41

10 October 1957)

10.	 10 Ootober 1957 - Secretary Douglas in memo to General'Lemay 	 Q

approved the program recommended by Air Council, namely $47.5

million FY 58 and $106 million in"! 59• (Reference Memo to

•	 General Lew)
WM157-485



ITEM NO.	 ACTION TAKEN

11.	 8 Oct 1957 telecon from Hq USAF requested funds

required to accelerate WS 117L. Replied to this

on 11 October 1957. (Reference Eztraot of Telecom

8 Oct 57 (Part 5) and WDTR reply to WDTO)

REFERENCE TAB NO.

R

AD-HOC Committee of LSD (R&D) briefed on WS 117L

en 18 October 1957.

received procurement authorization for additional'

$35.1 million dollars for WS 11714 15 Oct 57.

(Reference APERD-SS TVIC 51476)

On 16 October 1957, Secretary Quarles was briefed

again on WS 117L. Meeting inconclusive, no decision

to proceed. (Reference Nemo for Record, 25 Oct 1957)

15.	 On 18 October 1957 HQ USAF placed an administrative
	

U

freeze on commitment of the moniep authorized on

15 October 1957, but allowed commitment of $15.5 million

dollars pending decision Secretary Quarles to allow

111111111111§FR 57-485



(contld).

the program to proceed. (Reference Memo for Record

dated 18 Oct 1957 and AFMMP TWX 51689)

On 29 October 1957 BMO took action to place WS 117L

on Master Urgency List and assignment of a DX rating.

No action to date.

17. .	 1 November 1957. Secretary of Defense approved

recommendation of Air Council and WS 117L given

go-ahead at a maximum rate consistent with good

management.

.18.	 1 November 1957. AFBMD received procurement

authorization of an additional $2.4 million dollari

for WS 117L. (Reference TWX law 52291)

19.	 On 5 November 1957, HQ USAF removed administrative

freeze on $35.1 million dollar procurement authorization.•
(Reference TWI LYMPP 52392) 111111111111

V

ACTION TAKEN	 REFERENCE TAB NO.

WDTR 57-485



ACTION IA=

20.	 On 17 December 1957, AFBMD requested HQ CDC to take

action to release $13.5 million dollars WS 117L

REIFERNICE TAB NO.

facilities hands in FY 58. (Reference WDTR TWX 1244)

HQ USAF requested on 27 November 1957 to remove

overtime restrictions currently in . effect on the

J8 117L program. No action to date. (Reference

B1 letter to HQ USAF dated 27 November 1957)
•	 .

Copy of Lockheed letters to Committee on 117L

"4 t-1:1;!;',11	 WDTR 57485
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IMP
DKPARTNENT OF THE AIR FORCE

BRADQtUBTIRS, UMW, STATES AIR FORCE
DIRECTORATE OF RESEARCH AND DEVELOreNT

D. D. N3. 	 85 

Date  3 August 1956 

DEVELOPMENT DIRECTIVE
FOR

(UNCL) WEAPON =TEE um ADVANCED RECONNAMSANCE SYSTEK
This Directive is applicable to OCR No. 80, dated 16 March

1955, and to the Development Plan for System No. 1171, dated 2 April
1956, approved by Headquarters USAF an 24 July 1956.

RELATIVE IMPORTANCE. A vital requirement for the defense of
the United States is the earliest poppible warning of a Soviet intention
to attack. This system, employing.an orbiting satellite, can provide at
a reasonably early date, surveillance of the whole Soviet comPlax. The
use of the varied sensing devices in the satellite system should reveal
Soviet preparations for a possible attack well in advance of the event,
Of equal importance is the need for acquisition at accurate target
information, kept currently revised for effective counter attack. 	 As
a by-product, Soviet knowledge that they are under surveillance will,
in itself, provide a forceful deterrent to the initiation of hostilities.
This system is presently assigned a lit:priority and a 1-6 precedence
rating.

FUNDING INFORMATION. Because of fowl limitations, only
$3,000,000 of FT 1957 P-600 series funds are available to your Command
to initiate this development.

The above statements constitute a directive to initiate such
developments as can be supported with the above fund limitations.

/8/

/s/ BNK
SPENCER S. MUNN
Colonel, USAF
Chief, Program Control Division
Assistant for Development Programming
Office, DCA/Development

R. L. Johnston
Colonel, USAF
Dainty-Director of R&D
Office, DCA/Development

MD-5642503

AFC01i-A Control No. 1627

dink. DOWNWTO AT 12 YEAR

INTE .,VALS; NOT . U 0 %IA • ICALL1
• DECLAS3itiED. DOD Dirt 5:00.111



COPY

AM RESEARCH AND 41VELOBOIINT COMMAND
Post Office Box 1395
Baltimore 3, Maryland

SDD No. 117L
17 August 1956

ARDC =MIK DEVELOISMINT DIRECTIVE
ADVAIEND RECONNAISSANIN SYSTEM

DIRECTED ACTION

Implementation, within the limits established by the following para-
graphs of this directive, of System Development Plan No. WS 1171., dated
2 April 1956, title: "Advanced Reconnaissance System," is directed. (uivL)

ASSIGNMINIT c RBSPONSIBILITISS

Primery responsibility for the implementation and execution of
this Development Plan is assigned to Headquarters ARDC, Western Develop-
ment Division. (UNCL)

At the request of Western Development Division, and to the degree
stipulated by that agency, the following Centers .will be responsible for
technical and/or test support, as appropriate, in the execution of the WS
117L Development Plan:

Air Force Cambridge Research Center.

Wright Air Development Center.

Rome Air Development Center
IN

Hallman Air Development Center
V	 NOT	 J A scDircEDLAs'-wA

svisGr;1112D0ADT01:: 5700710
ALLr

Arnold Nngineering Development Center

Air Force Missile Test Center.

(u L)
CO Air Force Personnel and Training Research Center.

3. CHATS

No specific changes to the WS irn, Development Plan, dated 2 April
1956, are directed. However, it is desirable that the Advanced Recon-
naissance System be capable ultimately of meeting all operational and
technicsl intelligence requirements for visual reconnaissance; thus names-

- sari developments to improve the proposed visual sensor system to permit
maxi:nun ground resolution should be Incorporated in the Development
Plan, and such developments initiated as soon as possible in parallel with
the WS 117L development program.



WD 56-03o3.4
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- 4. Pte' IMONMATION

a. Target Date - As indicated in Top Secret Supplement to wS 117L
Development Plan, dated 2 April 1956. -( ISM

 Funding Infcwmation - This system is being funded under line item
621-117L. (tam)

c. References -

USAF General Operational Requirement No. 80 (SA-20
16 March 2955

ABDO System Requirement NO. 5, 27 October 1955.

(UNCI
(3) USAF Development Directive No. 85, 3 August 1956.

)
d. Other -

Security - Maintenance of special security restrictions on
information relating to development progress system status and planned
operational capabilities is directed. AM:star Maste	 	 allisification
Guide for WS 117I, will be prepared, and a roster maintained of indivi-
duals whose position, as known to your organisation, requires overall
knowledge of the sensitive aspects of the WS 117L development program.

_ An up-to-date dopy of . this roster will be submitted for retention at
this Headquarters, Attn: ROM.

Initial Fundin4 - Severe limitations an FY 1957 funds avail-
able to this Command permit allocation of only $3,000,000 to initiate
development of WS 11TL. As soon as possible, ARDC lbrm 111, "Research
and Development Management Report," should be submitted to Headquarters
ARDC, Attu; IMP, outlining significant changes to the WO 117L Develop-
ment Plan which will result from this inadequate initial banding.
telefen)-

BY CM= OF TEN COME=

Jowl.. CONKER
Chief, Fiscal &
Documentation Branch

Brecutive Office
DepUty Comdr/
weapon Systems

/s/ Don R. Ostremder
DOM R. OSTRANDER
Brigadier General, USAF
Ass et for Guided Missiles Systems
Deputy Commander/Weapon Systems



HEADQUARTERS
AIR RESEARCH AND DEVELOEMENT COMM

Post Office ,Box 1395
Baltimore 3, Maryland

Amend No. 1 to
SDD No. 1171
28 August 1956

AMENEAMET.ARDC SYS= reVELOEIRNT DIRICTIVZ
ADVANCED RECONNAISSANCE SYS=

1. 1113111111121T

ARDC System Developsent Directive No. 1174 dated. 17 August 1956,
is amended as follows:

a. Add to paragraph 4, as follows:

NI. Priority-Precedence -

The Advanced Reconnaissance System is currently assigned
a development priority . of 1A, and USAF Precedence Liet
rating of 1-6.	 (UNCLASSIFIED)

BY ORDER OF THE CCORIANINIR:

JOHN A. CONNER
Chief, Fiscal & Doctosentation Branch
Executive Office
Deputy Casmander/Weapon Systems

/s/Son R. Ostrander
DON B. OSTRANDER
Brigadier General, USAF
Ass'It for Guided Missiles Systems
Deputy Ocamender/Weapon Systems

ED 56-03014



HBADqUANENRS •
AIR RESEARCH AND EIVIELORNMIT COMMAND

Post Office Box 1395
13attiscre 3, Maryland

Amend No. 2 to
SDD No. 117L

TITLE: ADVANCED RECONNAISSANCE SYSTEM

AMBENKENT TO ARDC SFS= DNVIELOPMENT DIRECTIVE

1. AMENIKINT

ARDC Eorsten Development Directive No. 117L, dated 17 August
1956, is 1111103nded as follows:

a. Add paragraph 5, as follows:

"5. ADDITIONS OR CORRECTIME3 TO DEVELOPMENT PLAN

Project No. 8728, title: "Qualitative Personnel
Requirements Information for the Advanced Recon-
naissance System (System 117L)" is approved for
the inclusion in the System 13.7L Davelopneart Plan.
Implementation of Project! No. 8728 vrill be at the
discretion of Western Development Division (WD!IR)
and contingent upon availability of necessary
resources.w

BF CR= OF THE COMMANDER:



COPY

Woo 
28 Aug 56

SMOOT: Requirement for Additional Fy 1957 Funds for WS 117L

THRII:	 Conmeader
Mr Research and Development• Command.
ATTN: RDZG
P.O. Bac . 3.395
Balticare, Maryland

TO:

	

	 Deputy Chief of Staff, Development
Headquarters, USAF
Washington, D. C.

A prerequisite for secnessiml initiation and implementation
of the program directed in Headquarters; USAF Development Directive
Number 85, dated 3 August 1956 and Headquarters, Air Research. and
Development Command Systems Development. Directive Number 1117q dated
17 August 1956 is an early availability and assignment of additional
funds from the fiscal year 1957 Budget Program. Ate,* of milit=7,
industrial, and academic professional scientists and engineers is
currently standing in abeyance pending a resolution of the.funding
problems.	 Melberg, on this tomboys strong background in the system
requirements, having participated in the feasibility program* and the
preliminery design study programs.. A strong enthusiasm for the pro-
grea and a spirit of impatience to attack the problems in an all-out
fashion prevails. Any appreciable delay' in the resolution of fmcling
problems will result in a loss of enthusiasm and, of greater con-
sequence, a disbanding of team stathers to the detriment of any sub-
sequent program efforts. Industry, the academic institutions, and
in same cases the military cannot indefinitely postpone the re-
assignment of persohnel to other programs while extended deliverations
on supporting funds are in process.

The type and total of additimal fiscal year 1957 .funds
required are:

	

P662o	 $11,400scoo

	

P-131	 $ 8,500p000

	

P-244	 $ 2,000p000

2ce determination of funds required is based upon the prime
contractor's estimate for second, third and fourth quarter fiscal
year 1957 expenditures (Inca. 2) the estimates providolbyltight4ir
Development Center, Air Force Comitaildge Research Center and Race

11111111111111/1!": 	

WDTR 56-131
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WDD (Rp, ARDO) Subject: Requirement for Additional Fy 1957
Funds for 1 117L

Air Development Center far research and.development in technical
areas peculiar to Air Research and Development Commend Center
capabilities, (Ina 1), the need far early procurement action on
long-lead time. items, (.thud! 3), and a consideration of the . mem
problem areas involved. in establishing an integrated, progressive
work schedule to provide an operational We 117L by the establiOed
national need. dates.

A, total of three million dollars in BPS! 2-117 is currently
available for the implamentation of the W8 117E program.. It is

	

planned to place the available funds an 	 request for a con-
tract with the Lockheed Aircraft Corporation as System Prime Con-
tractor on ar about 15 September 1956, and-zero dollars into the Air
Research and Development Commend center directed efforts. This
management decision should not be construed as one which lessens the
importance of the need for solution of the praises assigned the
various Air Research and Development Commend centers, but one which
emphasises the importance of holding together the development teem
as indicated in paragraph 1, above. An early decision regarding
additional funds is requested if the WS 117L Project Office is to
establish a properly oriented. program of research, development and
test, and is to effectively direct the contractor's efforts in the
various subsystem areas. lowly knowledge regarding additional funds
is essential for a determination of initial rates of expenditure and
level of effort as well as for planning and timing for increased
poignant rates and work effort to the levels originally planned and
still deemed a requirement far successful and timely achievement of
an operational ARS.

It is requested that fiscal, year 1957 funds in the totals and
by Budget Project as listed in 'Integra* two above be made available
to the Commander, Western Development Division at the earliest possible
date. The additional funds requested are required for the continuation
of a properly balanced effort during the remainder of fiscal year 1957,
and are essentially those asked for in the eysteaDinmaxgmenrb Plan BO.
WS 1171,, dated 2 April 1956, title: "AdvammdBeconnalseance System"
after adjustment far the time presently elapsed in fiscal yese41957.

	

2	 ilDfft 56-131

000` 1111•11•1



F.WDD (MQ ARDC) Subject: 	 for Additional Fy 1957
Funds for WS 117L

Amding requirements for fiscal year 1958 will be essentially those
Indicated in the above referenced, Deve lemma Plan 'with some adjust-
ment due to the fact that the program is getting a later start than
was proposed in the Flan.

FOR TRI CORIANDER:

3 Dols:
ARDC Center requirements
FT 1957
System Primo Contractor
LAC, Zstimated Fund

3. Guided Missile (Around
Rabilingikuipment

MOM
GURUS R. TERROR, JR
Coloikel, DSO
Deputy Commender
Technical °Orations

3
	

wan 56-131

4011111,



Ma •

WDD (ARDC), Subject: Requirement for Additional IT 1957 Funds for
VS UM

RDZGW (28 Aug 56)	 let Ind

HEADQUARTERS, AIR RESEARCH AND DEVELCPMENT =MUD, Post Office Box
1395, Baltimore 3, Maryland	 29 August 1956

TO: Deputy Chief of Staff, Ikrimaopemat, Headquarters USAF,
Washington 25, D.'C.

This Headquarters strongly supports the request contained
in the basic letter and considers the funds requested as the minimum
necessary to an effective prosecution of the VS 117L development
program.

•

Funds in the amounts and categories requested are not
currently available to this Headquarters. Appropriate action to
provide these funds is urgenly recommended.

3. Your attention is particularly invited to the need for an
early decision in this regard for the reason:, stated in paragraph 3
of the basic letter. It should be noted that the development team
referred to in paragraphs 1 and 3 of the basic letter covers, in
addition to those personnel on the program at Lockheed, major
Lockheed subcontractors such as Eastman Kodak and CBS Laboratories
as well as contractors on specific component development being con-
trolled by the ARDC Centers. 	 It is estimated that the over-all team
amounts at present to approximately 205 people.

FOR THE C01.24ANDER:

SIGNED
3 Incle	 DON R. OSTRANDER

m/d	 Brigadier General, USAF
Assistant for Guided Missiles Systems
Deputy Cammander/Weapon Systems

This indorsement is not
classified in itself.



TWX

PRIORITY

FROM HQ ARDC

TO COFS, HQ USAF, WASH, D. C.

13193111M1R-RDBEIW-10-3-E--

ATTN: AMC. REFERENCE WDD SECRET LETTER DATED 28 AUGUST 1956, SUSI:

REQUIREMENT FOR ADDITIONAL FY 57.FuNDS .Fga WS 117L AND 1st IND THERETO

BY THIS HQ. CURRENT NEGOTIATIONS WITH LOCKHEED AS PRIME SYSTEM CONTRACTOR

FOR 117L ARE SERIOUSLY HAMPERED BY LACK OF DEFINITIVE INFORMATION ON 	 .%

FUNDING PROGRAM FOR FY 57. AVAILABILITY OF A FIRM FY 57 FUNDING FORECAST

FROM YOUR HEADQUARTERS BY 15 OCTOBER WOULD (A) PERMIT NEGOTIATION TO

PROCEED WITH LOCKHEED ON A SOUND PLANNING BASIS, AND (B) PLACE LOCKHEED

IN A STABLE POSITION FOR RETAINING THE SUBCONTRACTOR STRUCTURE WHICH

IS VITAL TO SUCCESSFUL PROSECUTION OF THE 117E PROGRAM. REQUEST

INFORMATION AS SOON AS POSSIBLE ON THE FUNDING PROGRAM, PARTICULARLY

IN THE P400 AREA.

1400Z

56

=SOLI RDZGW

Lt Col Paul E. Martin=

DCWNCrr .ED AT i? YEkft ,
INTE \ A S; NOT U 0 A CALI
DECLASSiriED• 00D
	 5100.111

E. A. Kisesling, Col.,USAF
Deputy AssiStant for Guided. Missiles
Deputy Commander/Weapon Systems

11110101,
WD 56-04204
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VIL	 23 Oct 1956

NTA002
PP 33GL 7466
DE RJWPNT 4F

2220232

FM HED USAF WASUMNONDO

TO ZEN/OOMANDO BALTO MD

INFO COM WDD INGLEWOOD, CALIF

SECRET FROM AFDRD CITE 57697. REFERENCE YOUR MESSAGE RDZGW 10-3-E

AND LETTER 28 AUG 56, SUBJECT "(ULM) REQUIREMENT FOR ADDITIONAL FY

5? FUNDS FOR WS 117LR , LIMITATION OF FUNDS NECESSITATES PROLONGING

OF SYSTEM 117L DZVELOPMENT. PHASING WILL BE BASED UPON MINIMUM BALANCED

RATE OF DEVELOPMENT PROGRESS ON VEHICLE AND COMPONENTS INSTEAD OF ON

DEVELOPMENT PLAN TARGET COMPLETION DATES. THREE MILLION DOLLARS

PRESENTLY ALLOCATED CONSTITUTES TOTAL FUNDS NOW AVAILABLE. THIS

HEADQUARTERS CONTEMPLATES REPROGRAMMIlt ADDITIONAL SEVEN MILLION

DURING FY 57 FROM P-600 FUNDS. ADVISE REVISING DEVELOPMENT PLAN TO

REFLECT AN ANNUAL TEN MILLION DOLLAR RATE OF EXPENDITURE AND DETERMINING

EXTENT AND SPECIFIC APPLICATION OF Fr 57 AND FY 58 NON-P-600 FUNDS

EARLIEST, TO ENABLE REPROGRAMMING. NO NON P-600 FUNDS ARE NOW

PROGRAMMED FOR THIS SYSTEM.

BT

23/0154Z OCT BMW

131:14NG'4AnED AT 12 
YEAR

ILY
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31 Oct 5115

COPY

MEMORAEDUMFOR Colonel Charles R. Terhune, Jr.

SUBJECT: Trip Report

During the period 23 - 26 October 1956, the undersigned
acccmpanied by lieutenant Colonel Qumran A. Riepe, WIYfl%, visited.
Washington, D. C. for the primary purpose_ of presenting a briefing
an VS 117L to the Coordinating Car:Rates on Guided Missiles (COOK)
of the Office of the Assistant Secretary of Defense for R & D. A
secondary purpose of the trip we to assist Colonel Leonhard, WDI,
in inforielly discUssing VDD facility seeds in regard to 1 117L
with representatives ' of the Assistant Chief of Staff for Installs,-
tions Headquarters USAF. On the afternoon of 24 October 1956,
the undersigned made a, brief visit to Baltimore, Maryland, to coor-
dinate several minor matters.

Prior to the presentation to ODOM, ve ear General Putt.
Guidance from, WDG was to concentrate an the technical aspects of
the system and minimise discussion of schedules and funding. Gen-
eral. Putt agreed completely with this approach. Colonel R. L.
Johnston, APMRD, (Ali meiber of COMO had told us earlier that DOD
had not yet officially approved WS 1I7L for systems development
per ss, although they have approved VS 1171. as a budget line item.
General Putt, after a brief discussion with Mr. Horner, thought'
that no further permission from DOD was needed and that the present
USAF Development Directive was quite valid. General Putt indicated
for our own benefit that for the ARS Program ve should plan on ten
million dollars in P-600 funds for Fr 57 plus those non P-600 funds
which we could justify. This vas essentially the information cos-
tained in the Headquarters USAF TWX cite 57697 dated 23 October 1956.
General Putt is quite evidently !asking every attempt to avoid bring-
ing up WS 1171. before the Secretary until resolution is achieved on
pending problems in regard to WS 107A and WS 315A. There was some
vagueness as to whether or not WS 117Lvas actually in the present
Air Force Fr 58 budget and, if so, for how much.

3. The dry run of the presentation vas given as scheduled on
25 October 1956 to Colonel Johnston sad members of the Air Staff
without partichlar intrant. Colonel Johnston's primary commehts
were around thwpolit al aspects of the situation in000O6 as well
as expected questions and methods for Mailing these. At his re-
quest, ve simplified our funding charts down to one chart which
merely presented 'our estimated FY 57 sad 58 needs based upon the
development plan schedule. A copy of the figures submitted at the

vane 56-239

Of•WN11'9A'NED AT 12 YEA4
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presentation is attached. Further, the introductory statement as
to the need for the ARS as an essential intelligence source was de-
leted by Colonel Johnston on the grounds that we did not have to
justify the requirement.

The presentation to COGN on 26 October 1956 was mode with
Approximately 25 additional people present. Colonel Johnston took
the approsch that the presentation vas:primarily for informational
purposes only, since the Secretary of the AF has not yet given fi-
nal approval to the program. It might be added at this point that
we had been unable to determine the specific agenda item in front
of 00011 until ve setnalyvent into the presentation. It turned.
out that they were considering sixmillion in P-600 funds for FT
58 for the ARS plus some nine million in Fr 58 P-300 funds. Neither
of these figures were those submitted by VDD. The presentation to
CCM by the undersigned was made in accordance with the . WDO guidance
received and cited above, and was apparently satisfactory since
there were no specific questions on the technical approach. One
representative who appeared to be a 	 Officer in civilian clothes,
tried several. devices of .submarining the. entire program by raising
such points as "the need for prior Approval tram the State Department
before mearting on the R&D program", "the value of money spent on
this program as compared to other missile programs", etc. In re-
sponse to a question on the total cost of the prisms, I replied
that I did not have this figure available since it would depend upon
the specific definition as to what would be included in the over-all
program. At this point, Dr. Arms volunteered (apparently from the
Lockheed Aircraft Corporation presentation he had received) the fi-
gure of billion dollars for the over-all program, including . opera-
tional costs. I offered no comment upon this figure. The committee
ended their discussion an the item by approving the P-600 item and
deferring without prejudice the P-300 item. After the presentation,
we were told by Major Dillon CUM Project Officer for WS 117L)
that there were presently no FY:58 P-600 funds in the Alrbudset.

In company' with Colonel Leonhard, we gave a desk-top pre-
sentation an WS L171, to General C. P. Brown, AMIE, and mothers of
his staff and informally advised then as to the nature of our facil-
ity requirements. They agreed to sun* existing AF Installations
with a view toward deterimaing what of our facility requirements
could be met from within She existing inventory. Colonel Leonhard
cautioned the group on several occasions as to the fact that this
program has not yet received Secretarial approval and, therefore,
must be closely held.



Comment - As the result of this trip, the undersigned has
sincere doubts as to the effectiveness Of managing WS 13.7L through
present structure and, ill some cases, personnel) Wow Hi ARDC
through AFDRD to the DASD (R&D)). Support by Major Dillon appear-
ed to me to 'be-both lute-wean and not too effective in so far as WS
lITL is concerned. W1 has gone to considerable effort to keep
Major Dillon advised and to make him feel a somber Of the develop-
ment team. One could only attribute his lack of enthusiasm in sup-
port of the project to his personal likes and dislikes. TO illus-
trate the prOblem, he (Dillon) is also responsible for a trainer
aircraft development program and stated that WS 117L must compete
with this and other "support" projects for that "cut" of the AF
R&D budget available to his branch. This is obviously an untenable •
situation.	 surprising factor vas that he was very poorly
informed as to the status of various actions. in Ai USAF regarding
the program. Colonel McGill WDD Liaison Officer, was in fact,.
mach better informed on mew of these details than was Major Dillon.
In regard to CC(( it was quite apparent that the committee had dif-
!Jollity because ARS is not a "conventional" missile and that they
would, develop enthusiasm for the.project only if it were directed
from above. Only Dr. Amos appeared to be in complete support of
the program. It should be noted that none of the committee showed
any familiarity with the intelligence and reconnaissance aspects of
the prOblea, and this causes as to wonder if they are appropriate
to the job.

In view of General Schriever ns concern over the CCGMbrief-;
ing, the above report mey be of interest to him.

1 Ina
VS 117L Fr-57 & 58
Fund Breakdown

SIaD
FR	 IC C. E. ODBR
Lt. Colonel, USAF
Assistant for WS 117L
Technical Operations
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UNCLASS FROM IFDRD-SS 37326 RIFERENCE IS MADE TO YOUR LETTER SUBJECT
FUND REQUIREMENTS FOR WEAPON SMIT1124 117L PROGRAM DATED 21 NOV 1956.
REQUEST THAT YOU REVIEW THE FUNDING INFORMATION PRISM= IN EACH
OF THE SUB-PARAGRAPHS Of PARAGRAPH 1 OF REFERENCED LETTER WITH A TM
TOWARD DEURMINDIG IF ITEMS FOR WHICH P-200 FUNDS WERE RECOMMENDED
MY BE CBTAINED WITH P-100 FUNDS. ONE =MT CS INFORMATION
NEEDED IS A DETERMINATION OF WHICH ITEMS MA! BE PROCURED AS CFI
FROM THE PRIME CONTRACTOR AS DISTINGUISHND FROM THOSE WHICH WILL BE
PROCURE) DIRECT BY THE AIR FORCE FROM OTHER CONTRACTORS TO BE GFE
TO THE PRIME CONTRACTOR. REQUEST THAT TOUR RECOMMENDATIONS BE
FORWARDIM) THIS HEADQUARTERS AS SOON AS POSSIBLE.
BT
21/192522 DEC RJEPRQ
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let Ind	 . Nov 26 1956

HEADQUARTERS, AIR RESEARCH AHD DEVELOPMENT COMMAND, Poet Office Box 1395,
Baltimore 3, Maryland

TO: Director of Research and Development, Headquarters USAF,
Washington 25, D.

This Headquarters strongly aupports the request contained
in the basic letter and considers the funds requested to be a

minimum requirement for a balanced system-oriented approach to the
WS 117L Program during the remainder of FY-57.

Funds in the amounts and categories requested are•not
currently available to this Headquarter.. Appropriate action to
provide these funds is urgently recommended. 	 •

3. Your attention is particularly invited to paragraph 6 of
the basic letter which points out the need for the P•100 and P-200
funds no later than 15 Dec:saber 1956, and to paragraph 5 which
indicates a need for additional P-600 funds by 25 Deoeiber 1956.

FOR THE GOMANDER:

SIGNED
DON• R. OSTRANDER
Brigadier. General, USAF
Assistant for Guided Missiles Systems
DepUty Commander/ Weapon Systems

This indorsement is not
classified in itself.

CY of lst Ind do ltr hided to RDSCB
I/c Hart RDZCM	 308	 26 Nov 56	 if
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SUBJECT: Fund Requirements for Weapon System 117L Program

THRU:	 Commander
Air Research and Development Command
ATTN: NDEG
Post Office Box 1395
Baltimore, Maryland

TO:	 Director of Research and Development
Headquarters USAF
Washington 25, D. C.

1.	 Reference NX AFDRD 57697, dated 23 October 1956. On 7
NoveMber 1956, Lieutenant General Donald Putt was briefed by Lt
Colonel Frederic G. E. Oder on the ganned program for research,
development and engineering test of WS 117L for the balance of
FY 57, utilising $10,000,000 in N600 funds. This briefing de-
tailed the planned utilisation of funds by the.prime contractor,
sub-contractor and the ARDC Centers. twithe same date, General
Putt was briefed on the planned prograa in the P-100 and P-200
areas as detailed below. General Putt indicated general con-
currence with the information as presented. The following in-
formation reflects the budget program P.100 and 	 program
P-200 1757 fund requirements for the conduct of a balanced
system oriented' approach to the development of essential cola.
ponents of the WS 117L program during the remainder of FY 57.

Vehicle Slibsystem: Two hundred forty thousand
dollars (I240,000) P-100 funds for fabrication of first three
orbit test vehicle airframes after modkpmp; three hundred forty
thousand dollars, ($340,000) P-200 funds for ground-handling
carrier, check-out equipment, fuel-carrying and handling equipment.

Propulsion Subsystem: Three million two hundred
eighty thousand dollars (13,200,000) P 6100 funds for incremental
payments on twelve main engines and twenty eight control verniers;
two hundred eighty thousand dollars 4280,000) P-200 funds for test
and grotmd-handling equipment.

WDTR 56-231

DOWNGRADED AT 12 YEAR
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0. 	 Power Unit Subs: One hundred eighty
thousand dollars fld	

ystem:
0,000) P-100 funds for seven battery unite

for ground and flight teat; forty thousand dollars (140,000)
P-100 funds for coat of three chemical auxiliary power supply
propellant feed systems; one hundred forty thousand dollars ($340,000)
P-200 funds for test equipment.

Guidance and Control Subsystem: Five hundred ten
thousand dollars (510,000) P-100 funds for incremental payments
on four AC Spark Plug units for FY 59 delivery, one orbilWal boost
guidance units two transition control systems, one transition com-
puter and one ascent guidance unit; three hundred forty thousand
dollars (1340,000) P-200. funds for ground, support and teat equip-
ment for preceding guidance and control units.

Visual Subsystem: Sixty thousand dollars ($60,000)
P-200 funds for test equipment for experimental models.

Ferret. Subsystem: Thirty thousand dollars ($30,000)
P-200 funds for test equipment for experimental models.

Infra-red Subsystem: One hundred fifty thousand dollars
($150,000) P-200 funds for test equipment for experimental models.

Ground-Space Cononnioationo gubsystent Four hundred
twenty thousand dollars (#420,000) P400 funds for airborne
communications equipment; one million eight hundred thousand
dollars 412800,000) P-200 funds for incremental payment on three
nulling interferometers, total cost one MSgrlitradar and two COTAR
systems.

Data Processing Stbsystem: Right hundred eighty
thousand dollars (415U0,000) P-2Q0 funds for computers, sienlators,
receivers and duplicators.

The sub-total F1757 P-100 fund requirement is $4,670,000.
The sub-total FY 57 P-200 fund requirement is $4,020,000.

An additiOnal requirement exists for four 00 each SM 65
boosters. Seven million two hundred forty seven thousand dollars
(/7,247,000) P-100 funds for incremental payment on four SM 65
boosters; one million nine hundred sixty four thousand dollars
(1,964,000) P-200 funds for incremental payment on associated
ground-handling equipment.

4. The grand totalFT57 P-100 fund requiremsnt is $11,917,000.
The grand total FY 57 P-.200 fund requirement is $5,964,000.



The currently established contraotor expenditure curve
indicates additional . IPT 57 P-600 funds will need to be placed on
Contract AF 04(647)-97 by 25 December 1956. It is requested that
an additional seven million dollars ($7,000,000) of FY 57 P-600
funds be made available to the NS .117L Program by 1 Deoember 1956
to prevent a work stoppage.

It is to be emphasised that the detailed, planned program
in the non-P-600 area, contained in paragraph 1 of this letter,
represents an optimuntbalanced system oriented approach to the
WE 117L Program during the remainder of FT 57. The total FT 57
P-100 and P-200 funds required should be made available at the
earliest possible date and no later than 15 December 1956 to
allow timely initiation of procurement action on long lead time
items if a balanced program schedule is to be maintained.

FOR THE CONIANDEfits

SIGNED
CHARLES H. TERHUNE, JR.
Colonel, MY
Deputy Commander
Technical Operations

copy furnished:
Hq teAF
ATTN: APCON-A



COPT

WDTR
	

5 December 1956

=MAMBO/4 NM COMM, TEEM

SUBJECT: Report of Trip to Hq USAF 27-30 November 1956

In accordance with Bq USAF request, contained in Tao
cite 58580, dated 13 November 1956, the undersigned together with
Lt. Colonel QuentenA. Riepe and Lt. John C. Berther departed
Western Development Division on 27 November 1956 :or the purpose
of participating in a presentation to Secretary Quarles at 10:00 -
29 November 1956 an the present status of the critical components
of the early and feasible Advanced Reconnaissance System program.

We were able to discuss the proposed presentation with
General Schriever on the morning of the 28th and as a result of
this discussion wide same rearrangements in our briefing. Ilirthea-,
we together with Mr. Carter and 1Mr. Salter of MSB/LAC prepared a
"script" for each of the participants. Inclosure 1 is a copy of
that script, Inclosure 2 is a list of project office, consultant
and contractor personnel present for the presentation for Mr.
Quarles.

On the evening prior to the schedule time of the pre-
sentation, same uncertainty developed as to whether or hot Sec-
retary Quarles would be able to hear the presentation at all this
to the budget blitz. lbrtunately, he was able to attend as sche-
duled.

At 8:15 - 29 November 1956, Western Development Division
representatives together with our "panel of experts got together
and held a dry run on the presentation. General Schriever was able
to attend this session and furnished excellent guidance to the
gromp.

5. During the presentation, Secretary Quarles asked quite a
number of questions to the extent that the over-all session lasted
lhour and 45 minutes. Since he was on a first name basis with all
of our "panel of experts" the session was WAY ihforsa. Those
who attended the presentation, such as Generel Hatt and Colonel
Johnston, who are familiar with the Secretary's usual reactions to
presentations of this sort, felt that we had been quite successful
in satisfying the Secretary's concerns and questions concerning the
systea.The Secretary made several comments but they would be con-
fnsing out of context. General Hatt told me later that after a

DOVINGoArID AT 12 YEAR
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1111111nNith
"little more softening up by Ns. Horner and myself" we (WDD)
should bring in an over-all scheduling and systems presentation.
He (General. BM) is aware of our P-100 and P-200 request for
1.7 million and expects to be able to get us the money.

Lt. Colonel Riepe and I made a brief contact with Colonel
R. J. Quinn, Jr. and Lt. Colonel -C. M. Adkins, AP3IN-11(2. Their
office had requested RAMC to brief AMIN on WS 117L. We explained
the present project set-up and. convinced them that at present,
things were too unclear to make feasible a valid presentation to
the Directorate of Intelligence.

I discussed with Colonel C. P. Richman and Mr. Eugene
Barnard of APOIII-Z their experiences in regard to intelligence
houvil 411g problems similar to that which can be expected with 1113 117L.

8. The undersigned together with Lt. Colonel Quenten A. Riepe
established initial contact with representatives of Reconnaissance
Branch, Operations Control Division of the Directorate of Operations:
Colonel W. R. Basye, Mier, AJOOP-OC-R, Colonel C. C. Andrews, and
Major R. C. Brown. Our visit was somewhat timely inasmuch as Colonel
Basye had just received a copy of the WS 117L Development Plan and
Development Directive and was quite concerned over the inblication
of a preliminary operational concept. We advised him of the study
that Western Development Division had requested from Rand which is
directed to this subject (among others) and suggested that in view of
the unique and somewhat complicated nature of WS 117L, it might be
desirable that his office work closely with the project office in re-
gard to weapon system documentation when such • is required.. The pri-
mary purpose of the visit was to assure that Hq. WAY would not case
out with a preliminary operational concept until adequate time had
been allowed to study the problem. It does not appear that Colonel
Basye's people will press for an early issuance of this document
although it is also obvious that issuance can not be too long de-
layed because of the may costly matters which must be resolved par-
ticularly in the training end operational. planning end of the pro-
ject.

SIGNS,
3 Inds

Presentation Script
Project office consultant
& contractor personnel

3. Those in attendance at
the presentation

FREDERIC C. E. ODER
It. Colonel, USAF
Assistant for WS 1171,
Technical Operations

111111111111111P
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Introduction (Oder) 3 Minutes

Critical and Peculiar Subsystem for imsly ARS Capability

A. Guidance and Control (Draper) - 5 minutes

1. Pre-orbital Guidance

Use of Riot USAF Mrperience and R & D.

Use of 3151 Systesn

Accuracy of System (Orbital-gaipticity)

itsasibility of Inertial System

e. Time Scale of Developnent

2. Orbital System

Stability required

Iffect of Attitude Control and Stabilization
on accuracy of data collecting system
(be prepared to discuss interaction with
visual system)

C. Feasibility of System

d. Time Schedule of Development



B. Visual Reconnaissance Systma (MacLeish and Goldmark) (15 Min)

Involves

WC	 (1) Camera - Bilm - Readout -
Ground Reconstitution

State of Development

Feasibility

PO Time schedules for Development

(be prepared to answer questions regarding

"MinimutiV" sorting and recall use in early capability)

C. Utility of Results of Pioneer ARS System (MacDonald) (10 Min)

What can be seen as a function of resolution?

What good is it?

(3) When does need exist?

D. ground-Space Communications (RUmmour) (5 Min)

Acquisition - our ability to do so -
by what means .

Tracking- accummlreffects. ability to position
photographs - by what means - use of successive
passes

(3) Data Link - bandwidth and effective picture quality

B. Battery Auxiliary Power (Salter) (3 Min)

Power Requirement for early system

Battery system wt. and output/ib and effect
on duration

Feasibility of batteries and the operational life

Availability date oft batteries for this use

2



iiiv rollov-on Systems

A. Infrared Reconnaissance (Salter) (3 Kin)

concept - masa I and II

AIMiliariing and Tracking

(3) Where ve stand - feasibility - use of
other tests and results

B. Medtronic Reconnaissance (Ridenour) (3 Min)

Limitations of Satellite ferret as
. function of time

ARS Approach to Perrot Problem

Signal density

Nov signal search

0. Order of battle

C. Advanced APS Development (Major Anderson) (3 Kin)

(1) Nudlear

Radioisotope

Reactor '

(2) Chemical and Solar (Mr. Salter) (3/41)

3
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COPY

Project Office Consultant and Contractor Personnel 'oho appear
before the Secretary:

Lt. Colonel Frederic C. E. Oder WDD

Lt. Colonel Lenten A. Riepe - WDD

Lt. John C. Rerther - WDD

Dr. Duncan McDonald - Boston University

Dr. C. Stark Draper - Reward University

Dr. Louis Ridenour - Lockheed Aircraft Corporation

Dr. Ford %little - Basta= Kodak Company

Dr. Peter Coldmark - CBS laboratories

Mr. Jack Carter - Lockheed Aircraft Corporation

Mr. Richard Leghorn, - Eastman Kodak Company

Dr. Kenneth MacIsiah - Eastman Kodak Company

Mr. Robert Salter - Lockheed Aircraft Corporation



.Those in attendance at the Presentation:

The Honorable Donald A. Quarles - Secretary of the Air Force

The Honorable Lyle S. GarloCt- Assistant Secretary of the
Air FOrce - (Financial Managsment)

General T. D. White - cs/uar

Lt. General D. L. Putt - BCSD

Mr. D. R. Jackson -	 (Materiel)

Mr. William Weitsen - CAW (RAD)

Colonel R. L. Johnston - AYMRD

Colonel A. T. Culburtson AMMO

Colonel F. L. Moore - AMID

Colonel 0. G. Johnson - AFDAP

Lt. Colonel J. R. Finton - AJMDC

Lt. Colonel Z. A. Doty - AMID

Lt. Colonel W. R. Kelso - SURD

Major F. J. Dillon, Jr. - AIDED

Commander R. C. Truax - WDD (WDTR)

Lt. Colonel P. E. WOrthran - Eq. ARDC (=GM)

Lt. Colonel V. M. Genes - Hq. ARDC (RMI)

Lt. Colonel Z. Gibbs - Hq. ARDC (Project Vanguard Liaison Officer)

Mr. R. D. Coons - Hq. ARDC (RDTOW)

Colonel J. C. Armstrong - AEC

Major G. M. Anderson - AEC



COPY

OF TM AIR FORCE
HEADQUARTERS UNIND:STATES Ant FORCE

WASHINGTON 25, D. C.

10 Dec 56

SUBJECT:	 (Unci) Requirement for Additional FY 1957 Funds for
WS UM

TO:	 Commander
Air Research and. Development Command
Post Office Boat 1395
Baltimore 3, Maryland

Reference is made to letter, same subject, dated 28 August
1956, from Western Development Division with lst Indorsement by
Beadquertens, Air Research and Development Command dated 29 August
1956, and to message from this Headquarters AYDRD 57697 dated 22 October
1956.

.The three million dollars orgineely funded, for this system
in Fr 57 has been increased to a total of five milli& dollars. It
is the intention of this headquarters to add another five million
P-600 funds during this fiscal year. To obtain this now it will be
necessary to reprogram from other systems as soon as the sources can
be determined. System UM will be given first priority in P-600 funds
reallocation. You will be notified by message as soon as all or part
of the funds are reprogrammed to this system.

For management planning porpoees it is essential that you
plan your expenditures based on a ten million dollar program ceiling
for P-600 fnds  during FY 1957 and FY 1958. **more than *10,000,000
can be made available in either year. Funds required in the P-100,
P-200 and P-300 areas will be handled as separate items and are being
reviewed at this time.

The following will be used for program Planning guidance:

Continue the development and testing of all component
items.

Do not construct amok- for inspection purposes or a
complete experimental test item until	 advised.

Do not plan to launch this system prior to FY 1961.

Lail/Irking facility construction funds are not included in
the FY 58 budget.
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eutenant General iMAr
Chief of 
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WDTR	 30 Jan 57.

SUBJECT: Planning and Funding Requirements for WO 11714

TBRU:	 Commander
Air Research and Development Commend
ATTN: MEG
Post Office Box 1395
Baltimore, Marylami

TO:	 Deputy Chief of Staff, Development
BeadquartersVSAP
Washington 25, D. C.

In your letter dated 10 December 1956, (U) Requirement
for Additional Fr 1957 Funds for WS 1.1.71. to the Commander, Aix
Research and Development &meal, guidance is furs shed for the
Nanning of the Advanced Reconnaissance System Program. While
this guidance will be reflected in a, revision to the WS 1171,
Development Plan now in preparation, there are certain aspects
of the problem which should be brought to your attention at this
time.

I have interpreted your guidance that we should not plan
to lam:1h this system prior to IT 1961 to mean that a satellite
with amilitwyrecomnaissance cepabilitynot be launched an an
operationally useful orbit until that.date. In view of the ex-
tensive development and test which must procede such an event,
this guidance is not considered to 'be.restrictive at the present
time.

	

3.	 Realizing the P6.600 funding problems that most be con-
sidered during Fr 1958, the need far establishing ceilings in this •
fUnd area .is understandable. These P•00 Muds cited in your letter
are, however, inadequate to meet the minimum component development
and test needs of this prograa. BothBecretary Quarles and you
have pointed out the mednitude of the ;development program associated
with this !Mew and have recognized that it utilizes a newmoide
of transportation and requires away new features in its reconnais-
sance and data link equipment.

WM 57-13
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dftalerk
An Fr 1958 Financial Plan for WS 117L which is based upon

a ten million dollar (010,000A00) program in P-600 funds is In-
closure 1. Enclosure 2 states those goals which ire can reach and
those which cannot be reached. This level of funding will cause
serious slippage in the achievement of certain of the reconnaissance
capability of the system, particularly in the ferret and infra-red
areas.

Facilities required are computed upon the basis of new
construction and total four million five hundred thousand dollars
(44,500,000) in P-300 funds (Inclosure 4). &rimy attempt will be
made to utilise existing and available facilities with admire-
sponding reduction in new construction cost. Inclosure 3 points
out the need for authority to ccemence A and E work for a nuMber
of these facilities during ire 1957. fly approval of the A and
N work is requested.

abbe test schedule (Inclosure.5) is attainable but our
ability to develop components for testing is directly-related to
the funds available.

Western Development Division,has been informally advised
that there is presently no line item IV; WS WI. in the FY 1958.
P-100 and P-200 budgets. An FT 1958!budipt estimate for WS 117E
(Inclosure 0) was submitted by TWACWIST) WDIR 7-344-R, 19 JelY
1956, to Neadquarters ARDC. Informition received free Beqdquarters
ARDC indicates that this budget estimate was contained in a letter
from Commander ARDC to the Director of Budget, Beadqutrters USAF,
23 August 1956, 'IT 1958 Budget Estimate for Systems.	 •

6.nto permit an orderly management of the ARS program, urgent
action is requested in regard, to our letter, 21 November 1956, "Fund
Requirements for WS 1171, Program.",

a. Lack of FY 57 P-100.and Pr200 funds is preventing pro-
curement at material and equipment essential to maintaining a balanced
System oriented program.

WDTR 57-13



• b. Fr 57 funds to cover procurement of the four (4) a
65 bodeters are still a very valid requirement and are not affected
by the guidance contained in your letter. The lead time for pro-
cureaent, assembly and check-out of the boosters and the WS 117L
test items dictates that these funds be available to Western De-
velopment Division no later than February 1957.

6 lncl
1-WS 117L Fr 58 Fin Plan

1 pg, 2 eye WM 57-13
2,JUstifi for WS 117L

sago, rr 58, 7 pgs
3-Fr 58 p-3oo Fin Plan
• 1 pg, 2 cys WD2R 57-13
4-Fbrm 161, 12 pgs, .2 eye
WDI 56-22o

5-flight Test Schedule
1 pg, 2 eye WDTR 57-13

6-Summery of Ta of 19 Jul. 56
(WDTR 7-3-8-11) 1 pg, 2 eye
WD2R 57-13

'Of B. A. Schriever
B. A. SCBRIBVER
kitaRtakileavaq usAr
C
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WOTR, WDD, 30 Jan 57, Subj: (Ti)	 Planning end Funding Acquirements
for WS 117L

RD=	 1st Ind	 5 Feb 57

ROADQUARSZEIS, AIR RESEARCH AID DEVALOFMANT mum, Post Office Box
1395, Baltimore 3, Merylend

TO: Deputy Chief of Staff, Development Bemiquerters VW, Washington
25, D. C.

This Command recognized the limitations imposed in your
letter, subject; (D) Baquirmonnt for Additional FY 1957 Funds for
WS 117L, dated 10 December 1956, as restricting the P-600 funding
for WS 117L to $10,000,000 in Fr 1958: In order to maintain the
proper balance between component development, fabrication, and test-
ing for WS 117L, as directed by the Secretary of the Air Force, it
is strongly urged that every effort be made to obtain P-100, 200,
and 300 funds for Fr 1957 and Fr 19581n the amounts indicated by
the Western Development Division. (SACHET)

The data contained in the inelosures to the basic letter are
intended to provide members of your staff with the most up-to-date
information regarding our plan for coOducting the W8 UM
in accordance with the guidance we have received. (unclassified

6 Incls
n/c (1 cy. ea)

SIGNED
DOUR. °STEAMER
Brigadier General, USAF
Assistant for Guided Missiles Systems
Deputy Comm•nder/Weapon Systems

D,'WN;(3': A- ED AT. 17 YEW
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X AF	 AHED-28 k7017 UMCLASSIFIIID

00101, WDD, INGLEWOOD, CALIFORNIA

COMDR, ARDC, SALTO, MARYLAND

SEIM FROM MIR 2-2-E FOR REM PERSONAL FOR GENERAL POSER

PIXASE IRAMICET TO GENERAL PUTT AS SOON AS POSSIBLE PD AT THIS DATE TBE

MOST IAGICAL APPROACH TO ACHIEVE A WS 117I. SATELLITE CAPABILITY FOR

GEOPHYSICAL PURPOSES IS REPRESENTED BY THAT PROGRAM DESCRIBED IN WDD

=PER SUBJECT QUOTE FUND RIQUIRENINTS FOR WEAPON SYSTEM 117L

PROGRAM DATED 21 NOVAE= 1956 AND WDD anal SUBJECT QUOTE PLANNING
AND =Dna REQUIREMENTS FOR WS 117L DAM 30 JANUARY 3.957 PD THIS

PROGRAM IS EXPECTED TO ACHIEVE AN ORBITAL CAPABILITY ON THE SCHEDULE

INDICATED IN WDD IZMIR 01 30 JANUARY 1957 PD ON THIS PROGRAM THE

FIRST ORBITAL OAPABIISTY IS CURRENTLY SCHIOXIIED IN OCTOBER 3.959 CM

HOWEVER CIS IT IS POSSIBLE THAT THE FIRST TWO TEST LAUNCHINGS PAREN

III 1958 PAREN COULD BE ORBITAL MIMES WITHiA LOW ORDER OF

comma PD PARAGRAPH THE FOLLOWING WARM PARAGRAPHS Emu=
QUESTIONS A THROUGH D OF THE MEMO= TWX CLN QUESTION A PD THE

COSTS TO DEVELOP A SATELLITE NOSE CO• FROM TEE PRIMP STATE OF

9

	WEER	 Feb	 1957
/8/ . QUENTIN A. RIVE

Lt. Colonel Q. A. Riepe 	 Lt . Col., USAF
1243	 for	 B. A. SCHRIEVER

Major General, USAF
Commander

welt 57-33

DC'WNGRADED AT 12 YEAR'
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DATED:0BM MIL BUT NOT INCLUDING THE LAUNCHUKI OP THEN SIX ror

ORBITAL NOSE CONES ARE co
irtrAL(NnzioN $)

AIRFRAME 8.30

PROPULSION . 10.13

3.45AUXILIARY POM

MMI= AND CONTROL 5.20

GROUND SPACE COMUMECATION 11.90

DESIGN GEOPHYSICS

zxcar am 65 BOOBS= 19.00

LAUNCH CREW COST 2.00

MOD. LAUNCH FACILITIES AP= .25

TRACKENG NET FACILITY 4.60
TOTAL COST TO ACHIEVE ORBITAL 63:"§r
CAPABILITY

THESE COSTS DO NOT MCLUDE THOSE R&D COSTS NECESSARY TO MODIFY THE

WS 117L FOR GEOPHYSICAL PURPOSES SINCE THESE RIQUIRMIENTS ARE NOT

KNOWN CM AND DO NOT DELUDE THE COST OP Dramoissie OAK FABRICATION

AND TEST OF THE GEOPHYSICAL INSTRUMMTATION PD QUESTION B PD THE

ORBIT OP TEE GEOPHYSICAL SATII4LIM WO= BE A THREE IMBED KUM

ALTITUDE LOW LATTITUDE PAM THIRTY FIVE DEGREES NORM TO TUN!

FIVE DEGREES SOUTH NAXDR1K LATZITUDE PAM ELLIPTICAL MIT WITH

ECCENZRICITY OF POINT MO ZERO ONE PD QUESTION C PD ISTDULTICD TOTAL

COSTS OF THE GEOPHYSICAL PROJECT FOR SIX CEB1TAL LAUNCH1NGS ARE CIE

WDTR 57-33



TOTAL ()alma $)

DEVELOPMENT COWS (PARAGRAPH A) 	 66.23

SIX SE 65 HOMERS	 14.40

SIX SATELLITE NOSE COXES	 9.00
(LISS GEOPHYSICAL man)

LAUNCH CREW COSTS
	

1.50
TOTAL COST
	

91.13

IT IS AMMO THAT THE COWS OF DEVELOPMENT AND FABRICATION OF

GEOPHYSICAL EQUIPMENT Cit4 zar PERSONNEL TRAINING AND IGY EQUIPMENT

TECHNICIANS PARTICIPAELNG IB LAUNCHINGS wow BE BORNE BY THE

VANGUARD PROGRAM PD QUESTION	 PD ALL 1AUSEHINGS IN THE. TEST

VEHICLE PROGRAM TO ACHIEVE ORBITAL CAPABILITY USE TSB EN 65 AS A

BOOSTER PD THE COSTS FOR THIS TEST PROGRAM ARE ILIESTRATED IN PARA

GRAPH A PD QUESTION D..2 FUNDS REQUIRED FOR SIX SE 65 BOOSTERS

ARE ELEVEN POINT FOUR 1:1120 MILLION' AND FUNDS FOR GROUND SUPPORT

EQUIPMENT ARE TERM MILLION DOLLARS PD TOTAL: COST IS FOURTEEN

MILLION FOUR MIMED THOUSAND DOLLARS PD QUESTION	 PD PAD

BREAICDOWN FOR SIX SATELLITES BASED ON PAXIAAD OF ONE THOUSAND FIVE

MOM POMIDS IS NINE MILLION DOLLARS PD THE COSTS OF THE GROUND

SUPPORT EQUIPMENT FOR THE NOSE CONE ARE PART OF THE COSTS CITED IN

PARNZAPH A PD THE ABOVE COMB DO NOT INCLUDE THE GEOPILCSICAL

IEWIRLSIENTATION OR THE COSTS OF GROUND SERVICING AND TEST EQUIPMENT

FOR THE =opus= PAYLOAD PD QUESTION D-4 PD THE "arm BOOSTED

WS 117E SATELLITE CANNOT BE LAUNCHED FROM PRISM OR MODIFIED

VANGUARD FACILITY PD LAUNCHING THE WS um SATEESITE CZ ANY ICI?



CMIN, WDD,

PROGRAM WILL CAUSE MERMEN= WITH THE ICBM[ PROGRAM PD =TM

MIS DEGREE OF INTERPEREICE WOULD BE !ACCEPTABLE WOULD DEPEND UPON

STATUS OF THE ICBM PROGRAM AND RELATIVE PROGRAM PRIORITIES PD

MODIFICATION OF NA 65 LAUNCH FACILITY AT AP= IS A PART OF THE

PLANNED WS 117L PROGRAM AND COSTS ARE EMMA= AT TWO HUNDRED mil

THOUSAND DOLLARS PD comma D-5 PD TARICH FACILITY OPERATIONAL

COSTS PAREN MINED AS COSTS INDICENT TO BASE OPERATION AND

MAIWISNANCE PAREN FOR AN EMMEN MONTH PERIOD ARE NOT AVAILABLE AT

THIS TIES PD QUESTION D-6 PD THE VANUUARD QUOTE MIECTRACT Quo=

TRACKING SYSTEM CAN BE UTILIZED IF DESIRED ONI BUT TEE LOW ORDER

DATA ACQUISITION CAPABILITY OF THE QUOTE mum= QUOTE SYSTEM IS

NOT OCteATIBLI WITH THE HIGH VOL= DATA GATHERING CAPABILITY OF A

ONE =WAND FIVE HUNDRED POUND asoparacm. PAYLOAD PD TBS COST

SMART TO ADE= TRACKING AND DATA ACQUISITION men= WITH A

ONE THOME) FIVE HUM= POUND GEOPHYSICAL PAYLOAD IS CIE

COST ITS

DEVELOPMENT OF (EOM SPACE CCONUNICATIONS
nicumma =maw AND DATA ACQUISITION
NUM=

MINER PROCUREMENTS

nun! $

3.60

8.30

IRACMG AND DATA ACQUISITION FACILITIES	 4.60
TOTAL	 16.50

QUESTION D-7 PD OPERATING COSTS PAR= DEFINED AS COSTS INDIC= TO

BASE OPERATION AND MAINTENANCE PAR= FOR TRAClaNG AND DATA ACQUISITION

STATIONS FOR EIGHTEEN MONTH PERIOD ARE NOT AVAILABLE AT THIS TDB PD

1111111Prr	
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QUESTION D-8 PD ORBIT coon= EQUIEMENT IS AN =MAL PART OF THE

TRACKING AND DATA ACCirrisnsoi =now AND cons OF bow= EQUIP7.

Norm ARE mum IN COSTS CITED IN D-6 PD PARAGRAPH THIS OFFICE

BELIEVES A WDD SATELLITE EFFORT DOMING THE tar WOULD INTERFERE WITH

ACHIEVING THE ICBM PROGRAM AT THE EARLIEST DATA PD HOOVER CIS

EARLY DEMONSTRATED mass IN THE 3031 65 PROGRAM WOULD ENHANCE THE

POSSIBILITY OF REALIZING AN EARLIER ORIIITAL RECORIAISSAICS CAPA-

BILITY PD IF WDD IS TO BE DIRECTED TO UNDERTAKE THIS PROJECT OW

IT IS RICOMMEWED TEE DIRECTIVE INCLUDE TEN CONDITION TEAT THE

EARLY DEvaratemare OF TEE SMELL= CAPABILITY FOLLOW THB XSM 65

BOOSTER DEVELOPMENT CLOSELY DASH NOT CONCURRENTLY DASH EXCEPT IN

NOW rrentimataz AREAS PD IT IS ALSO REQUESTED THAT FUNDING BE

PROVIDED OTHER THAN FROM THE ICBM PROGRAM PD MANPOWER SPACE REQUIRE-

MEETS OVER AND ABOVE PRESENT ADTHORIZATIOZ9 WILL BE DIED AFTER

BETTER DETERMINATICM OF THE PROBLEM PD



COPY

1 Feb 57

amp34
HPA205 TrA2116 mc203agia72
PP HMO mew
DE WEER 869

0117122
PM HQ USAF WASHDC
TO RaPHP/OMMDD INGLEWOOD CALIF
INFO RJEKB/COMARDO BALM m
BT
UNCLASSIFIED FRO( AFIRD-S8 47017 BEMS= TELECON 31 JANUARY 1957
Berm= COLONEL ODER YOUR HEADQUARTERS NAJOR.DILLON THIS
HEADQUARTERS AND TO PRELIMINARY DEVELGROVONR WS 117L DATED
14 JANUARY 1957.

INFORMATION REGARDINI PO8833318 USE OF WO 117L FOR INTER-
NATIONAL GROPHISICAL TEAR HAS BEEN REQUESTED BY DEPARTMENT OF
DEFENSE. REQUEST FOLLOWING QUESTIONS BE MENEM

WHAT IS COST TO DEVELOP WY SATELLITE NOSE CONE
WHAT IS ORBIT AND PAYLOAD

. WHAT IS ESTIMATED TOTAL COST GP PROJECT TCM SIX IAU/CHING

PAGE TWO RJEPHQ 869
TR331S

D. WHAT IS FUNDING BREAKDOWN FOR FOLIO=
TEST . URIC= PROGRAM
SIX .TAUNCEENG VESICLES
SIX SATELIMMS BASED ON PATIOAD al 1500 LBS
LAUNCH FACILITY. CAN ATLAS BE LAMMED IRON PRESENT
VANGUARD PAD.laTROVY MODIFICATIONS WITH MODIFICATIONS
IF NOT WOULD INTERFERENCE .PREVNIT USE OF PRESENT ATLAS
PAD IF 80 WHAT IS COST OF NEW PAD BLOCK HOUSE VB3
LAUNCH FACILITY OPERATING COST FOR 3.8 MONTHS
ESTABLIMENENT OF TRACKING STATIONS. WOULD MIAS USE A
TRACKING STATION OTHER THAN VANGUARD MITE= IF SO
WHAT wow COST BE, INCLUDING DM US= PROCUREASMT
TRACKING STATION ESTABLISHMENT AND OPERATING COST
OPERATING TRACE= STATIONS FOR 18 MOMS
COST OF ORBIT COMPUTATION BY IBM OR OTMCR METHODS TO
INCLUDE DATA. REDUCTION

REQUEST REPLY AS SOON AS POSSIBLE
BT
4/1721z FEB RJEPHQ



COPY

11 February 1957

mcnsfitssjjbp

Lockheed Aircraft Corporation
Attn: Mr. Carl Bagenmaier
Missile Systems Division
Van Nays, California

Subject: Contract Al 04(6117)-97

Gentlemen:

Your Management Information Report dated 28 January  1957
pertaining to the subject contract has been received.

it is noted that your project opmsitments and invoicing thru
30 JUne 1957 amount to $13,700,000.00. The contract as presently
funded provides for a maximum 0,000,000.00, and an additional
funding action, which is in process, provides for an additional
$5,563,000.00, or a total of $8,583,000.00.

The above amount represents the, total funding on this
contract thru 30 JUne 1957. It is scoordingly requested that
your Management DifOrmation Report reflect the available funds,
and the Contractor is cantionedtbat any commitments and invoicing
beyond the above-mentioned amount can be at his own risk only.

In the event additional fUnds are mode available within FT 57,
you will be immediately advised to that effect and a re-sealing of
the fund projection could take place at that time.

Sincerely,

cc: Mr. Mclachlin, ACO 	 ZUG11/21 S. SILBERMAN
Contracting Officer



COPY wilik
 ow=

plump, 6 Mar 57, Subj: (U) Planning and Funding Requirements for WS 11:7L

MEOW	 1st Ind	 13 Mar 57

HQ AIN RESEARCH AHD DEVELOPMENT COMM, P.O. Box 1395, Baltimore 3, Md

TO: Coo mender, Western Development Division (ARDC) ATTN: 	 WDT, P.O. Box
262, Inglewood, California

Basic correspondence is forwarded for your information and necessary
action. Tour attention is invited to the last sentence of paragraph 3,
which requests that the emended Development Plan indicate no orbital testing
prior to January 1960. ISSCRETY

Request action be initiated to establish a WSPO within WDD con-
currently with receipt of P-100 and P. 200 funds. (ULL)

/s/ Z. A. Klassling
for	 DO$ R . =mum

Brigadier General, USAF
Assistant for Guided Missiles Systems
Deputy Cc maser/ 	 Systems

DOWNGRArTo AT 12 YEAR

INTE VAI S; NOT U 0 !CAW
DECI.A.SzoiED. DOD Di,s 5200.10

WD 57-01083



COPY

ill1111111111"" 1OFITRE AIR PONCE
HEADVARTIRE3 =Tim wafts Ant ma

Washington 25, D. C.
6 Mar 1957

SUBJMDT:	 (D) Planning and Funding Requirements for WS LIU

TO:	 Commander
Air Research and Development Command
Post Office Bar 1395

'	 Baltimore 3, Maryland

Reference is made to yourlst Indorsement dated
5 Feb 57 to the Western Development Division letter of
30 Jan 57, subjeCt as above.

Fiscal Year 1957 P-100 and P-200 funds are already
over-programmed. Items that have been retained in the present
program represent critical support; of the active forces.
WS 1174 along with other inadequately funded grogram& has
recently been reviewed at the highest level and the decision
made to make no changes in the program structure at this
time.

. 3. This headquarters does not concur with the Western
Development Division interpretatio ► of the guidance from.
this hesdquarters as outlined in poregraph 2 of their basic
letter. The guidance, as previouaity presented, was
praisilistei for the purpose of eelPheeiroielf ccePonent
development to insure a greater expectation of success when
launching' are undertaken. The Research and Development
Flight Schedule proposed in the **tern Development
Division basic letter.of 30 Jen 51shows no significant
change over the flight schedule published in the Development
Plan dated 21pr 56. "Your Starts familiar with the
Secretary's views in this regard and that resultant
definite slow down is in order. Request your emended
Development Plan, to be published in the near future,
indicate no orbital testing prior to January 1960.

4. WS LIThmust proceed with the ten minion of P-600funds presently available. Another review will be made in
April to determine if-4.67 million, of P-100 and 4.02 million
of P-200 funds can be obtained for; FY 1957. For your inform.
tion the estimates under consideration for Ff 1958 are as follows:

P-100	 150
P-200	 lope°

P,600	 100

VOW WD 57.01083

DOWNGRADED AT 12 YEAR
INTEisVALS; NOT AU IOMMICALLY

I')fV in



Ltr to ARDC, subj: (U) Planning and Funding Requirements for
WS 1171. (contld4

5. It is envisioned that thin development mill be
conducted along conventional lines, which dictates the need
for the establishment of a WSPO within Western Development
Division.

/s/ D. L. Pitt
D. L. PUTT
Lieutenant General USAF
Deputy Chief of Staff,

Development

2
	

WD 57-01083



COPT

33 August 1957

SUBJECTr	 Contract Ai? 04(647)-97, Status of Contract Funds

TO:	 Lockheed Aircraft Ciorporatima
Missile Systems Division
MTN:: Mr. J. G. Wisgerd
Post Office Bac 504
Sunnyvale, California

Reference is made to your letter INSO/35372, dated 8 Juiv.
1957, concerning the status of funds.

The Air Force fund program for Fiscal Year 1958, applicable
tole 11714 has not been established as of this date.

3.	 Pending a determination of program funding, a limited amount
will be made available to the contract. The amount being processed
is $3,900,000 Which is the maximum additional sum available to carry
your program through 30 October 1957.

1.	 It is therefore requested that you adjust your planning, as
indicated above.

/s/ Eugene S. Silberman

copy furnished:.	 EAMES. SILBERMAN
Administrative Contracting Office Contracting Officer
VIDTft



COPY

LOCKHEED AIRCRAFT CORPORATION
MISSILE MST= DIVISION
suurins, CALIFORNIA

In reply refer to:
IMS1 05372

8 July 1957

Subject:	 AF 04(647)-97
Status of Contract Funds

To:	 Chief
Ballistic Missile Office
Air Materiel Command
Attn: E. S. Silberman
P. O. Box 262
Inglewood, California

Through:	 Assistant Air Force Pleat Representative
Lockheed Aircraft Corporation
Missile Systems Division
Van Nuys, California

The Weapon System Contractor wishes to advise the Ballistic
Missile. Office that the current cost commitments on the subject contract
indicate that 85% of current funding will be expended by approximately
the first week in August and 100% of current funding will be expended by
approximately 15 August 1957.

This condition is due to an increase in expenditure rate to
meet the schedule as set forth in your Request for Proposal l:km* State-
meat and further commitments toward completion of our subcontract
structure.

3. You are requested to take whatever action is deemed necessary
to obtain additional funds for the period frail approximata00, August 15
to the end of November, 1957, to adequately cover this program until
such time as a definitive contract is executed. It is estimated that
$7,900,000 will be required to fund this program between August 15 and.
November 30, 1957.

h. The Contracting Officer's prqapt cooperation in amending the
subject Letter Contract with the.above required funds will be greatly
appreciated.

LOME= AIRCRAFT CORPORATION
I 11,.
	

SYSTEMS DIVISION

JCW:mh

/6/ 4. C. Wingerd

J. C., Mingerd
Military Relations Representative
WS 471. Project



COPT

AIR MATERIEL COMAND
BALLISTIC MISSILES OFFICE

P.O. Box 262
Inglewood, Cap!.

WPM	 21 August 1957

SUBJECT:	 P-600 Expenditure Ceilings Fr 58

THRU:	 Assistant AF Plant Representative
Lockheed Aircraft Corporation
Missile Systems Division
wale, California

TO:	 Lockheed Aircraft Corporation
Missile Systems Division
Attn: Mr. Joe Wingerd
P.O. Box 504
Sunnyvale, California

AS a result of expenditure ceilings imposed during IT 58
on the Advanced Reconnoissance (117L) System, Lockheed Missiles
Division is hereby requested to reduce invoice billings for payment
in Order that Air Force expenditures on Contract AF04(647)-97 will
not exceed 9.6 million dollars of P-600 type funds during fiscal year
1958. Furthermore, no more than fifty percent of this ceiling is to
be expended during the first six months of the fiscal year.

Lockheed Missile Systems Division is advised that cumu-
lative expenditures to date for Fr 58 'approximate 1.0 million dollars.
It is also to be recognised that a definitisatice of letter contract 1704
(647)-97 is anticipated during the first half of F!58, which will further
result in payment of accrued fee and ousts. These factors should be
taken into consideration in developing expenditure rates which will
comply with imposed ceilings.'

3. The contractor is requested to advise the Weapon System
Project Office as to the effect of these expenditure ceilings in the pro-
gram as set forth in Work Statement RAM 57-131.

/e/ Eugene S. Silberman

aqua S. =BERM
Contracting Officer



C 0 PI'

MOIR'MISSILE 
D111111116insi0N

30 Ift17 1957

WDTR

SUBJECT:	 Program Planning Guidance for WS 317L

TREU:	 Commander
Air Research and DevelopmentiCommend
ATTK: BMW
P.O. Banc 1395
Baltimore, Maryland

TO:	 Deputy Chief of Staff, Development
Readquarters, USAF
Washington 25, D. C.

Deputy Chief of Staff, Development, letter of 10 December
1956, subject "Requirement for Additional ET 1957 Funds far WS 1171"
stipulated, that neither a mockup for linspection or a complete experi-
mental test item be constructed "until further advised*.

Air Force Ballistic Missile Division is currently in the
process of definitising the Lockheed prise contract for WS 1I7L.
This contract is being written for a twenty-two month period begin-
ning July 1, 1957. In order to begin orbital testing in 1960
(DOS/D letter, "Planning and Fund.ingReqpireuents for WS 117L",
dated 6 March 1957), it will be necessary because of the lead times
involved, to include in this contract construction of &mockup and
ground and non-orbital flight test vehicles. It is requested that
authority be granted to initiate timely action an these items com-
patible with the 1960 orbital flight date.

FOR TIM CCONIARDSR:

SIGNED
cuOss H. MRCSS, JR
Colonel, USAF
Depity Commander
WesOcn Systems

WDTR 57-244

DCWNGRADED AT 12 YEAR
!RTE . VA'. S; NOT U 0 Aks ICALLY
DECL4SS11-tED. DOD DIR 520f1



COPY

3 EleP 57

SUBJECT: (Uncl) Program Planning Guidance for WS 117L

TO: Ccomender
Air Research and Davelopmenp Camsand.
Post Office Box 1395
Baltimore 3, Maryland

Reference is made to your 1st Ixwiorsement dated 13 August
1957 to letter hem Ballistic Missile Division dated 30 July 1957,
subject: Program Planning Guidance for 1.8 117L, and to letter this
headquarters, subject: Requirement for Additional Fr 1957 FuIldS for
118 117L dated 10 December 1956.

Your request that authority by granted to construct a mock-up
and ground and non-orbital flight test! vehicles for 118 117L is.approved
to the extent dictated by sound engineering requirements within
minimum essential funds expenditures.

3. In letter frail this headquarters dated. 6 March 1957, subject:
Planning and Funding Requirements for 118 1I7L, you were advised. that
the estimates under consideration for FY 1958 were as follows:

P-100 15.0
P-200 10.0
p-600 10.0

To date only the $10,000,000 of P-600 funds has been approved. Efforts
will continue to obtain the desired P-100 and P-200 funds for WS 117L
within this fiscal year.

1. . All activity on 118 117L must be limited to the ten million
of FY 58 P-600 funds presently available.

/8/	 L. Putt
D. rf. PIPIT
Lieutenant General, USAF
DeFifty Chief of Staff,

Development

VD 57-04009

DOWNGRADED AT 12 YEAfr
INTE VA' S; NOT U .0mAricALLY*
DECLASSVIED, DOD DIR 5200.10



SEP 19 1957

TR

SUB,TECT: WS 11Th Funding FY 58 and FY 59

TO:	 Director of Research and Development
ATTN: AFDRD-83 - Major Francis Dillon
Eq. USN
Washington 25, D. C.

Reference TIC AFDRD-SS 42256.

The fund requirements and justification for the Per 58
desired budget are contained in WS 11Th - 2404 dated 7 March 1957,
a copy of which is in your possession. The only change from NR #4
is the deletion of FY 58 P•300 requirements.

3.	 Summary forms for FY 58 Austere Budget, FY 59 Austere
Budget and FY 59 Desired Budget by Subsystem and Budget Program are
inclosed. Also inclosed is a copy of Summary Justification for the
FY 58 and, FY 59 austere bulget submitted to NMI, 12 September 1957,
for AMC use in replying to a request from DCS/4

14.	 Justification for the FY 59 desired budget by subsystem is
essentially the same as for the FY 59 austere laudiet with the main
differences as follows:

e. The major difference in totals required in the P-100
and P-200 area are occasioned by the difference in the number of
311-65 missiles and supporting equipment to be procured under the
two budgets. The impact of the austere budgets for FY 58 and FY 59
is a substantial delay in the initiation of the flight test program.
The ground teat program in subsystem areas will be increased some-
what to achieve a greater reliability of system components during
the stretch out time interval leading to flight test.

b. It is to be noted that there 14 a difference in P-600
requirements. for the two FY 59 budgets. This is occasioned by

TOTR 57-336

D:-wNGRA r.:ED AT 12 YEAR
INTE.NALS; NOT U OMA ICAtif



reduction of effort to be placed on the research sad development
of an advanced version of WS Lin in the austere program.

5. It is strongly recommended that funding at the rate of
the desired budget be furnished for the balance of FY 58. It is
stimated that a pro rata amount of the desired FY 58 budget or

approximately forty-eight sulion dollars, would allow initiation
of the flight test program by the middle of calendar year 1959.

SIGNED
4 Inch:	 •

FY 58 Fin Plan
Summary-3. pg (5)
WDTR 57-337
FY.59 FIJI Plan
Summary-1 pg (5)
WDTR 57-337
FT 59 Fin Plan
&mazy Desired
Budget-1 pg (5)
MIS 57-337
ClyTWX4CPTA,9-1-8
(5) 7 pga-) 57-03980

0. J. =LAND
Brig. 0en, USAF
Vice Ocomma;der

WDTR	 is	 WDTR 57-336
Maj. Zelenka
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NI

Oct ID 00 35 '57

PRIORITY
PRIORITY	 I	 AF

COMDR., AFBMD, INGLE, CALIF

COFS
HQ USAF
WASH, DC

00MDR, ARDC
BALTO, MD

COKOR, ANC
WPAFB, OHIO

OONPIONNTIAL FROM WDTR 10-8-E FOR COLONEL NUNEIATO4FDDO: INFO AT

HQ USAF FOR COLONEL CULENETSON-AFDRD: COLONEL BAR= TOWElle41114PP:

INFO ABC FOR COLONELMIC5BUN-EMEUWINFO AND FOR /CM PC

ANALYSIS OF COMMITMENTS BY • LOCKHEED OHIO lITL PRIME CONTRACT AF

04(647)-97.IMICATES THAT EIGHTY FIVE: PERCENT OF THE ;RESENT CONTRACT

FUNDS WILL BE COMMITTED Br LOCKHEED AS OF 1 NOV 57 PD IT IS

ANTICIPATED THE CONTRACTOR WELL STOP ALL 	 ON THAT DATE UNLESS

ADDITIONAL FUNDS HAVE BEEN OBLIGATED AGAINST THIS CONTRACT PD

PENDING APPROVAL OF THE TOTAL Fr 58 Pt.100 AND Pn200 PROGRAM FOR 113

lITL C)I( IT IS URGENTLY REQUESTED THAT AN INTERIM PROCUREMENT

AUTHORITY IN THE AMOUNT OF AT LEAST VocrusoN OF P-200 FUNDS AND

$1 MILLION OF P-200 FUNDS BE ISSUED TO ARRIVE .AT THIS WINO LOITER

OCT	 57
WDTR	 /e/ Charles H. Terhuus„ Jr,

Captain David Bradburn	 CHARMS H. TERHUNE, JR.
Colonel, USAF

1171-72	 1	 2	 Deputy Commander
Weapon Systems

DOWNGRADED AT 12 YEA*
INTERVALS; NOT . U Oe.riA ICAtre

no0	 Szi.A10



COPT

TEE (continuation sheet)

oct 10 00 35 '57
CONDE, AIDED, mace, CALF

25 OCT 57 PD IT IS ROHM= THAT WORK STOPPAGE WILL OCCUR

DRUBS ADDITIONAL FUNDS ARE PLACED OE THIS CONTRACT BY 1 NOV 57

2	 2	 dh



COPT

XEMORAXDUM FOR GINERAL MAY 	 1•3 October 1957

SUBJECT: WS lin

I have approved the program recommended by the Air Council as

a planning objective with the understanding that I will have the

opportunity to again review the program in the amount of funds re-

quired in FY 58 based on the funds proposed and that Mr. Quarles,

D. S. D. will also have the opportunity to review the program. This

will probably have to go to the President.

/s/ atmes Douala
S4oretary of the Air Force



WS 1171, Acceleration

IWO	 WDTR	 25 Oct 57

1. Reference 1 at Hq USAF Telecom 8 Oct 57
1 b s AFBED TWA of 9 Oct 57
1 at Briefing of Soper Team

Paragraphs WS 117L:

Further analysis of the effort proposed by reference 1 a and as answered
by references 1 b and 1 a as well as discussions with members of Colonel Soper's
team reveals no change in the requirements for acceleration of the Tie 11Th program.
It should be noted that the fund requirements cited tin reference 1 b for WS 11n,
ate _total futh requirements of $99.2 million in FY 1958 and $121.7 million in
FY 1959. As presented to members of Colonel Soper's team the principal effects of
such funding would be to:

Make possible first orbit flight of the WB 117L vehicle in the second
quarter of Calendar Year 1959 rather than et the end of that year.

Advance the availability of the visual subsystem by approximately
six months.

a. Advance the availability of the ferret subsystem by nine to twelve'
months.

Provide earlier construction of the earliest need facilities.

Provide earlier procurement of. the SE 65 missiles used as boosters.
for the WS 11Th.

2. Inasmuch as WS 117L is not as far along as are the other major weapon
systems covered in this letter furbher definition as to acceleration cannot be
reliably estimated at this time.

SIGNED
FREDERIC C. E. ODER
Colonels USAF

' Ilirector V15 1171,

WDTR 57-376

DOWNGPAF)ED AT 12 YEAR
INTEPIAL S; NOT U, °MANGUM`
DECLAS:iii-tED. DOD DR 5200,10



Extracted frog	TWX dtd Oct/1/111:1

FM CONDR AFBND HQ ARDC INGLEWOOD CALIF'
TO COMPS USAF WASHINGTON D C
IMO C010R AMC BALTO

MIRE? CCFS FOR AFCGM

REFERENCE TELECON 8 OCTORER 1957 FROM GENERAL 14C OCR= TO GENERAL
RITLAND WHICH REQUESTED A MAXIMUM PROCIRAM EFFORT AND ESTIMATED RESOURCES
REQUIRED FOR FY 58 and FY 59 TO FURTMER ACCELERATE THE ICBM AND IRBM
PROGRAM. INCLUDED IS ESTIMATE FOR WS 1171ft

PART 5. WEAPON SYSTEM 117L

REFERENCE IS MADE TO WS 117L DEVELOPMENT PLAN DATED 16 JULY 1957
PRESENTLY IN DCS/D AFDRD-SS FOR maw AND APPROVAL. THE ACCELERATM3
PROGRAM PROPOSED HEREIN FOLL( THE PROPOS4L CONTAIN) IN REFERENCE)
DEVELOPMENT PLAN EXCEPT THAT THE FIRST ATTEMPT AT ORBITAL FLIGHT IS
IN SECOND QUARTER CALENDAR YEAR 1959 INSTEAD OF FOURTH QUARTER CALENDAR
YEAR 1959; IN ADDITION CHM THE 16 JULY DEVELOPMENT PLAN ASSUMED A
MID-CY 57 CONTRACTOR GO-AHEAD. LACK OF PROGRAM APPROVAL TO DATE HAS
RESULTED IN A GENERAL TIGHTENING OF THE DEVELOPMENT EFFORT A/0
REQUIRES ADDITIONAL FUNDS TO RECOISR LOST TIM. FURTHER CNN
WS 117L FUNDING HAS BEEN MODIFIED TO INCLUDE THE COST OF ATLAS BOOSTERS
IN FY 1958 AND MCP REQUIREMENTS WHICH MUST NOW ME MOVED INTO FY 1958
TO MEET ACCEIMATED PROGRAM. ADDITIONAL ASSUMPTIONS PERTINENT TO
THEWS FIGURES IN THE ACHIEVEMENT OF THIS SOMIDULE ARE AS palms CLN
/1/ THE BASIC RECONNAISSANCE REQUIREMENT IS UNCHANGED EXCEPT AN EARLY
DEMONSTRATION OF LARGE SATELLITE CAPABILITY IS DESIRED.
/2/ THE AIR FORCE SATELLITE PROGRAM IS GRANTED THE ?noun
AND MANAGE = AUTHORITY REGOMMEDED IN TOP SECRET LETTER DATED 10
SEPTEMBER 1957 FROM CCIO1A1DIR AMID TO GO	 ER HOC C/44 SHORT
TITLE UN PROTARS	 CONTROL NO. WDD-57-T0-75 CNN WHICH HAS BEEN
TRANSMITTED BY FIRST IMORSEMENT TO DCS/D 0/24 HQ USAF.
/3/ INITIAL R&D /ORBITAL/ LAUNCHINGS WILL BE MADE FROM PATRICK AFB
IN KID 1959 AND WILL BE FOLLOWED IN LATE 1559 BY HIGH LATITUDE
ORBITAL LAUNCHINGS FROM COME AFB.

TOTAL FUNDING REQUIREMENTS FOR THIS PROGRAM ARE MN
FY 1958 $99.2 mum
FY 1959 $121.7 KELLION

100-57-79
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DE &NM 18F

151410E
FM CHIEF OF STAFF USAF WASH DC
TO COMDR AFBMD ARDC maw= CALIF
BT

-SWEET- CITE AFDRD-SS 51476. THIS IS MATECKWAO MESSAGE.
REF QTR-10-8-E DTD 10 OCT 57. PROCUREMENT O1HOR1ZATION 58.95 ARS
WS 117.4 CONTROL SYMBOL 58..131.-15 IN THE AMOUNT OF 35.1 MILLION
DOLLARS P&100 FUNDS WAS ESTABLISHED ON 11 OCT 57 AND TRANSMITTED TO
COMM AMC, ATTN CLN MDFP. P-200 FUNDS NOT YET MAILABLE AND WILL BE
RELEASED AS EARLY AS PRACTICAL
BT
15/1730 OCT RJWPNF

WDSSAT 57-697

DCWHORAnED AT 12 YEW.
INTE•	 S; NOT "U OMMICALLY
DECLASSirtED. DOD Di: 5200.10



COPY

MEMOMARDUM FOR THE RECORD	 25 October 1957

SUBJECT: Briefing of Deputy Secretary of Defense, Mr. Quarles on
W8 117L (ARS) on 16 October 1957

The purpose of this memorandum is to record the gist of the
actions occurring during and after the subject briefing. In addition to
Mr. queries those ;re gent (this is to the best of my knowledge since I
wasn't introduced to them all) were:

Mr. James Douglas, Secy. of the Air Force
Gen. Curtis Z. Iadday, VC of Ss um,
Dr. Foote, ASD (R&E)
Mr. W. B. Francis ASD (M, P&R)
Lt. Gen. D.	 Putt, DCS/D, USAF	 DOWNGPADEDATI2YEARMr. R. Z. Horner ASAP (R&D) 	 INTERVALS; NOT U • OMANCALLYMr. J. B. Macaul:i Dep ASD (Ml) 	 DECLASSIFIED. DOD DIR 5200;16
Dr. H. R. Skitter Spec. Asst. to ASD (Ml)
Dr. Townsendl DASD (RAE)
Brig. Gen. O. J. Ritland, AFRO (W)
Col. B. B. Harris Jr. CAW (R&D),
Col. Z. A. Kiessling, Asst for GM, Bfq ARDC
Col. R. J. Nunziato, Asst for Spec:. Proj. DCS/D, USAF
Col. F. C. Z. Oder, AIM (ABDO

In his introduction to the briefing by the undersigned, General
Putt reviewed the history of WS 117L tram 4945 to the present, the
recommendations of the Air Council as of approximately 16 September 1957,
the fact that the program under consideration was developed prior to the
recent Soviet launching of an earth satellite ("Sputnik") and that the
basic purpose that WS 117L was to provide a reconnaissance capability.
This latter point was emphasized by General LeMay who stated that during
its deliberations the Air Council reviewed all proposed reconnaissance
systems planned for the period subsequent tr1962 and had unanimously agreed
that WS 117L should be given maximum effort and other less promising approaches
had been terminated.

3. The under/Japed covered the following points: 	 current technical status
of the program, possible future military applications of satellite vehicles
(included by direction of Eq. USAF in par 1 of their Secret TEX cite AllTDC..aP
51419, date-time 1121412 October) and the details of the program envisaged for
FIS 1958 and 1957. Mr. Quarles raised several specific questions during the
briefing which were answered to Mr. Queries' apparent satisfaction. Mr. •
queries took very strong and specific exception to the inclusion in the pre-
sentation of any thoughts on the use of a satellite as a (nuclear) weapons
carrier and stated that the Air Pbrce was out of line in advancing this as a
possible application of the satellite. Be verbally directed that any such
applications not be considered further in Air Force planning. Although both
General LeMay and General Putt voiced objection to this direction-on the grounds
that we had no assurances that the USSR woald not explore this potential of
satellites and could be expected to do so, Mr. Quarles remained adamant.

1111111111- .111111.1111t



In the discussion following the prepared presentation, Mr.
Quarles stated that for cold war purposes (i.e., "counter-Spirbkik") one
should consider a less sophisticated approach (than WS 117L) and that one
should not attach much cold war significance to this program. Based upon
the view that the program presented was "pre-Sputnik" and was for recon-
naissance purposes both Mr. Douglas and General LeMay concurred in this
View. Mr. Quarles' expressed views appeared to be somewhat contradictory since
on one hand he stated that "this program WS) ought to be kept in a remains
atmosphere" while on the other he stated that "I agree that there should be
an aggressive Air 'brae project on a reconnaissance satellite". Mr. Douglas
and General LOMeyagein pointed out forcefully that the need for reconnais-
sance was strong and that the Air Council had carefully considered all
reconnaissance programs either proposed or under development for the time
period concerned and on the basis of this analysis had recommended that the
ARS go ahead as fast as possible, consistent with good, management and that
other less promising approaches .to this critical problem (reconnaissance) had
been terminated. Mr. Quarles then said that there were a number of uncertainties
in the program (ARS) and that he felt that the Air Three developers were taking
an over-optimistic view of the problems involved. To this General Putt pointed
out the careful reviews and wholehearted endorsements of the technical aspects
of the program by the President's Science Advisory Committee in 1956 and 1957,
as well as, continuing review by the Air Force Scientific Advisory Board
whose most recent recommendation in the late summer of 1957 was that ARS should
be given a priority, second only to the ICBM. 	 General Putt also pointed out
that the ARS was under the management of the Air /brae Ballistic Missile
Division which had an excellent reputation for effective and efficient manage-
ment. Mr. Quarles then questioned the rate for which funds were proposed for
the ARS program and after this was again reviewed in detaithe still appeared
to resist the level of effort considered essential by the Air Council. Mr.
Horner pointed out to him that the next best reconnaissance program (to ARS)
which was considered (which is a highly classified program) would cost over
three times as much and had even more difficult problems (and less long term
utility) associated with it.

The meeting was terminated without resolution of the matter at hand.
The suggestion was made that Secretary McElroy be briefed on ARS.

6; Ai a result of a subsequent meeting between Secretary Douglai,
General LdMay and General Putt, the undersigned was advised (during enacting
with General Putt, Col. ne gating, Col. Bbniiato and the undersigned) that:

This (the reconnaissance .satellite) is a national problem and
an Air /brce budget pebbles. . Mr. Douglas could not take a final position on
the program presented but hoped to have this resolved within two seeks.
General Artt was of the opinion that this resolution might require as much as
two months.

Secretary Douglas was certainlyeemanable to the view that this
(the Air Council recommended effort) was a afainum program.

•
0. AFBKD was asked to determine the funds needed to keep the present.

contract in force at a better rate than the	 sent rate (this action was
taken by a telephone conversation between 	 . Nunziato APDDC-SP and repre-
sentative of the AFBMD project o	 on 18 October 1957. A memorandum For
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istaftwila
Record dated. 18 October 1957, Subject, tiTelecon between Col. Nunziato,
Col. Oder, Lt. Col. Seay, and Major Zelenka", covers this agreement which
was confirmed by Hq USAF Confidential DIX cite AIIMPP51689 date-time 18205Z
October 1957).

Factors concerning the possible briefing to Secretary McNlroy
were discussed but not time, date, nor location vas established.

Hq ARDC was to establish a groap to lock at all possible
schemes the Air Force could came up with fbr a counter to Sputnik which
might be both unique and quickly done. Col. Kiessling took this as an action
item with a 1 November 57 deadline.

DCS/D was to prepare a brief statement to review the entire
reconnaissance program.

AHEM was to assemble a study which ' would highlight in more
detail the as yet unresolved problems on the ARS, to indicate-their nature
and schedule for solution inelnding test dates, e.g. the data link, when
can we expect to demonstrate the data link, etc. The WS 117L Project Office
will assemble this data together with Lockheed Missile Systems Division.
No specific deadline was given.

SIGNED
FRNDERIC C. R. ODZR
Colonel,. USAF
Director, WS 117L

wDTR-57-314
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1CTR	 Oct 18, 1957

MEMORLIDUK FOREWORD:

SUBJECT: Telecon between Col. Nunziato, Col. Oder, Lt. Col. Seat,
and Major Zelenka, 18 October 1957

1. Col. Seat explained our plans for definitization namely:

Submission of LAC Proposal 28 October 57

Agreement on Terms and Work Effort November 57
c. Final definitization February 1958

The importance of proceeding on this schedule was emphasized
by Col. Sew, ' and Col. Nunziato agreed we should proceed as outlined.

2. The requirements for funds to cover this program to Final
Definitization were submitted as follows:

$ 15.0 Million P-100 LAC
.  Million P-100 Convair15 

$ 4, Million 1..100

3. It was agreed to allow LAC to proceed without P-200 funds
until such time as the issues were resolved at USAF Hqs.

i. Ool. Nunziato also approved proceeding with commitments in
the P-600 area to the total of 4.5 million on a tentative allocation
as follows:

BOO 3.5 P-600
'ma .3 P-600
Wee .1 P-600
MIT .6 P.600

Total 4.5

A, USAF dose not require a TiCconfirming this go ahead,
however, they will send us authority to proceed on the above basin.

USAF will not withdraw the PA for $35.1 Million P-100 money,
but mill place an acbainistrative freeze an $19.6 Million of the total
pending resolution of program issues.

joi Raymond. Zelenka

Ra7mOnd Zelenka
Major, USAF
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1820257
FM cars USAF WASH DC
TO ZEN/COMAMC WPAFB OHIO

RawpwitamArm ABDO INGLEWOOD CALIF'
BT
/H-e-N-P-I-D-B--N-T-z-A-WrRa4 /MIFF CITE 516894 COMM FOR MCFPFD
REFERENCE PA 58-95 /An IC 11711. .70U ARE HEREBY DIRECTED TO LIMIT
OBLIGATIONS AND COMMITMENTS ON' REF 1158-95 to $15.5 MILLION THRU
JAN 1958. THE BALANCE ar FUNDS ON REF PA 58-915 WILL BE HELD IN
ABEYANCE PENDING REV= OF PROGRAM BS HIGHER AUTHORITY. THIS LIMITATION
IS NOT REPEAT IS NOT INTENDED TO REDUCE PLANNED RATE (V EFFORT THRU
JAN 1958.
BT
19/0037Z OCT RJWPNF

RECEIVED
WDD ARDC

319 00T 1957

pc$140•401,4 
Kt 121EAR

Vrt,	
NO :0'.AAICALLT

DECIA$SwIED. DOD Di
g 5200.
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012034Z
R4 CHIC OF STAFF HQ USAF WASHDC
TO =I DOOR
COMDR AY INGLEWOOD CALIF
INFO COMDR AMID INGLEWOOD CALIF
BT
ANNOTEENTIAL/ CITS ABUT 52291/C $1 AMC MS. TO MCFP FON ACTION AND TO
MOOR FOR INFO. THIS MSG IN 2 PARTS
HART 1. PROCURRONT AUTHORIZATION NO 19-240-.58 119LLOWS CLOT YOU ANN
AUTHOR= TO.NSTABLISH P-244 CATEGORY I C3N 58-244-72m /mom HANDLING
EQUIP WS .-1171./ IN TIM PROGRAM 'AMOUNT OF $2,400 l000. THIS ACTION WILL
INCREASE .P-244 mama I mom= COST =MATE IN TIDE AMOUNT
OF $20100}1000 MK THE FORIER TOTAL OF $4020400P000 TO A NSW WISED
10T4L OF $1 04,800,000. THE ri• 58 PROGRAM TOTAL FOR P-240 IS $1[30,676,900
m CATEGORY I, AND $71,600,000 IN =Nook! xx.
BT ; PROCUBDHINT AUTHORIZATION NO 14-260-58 MIMS CLN THE FY 58

RAGE TWO RJWENF 237
PROGRAM TOTAL FOR P-260 IS $173,926,850 IN .CATIGORY I. INN RESULTS FROM
CLN /A/ cam= I CM 58-261-700 IS MONO FROM $32,800,000 TO
$30, ,000 /B/ IN AMOUNT OF $2,739,000 IN0LUDID FOR 183WLINN MIS
IS nmpRium, /C/ OF THE AMOUNT OF $400,000 ESTABLISH FOR P-265, CATEGORY
I, $34,150 IS WITHDRAWN AWAITING MAL DIHECTION 1 4-265. THE DIME=
IS PROCUREMENT AUTHORIZATION NO 13. CATEGORY 2 TOTAL OF $23,800,000
MAINS UNCHANGED. BUDGET HAS COORDINATED
BT.
THIS AC MSG
01/20427 NOV BUMF

DCWNGRADED AT 12 YEW
iNTE VATS: NOT UrOMATICALLr
DECLASilr ;ED. DOD DM 5200.10
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INFO
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RJEFHPB/CCIAPEEID HQ ARDC ltfaXWOOD CALIF

MEG 516689 18
�C-CrriP-1--D-11-N-T-T-A-49/Cra AIMPP 52392. CC (AMC FOR MCFP. AztePOCT 57 Llterizo OBLIGATION AND cowman AUTHORITYTO $15.9 MILLION MU JAN 1958 ON PA 58-95 /ARS 118117-L/ IS HEREBYRESCINDED.
BT
MS "AC" MEG
06/00452 NOV RJWIMIP

DOWNGRADED AT 12 . YEAR'

INTE.:VAIS; NOT U 
ompicAttliF

DECLAS31r ►EO. DOD D1R 5200.10



DEC 17 57
PRIORITY

COMDR, BED, INGLEWOCD, CALIFORNIA.

COMM, ARDO
BALTIMORE 3, MARILAJV

--SEORET-FROM WDTR 12-7-E FOR W. P. JASTRFMSEI RDSIP

PART I PD IN ACCORDANCE WITH YOUR TELEPHONE REQUEST OF 16 DECEMBER

1957 THE FOLLOWING INFORMATION IS SUB/CT= WITH REFERENCE TO WS 117L

P•300 PROGRAM ACCELERATION PD A TOTAL OF 13.5 MILLION P-300 FUNDS WILL

BE REQUIRED IN FT 58 PD THESE ARE BROKEN DOWN AS FOLLOWS CLN

8.5 MILLION DOLLARS MOVED FORWARD TO FY 58 .FROM THE CURRENT FY 59

MCP PD 5.0 MILLION DOLLARS ADDITIONAL TO PROVIDE A NW LAUNCH

FACILITY AT COME AIR FORCE BASE FOR WS 117L PD PART II PD THE FY 59

MCP ASSOCIATED WITH THE FY 58 PROGRAM OUTLINED IN PART I ABOVE WILL BE

13.0 mans DOLLARS TO CONSTRUCT FACILITIES FR EVIOUSLY PROGRAMMED IN
FUTURE TEARS PD PART III PD THE TOTAL PROGRAM FACILITY REQUIREMENTS

FOR um WILL PROBABLY NOT EXCEED. THE TOTALS SHOWN IN THE WS 1171.

DEVELOPMENT PLAN CM 16 JULY 1957 CNN HOMER CNN THEY WILL BE REQUIRED

EARLIER PD

WDTR 57-467 DEC 1957 _

WDTR

Lt Col Quenten A. Rlepe/iz
2533	 1	 1 FREDERIC C. E. CDR

Colonel, USAF
Director, WS 117L

DOWNGRADED AT 12YEAR
INTERVALS; NOT AU 10MATICALLY
nFcLASSIFIED. DOD DIR 5200.10





DOWNGRADED AT 12 YEAR
INTEkVALS; NOT AU f OMATICALLY
DECLASSIFIED. DOD DIP 5200.10
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MCP=
27 November 1957

SUBJECT:	 Overtime Policy - 117L Program

TO:	 Department of the Air 'brae
Chief of Staff, lig USAF
ATM Arm
Washington 25, D. c.

At the present time, the lITL Program is governed by the over-
time restrictions as defined in Air Pbrce Procurement Circulewil0
dated 8 October 1957, which limits overtime on Air Pbrce Programs other
than Ballistic Missiles to two percent of programmed manhours.

The Advanced Reconnaissance System (LUL) described in the
development plan, vas designed to fulfill the military requirement
outlined in GOR 480 (SA-2e) 16 March 1955, ARDC SR 45, 17 October 1955,
USAF DD 185, 3 August 1956 and ARDC	 4117L, 17 August 1956. The system
will provide a surveillance capability which will be global in scope.
Such a system is a natural companion of the Ballistic Missile program.
Not only will its employment serve to reveal any preparation for attack
well in advance of the event, but in addition, it will provide a means
of Obtaining accurate up-to-date target information. Bomb damage access-
ment and other current target information is an essential ingredient in
the effective deployment of any strategic weapon.

3.	 The inter-relationship oletmeen thmtwo programs indicates that
timely development and production is as important in the 117L Program, as
it is in the Ballistic Missile Program. An essential factor in the develop-
ment picture is one of overtime policy. It is, therefore, felt that the
overtime policy presently applied to the ICBMARBE Program should be
broadened to include the 117L Prograe.	 In respect to the overtime policy,
authority is requested to consider the 117L Program as a portion-of the
Ballistic Missile Program.

FOR TER CO	 R:

cc: Lt ao1 Seay, NCIIk MUM SIGKED BY
sHORNAN N. Buss
Camel, USAF
Ch/ef, Production Staff Division
Deputy Director/Ballistic Missiles
Directorate/Procurement & Production

11111111LL11-57 -06076
57 MCP 25577
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LOCKHEED AIRCRAFT CORPORATION
MISSILE SYSTEMS DIVISION • SUNNYVALE. CALIFORNIA In. Reply Refer to:

LMSD/40895 

1.3 DecemberDecember 1957 •

• Subject:	 Letters of inquiry from Senate Preparedness Investigating
Subcommittee. and. Lockheed Missile Systems Division
Reply Thereto

Commuader
Air Force Ballistic Missiles Dtvisin
Air Research. and. Developnxent Command
Attention: Colonel F. C. E. Qder, WDTR
Post 6 ,	 Box 262
Inglewood, California

Thru: Assistant Air Force Plant.Representati.Ve •'.'" BAR= R. rElr'.78

Sunnyvale, California	 •	 Major, UF. ii
beta Al Plant Reproeentative

Enclosure:	 (a) Letter front Senate Preparedness Investigating..Sub-
committee, Dated 2 December 1957
Letter from Senate Preparedness. Investigating Sub.
cebtruittee, Dated, 5 December 1957
Lockheed Missile Systems Division Letter, Dated
13 December 1957

I.	 Attached as. enclosures (a) and -(b) are -copies of two letters
• 4	 addressed. to the Lockheed Missile/31'ton= Division from the Senate

Preparedness Investigating 8ubctenn3ittee requesting certain information
concerning our • government programs..

2.	 • .In order that you may be advised of our reply to the Sub-
committee a -copy of our response is attached as enclosure (c).

LE.R.:338:2p

LOCKHEED	 RATS

Vice President and. General Manager
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COMMITTEE ON ARMED itenv mots

December 2, 1957

Dear Sir:

The Preparedness Subcommittee o; the Senate Armed
Services Committee is presently engaged in an intensive
inquiry into the missile and satellite programs of the
Department of Defense.	 The principal purpose of the inquiry
is to determine the present status of those programs, the
reasons why those programs have not proceeded at a faster
rate, and what actions can be taken, to accelerate such pro-
grams.

In connection with this investigation we are now writing to
each of the principal manufacturing, companies which have
been engaged in research and development or production, or
both, of missiles covered by the program, in order to ascer-
tain certain information which is necessary to shed light on
the past and present status of the programs and the future
development thereof. While the information we seek must,
of course, be answered with reference to particular missiles,
it is not our purpose to identify particular manufacturers but
rather to get an overall picture of our past, present and
future missile situation.

We would, therefore, greatly appreciate it if you would
answer the following questions with respect to your participa-
tion in the missile program. These questions should be
answered separately with respect to each missile project in
which your company is engaged. Wherever directives are
involved, please indicate the dates, numbers and pertinent
provisions.

44.	?



Mr. Eugene Root	 2	 December 2, 1957

I. RESEARCH AND DEVELOPMENT

With respect to each missile on which you are work-
ing, when did you start research and development
work?

What is the present status of research and develop-
ment with respect to each missile on which you are
working?

Has there been any limitation imposed at any time
on your use of overtime? If so, has there been any
change with respect thereto'?

Have you been hampered directly or iddirectly in
your research and development work by lack of
funds? If so, please explain.

Have you at any time : been hampered in your
research and development work by lack of sufficient
manpower? If so, please explain.

Has your research and development work been
delayed by change orders? If so, please explain.

G. What other principal bottlenecks, if any, have you
encountered in your research and development work
on each missile?

II. PRODUCTION

A. With respect to the production of each missile, please
specify when a letter:of intent was issued, when the
contract was executed and when production was
started..



Mr. Eugene Root - -	 December 2, 1957

Please furnish the original production schedule on
each missile. Indiciate what changes, if any have
been made in such schedule. Indicate what production
has been obtained to date.

What have been the principal factors limiting ok
deterring production of each missile?

Has there been any limitation imposed at any time
on your use of overtime? U so, has there been any
change with respect thereto?

Has production been hampered directly or indirectly
by lack of funds? U so, • please explain.

F. Have you at any time been hampered in production
by lack of sufficient manpower? If so, please
explain.

, G. Has production been delayed by change orders? If
so, please explain.

III. RECOMMENDATIONS

Please outline your recommendations for accelerating
the development and production of the missiles which
you are developing er producing.

As you know, the Subcommittee has set for itself a very rigid
schedule so that its investigation can be completed at the
earliest possible date consonant with a thorough investigation.
It is the hope of the Subcommittee that it will be able to make its
conclusions and recommendations to the Senate shortly after
Congress reconvenes.

The next set of hearings for the presentation of testimony and
data to the Subcommittee has been fixed for Friday, December
13, 1957. We should like very much to have the requested infor-
mation ready for presentation to the Subcommittee at the opening



Mr. Eugene Root	 - 4 -	 December 2, 1957

of these hearings. We should, therefore, appreciate it very
much if you would give this your prompt consideration and
attention.

Edwin L. Weisl. Special Counsel•
Senate Preparedness Investigating

Subcommittee

Mr. Eugene Root, Division Manager
Lockheed Aircraft Corporation
Palo Alto, California 	 •
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HARRY 1. vntioATE. IN.. cwt. atm	 COMMITTEE ON ARMED SERVICES

December 5, 19S7

Dear Sir.

Supplementing my letter to you.of December 2. 1957. I
would appreciate very much if in connection with the
information requested. you furnish the Subcommittee
with copies of any directives issued by the Department
of Defense or the military service from and after October
4, 1957. having as their purpose the acceleration of the
production programs or the research and development
programs being conducted by your company or which
provide for increased funds for such programs.

Thank you for giving this request your prompt attention.

Sincerely.

Edwin L. Vieisl. Special Counsel
Senate Preparedness Investigating

Subcommittee

Mr. r.ugene Root. Division Manager
Lockheed Aircraft Corporation
Palo Alto. California
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December 13, 1.957

Mr. Sdwiu L. Weisll Special %unseal
Senate Preparedness Thvestleatiniq
SubcceirLttee
United States Senate
Washington, D. 0.

Dear Ur. iei:

Attached: is the information, thigh yoa requested in Ybour: letter at
December 2,	 a:-.4 :our swpplensnting letter of December 5, 1957.

-You will note that data is , provided Sway miler :roar leseerob, Di
Development category. MU is date tg the feat that the missiles
on it ieh the tookbeed Miestle System* DiViSki= hair Contrasts are
all under develc..pment at this time 441 have tot yet entered the
productiou	 la:aders to ;tour
-,4nklez each	 p-ram. It
your supplamntiug let tar la harm
and. De.velopseat caltt-1.)ry. As you

E and U are identical for they
information for Lockheed. Missile
4s contained in enclosures as lifted:below.

'Zoe io 34.re I
Il.c;.osure 2
ho1owire 3

Soolos	 L.,
,r3	 f.-

Pleat DellicrOlo iiaei1e, Polaris
',181.117L, Nevillorison

Renjeti fest Ye-A.144e
Cuperectinic Evens

ragOiltitadekiSila

I trust that t'...te encloeel intbrmstion provided vial be of value to
the. Staatel Al	 s Slbconmdttee.

Sincerel,y,

L. Stager Root
Vice,President and Gamma' NW/1W

tool. Items are manstttel
the Levestiou requested in

ed. Item Deluder the Reteerdh
:iota, Shovers to Items 2,'0,

Xy to sash nissile peyerfulp lbw,.
Division	 programs

Attach.
Eno'. 1, 20 3, it,
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vrrolgeasit.,:	 „ortf,7-tou.rti etVort bet10,1ite at ...smeartaiatie•

end *torte:41x s trs e	 support 1eve . available rpm oeer-
to-roar.
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prooesetild of seeurAti e.;.er...rawe6 wialft Len water/61 aseietsupe.

R. bra . contractor :lab	 c:46434144 teeb.,41.oul tzetruetioile t;ram the .
'Depart4.—rtt er the Am vac-, 	 effect serve •t  seaelersee the IMAM
Proqrogg. Ow to	 .*.jecarity clesaiftcavzJa 41.these Notructions the
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116,.1.	 :44 '2 of
I'leteetge 1 •



I. MN  !_lr_01143Per

Si. Beeeesek and deve3.0poset leads steeted in asatit
itOSIMMOCh	 Devaispeetit wit Lii orreigly on won't 114001**

temer es	 bed4 by to
inartmbe seelmintionts

ledd 19% dt bed bolo•tne
eestimetieg weed& et

Ste beige' wiled. sob
A4 tired Vieli newer,

bat ilei Deperiemet *OW*
Osengi 46.

4relorlitien_ MOW Vital_
remomat eed dmealcsmsett igen to a liaddee 410-beee yak. Ma
implmournetta•  of *been Aireettine
planets* with rew/Pmet gag"overtime ewe dittleolt to wenn,
/Wean action an the port et 16e.
dies** volt dassovamonte
Pereira* wartime direstevile ones

Protifitystss4
**tut

	 1917

D. Vac oontreetor bee opemelet at tioe emellet Una ploorbtok lko,
tend* irsattabI•. Bed time IMO initlitemla Mamie* emodadbAe
oatablas for asonagomat oat %Otto.. 0001, bon beta astitt a 	 -

3.

tauter pose.

asse is a raidea-vide IOW/ OM* Sil.a.T goattiski 1.1010141
and seisetitte perademel sot it la dittieskit to MOON eseb.1 acctstimaY IINISS, alba* 	 3 s in Ole to
noel car personeel resuiromests. .

chomp osiers per so Iwo not delmmat the se-lin bedew but
absegtes objeetives bate bad 0. doloying etieet..

O. Ileeeereb Areeloseat Wirt in OW nielii* tot wapitis Meet
•ttsetteety vian It is embed est soau at ion pawn loortooft

Asp 1 et 2 ot
neolomare

C. Ml oast seiaberseamet too
Laskimed nimei2s asolose Divides
savoring tie• use of evertime4
preresetive at tbe ii
tbi orserament to Noel" pater
time es wes xemeaseekle and
411411111 Imenruirtdoos sod
to th• varkna eileectimi

anseile preileettee
aull4 sow aratasion sod
-. a*Aggrowas far

-vere tor netted amoeutea
Or WINO boa to-

ed* *TOW* siliosilau

masorenbse addressed to dielorted
deerleter: or Thdease (air oat
sukieet• *Cia'1øt of Ovefitfte
tor wiry weidel purposes.
DM-4305.414 3.$1 June Ur eel
wetted, 'Overtime 'Wimp far

*11111 Anotabott
us) . 	 IC live

i
eitairelied oveottos o*
rg 	 eameigened

7-
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T. RREINAACff 4ND raarnompaa

A. Research sod develoPmeat work started In February, 1.914i.3. 	 •

daneareit inati Development work. is gaierally an eontract sche4n141.

All cost reishureemeut type coutrents such as those
the tookheed Ittsaile Systems. -Division eactein seerkein re-
striations covering the use of oventlise.	 Until mid 1957k it
bed bees Vie Prertiastive • of the 104402 . administrative - contracting
agencies of the governser.t to encvms4 prior to its being worked. •
such overtime as w reason/vie en 	 aseeseary. At tbiit tine,
hoverer,' certrsin instructions and directives Ace the Delisrtment
ut . Defenne to the verlaue agencies 'eliStinstsd the use of all	 .
overtion except oyl Oat:List/0 •missile production theieby restricting
other vital Teatatas sad development verb to a routiMe )404hour
Wait. The isip.tementstion of these '?Iirectives amassed 'Imeee aenfeeion: •
and replarsaing with zv.pect to	 important *Welds. Approvals •
for 'overtime vere dIffioUt to 	 cad were tor limited	 uits.
Rent 'action 'on the pert or the	 at of Defense has indicated
vast improvemeAts colcerniag this • 	 situation.

Pertinent overtime lireetives Ares

Memorandom aidressed to Materiel iiscretaries froesisisistant •
Jecretery of Deftust (*lai aoci Irstlae)	 16101937
/abject, "Cutteilemat ui Overtire,	 elissinat•ed O,**time Aimee.
for very sPeeiel Purposes. Orertisle policy was sounelateCisi•
pop.41135.4e,	 'tine 1957 lied D00-141O5.40.repesaed Ocleber'i,' 1957
entitled, "Overtime Raley for Proourmssat Ocatreets.	 . •

The cortrectur has operated at the maim= ratetpereittei
finds available. nria there been erbiLltigMhasOmdes arailable'the
schedules for devslopes4 and testiog could beve.bean set 40 o
faster pece.	 •	 • •	 . ••

R. There is nation-vide Num' demand /Ur bligily qualified memagerial
and scientific personnel and it is iliffioult to aspire sulk
personnel on a timely basil, atheists ingeneral we are alai to
meet or persotEsl requirements.

F. Change orders have lot hampered ropearch Ate development "ark.

0.• Research rod Development effort in .our missile wit proceeds mast
effectively when It Is carried out :tinier a well planned )aig-tersi
pro.

Fae 1 of 2 of
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The support of oor program by aumn424nnas makes dirflauX4-Sbe
orderly programming of long-term Wort bebemse of moomrtsintime
and varlatilna in the funding empOrt Aevel mailable from per-
to,yeer.

A governmental seCority system abiO4 mead prowl*t foe :mane eMpeditioue
proceseitg of . aeourity c/eerenees rola be Ow :oriel eseletahee,'

a. BD acceierinW4m; directives or inareemed Nude for the porpoil of
annalcrating-this contract have been received,.

PaEp 2 of 2 of
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I. MUM MD LUVELOPMENT

Reese/Nth and developmegt *t ►rte* i.nt list, /954.

Research and Development vork is eenerally on =street schedule.

C. Ail cost reteburseeent type	 such as those he3A by
the Loekheed Misalle Systems Divine on coatele +Sartain restrictions'
cover/4; the use or overtime. Vn .mid 1957, it hed been the
prerobmtive or the local etinimatietive contreatte% agencies of
the went to approve, prior ts its being united, such overtime
as vas rpeaonable e.:41 necessary. 0 that time; . hovelver, certain.
instructions and dizeetives from the Department of Defense to the
various ageeeies a-in:noted the use of alZ overtdme except an
ballistic missile produotion thereby restrieting - other vital
research and devellpmeat work to feroutieft 40-Lour %teak.	 The
implementation or '.ese directives,esnsed sane! eantkainn Sea •

replanning Ndth respect to maey inportant projects. Approvals
for .overtime were d .!fficult to secure and ware for limited' 	 .
Recent actioe o the part of the Department at Defense has Indicated
vast iseerovesente concerning this overtime eittmstiot.

Pertinent overtime aireativas are:

Ifsmorenium addivesed to listeriel leereteriet. tram. Assi~ .
Siteretar7 of Delfts* (Supply and . 14iidgas) dead 26 Oar 19)*
subject, "Cortailment of INNmidsati'-eltAibated oviretbasexaMt
for very special purposes. Overtime volleys** emanaisted
DOD-4105.48 19 June 1957 end DOD-405.4a retested Calabar 1, 1957:
entitled, 'Overtime Policy for l'roOtirelent Contreets."

16 The soot:Motor has operated et theimemdsmas rate permitted* the
Harris oval/able. Ned there been stititionsi mass melee the
aebedules.for development and testleg scaldbase towns set *
tester pace.

•There is a metion-wide hemerdee*m . tbr 3114,4 limaltiedaannteloilfelt scientific personnel an& it is diffieult tmeAmire	 ,	 -
personnel on * timely heaiss ' eltheagbtargenorel we are Oblo to
meet our personnel reepirements. -

.	 .
*Champ orders have not delayed otip rester LA dewclaws/glom*.

C. Amman* and Development (Wort W(417 siLisils. sty" psocioles abet
effectively uben it is carried 0tAti wider a yell pleneed longoterm
ProZran•

Page i of 2 of
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The support of our pro-Tans by isl .finds mass difficult the
orderly p.roweeming of l.*g-t.nae4fort beeenee• of uncertainties
sad variations in the rum:1m	 level. available from -year-
to-year•

. 	' 	 •

A saver:mental security system shish would provide for lig re RagpeditIou a
processing tie secarity clearances eould be of notarial assistance.

a. No eacelsrating direstives or increased funds for the purpose of
accelerating this contract have been received.

Pege 2 of 2 of
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Streamlined procedures tieldh will allow tiae/y eunamaslliM144
contreetaslauthoriaationg•

Adequate sad stable.zu-tacia fundingso that contaset obleetivee
may be established end planning and iseLema*Atiete oft, wanted en
an effective basis.

ItaLminatc overtime restriction. se Os* asemesseat rev utilise this
igportant tool when wnrreeted•

Accelerate the procesa of gractiag Maturity clearances.

Adequate basic eare is fUndemeetal to the eapeditiou* doweling:sant

:FF..andi
of rev weapems. The aortrastor	 -.believes that c anompy speceored
research eonstItutes MA of the o	 as' opportunities.Ter Usag-tsra
profit" ) to. the govixtaaint's de r affart. ?o seacurage this privatelY
sponsored resterdh the government sbpuld adopt a much acre liberalised .
is regarding this activity in its pontrectlal reqpiraments. At the

Preeent time general research must be negotisted . separately so esch
contract. As a coneequence differentinterprotations an applimi to
each eoatraet and thp!. contractor is mevercertain of the goversimitotlo
position Vttl! respect ta.this rite'. Support of its deflenee progrma...

A
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